
State of California Department of Transportation Page 1
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

Fed Aid

HB4N

HA21

20.20 

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

IN DEL NORTE COUNTY IN AND NEAR  

CRESCENT CITY FROM 0.2 MILE SOUTH OF 

ELK VALLEY ROAD TO 0.2 MILE NORTH OF 

WILSON AVENUE & BURTCHE

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM 0.2 MILE NORTH OF ROWDY CREEK 

BRIDGE TO THE OREGON STATE LINE

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

CRESCENT CITY ADA

MICRO-SURFACING

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

S.T. RHOADES CONSTRUCTION, 

INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

REDDING CA 96002

RENO NV 89502

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

(530)223-9322

(775)358-1355

DUNNE, RYAN

SANDERS, KAREN

AARON VALLEY

KAREN SANDERS

MALMBERG CLAYTON

Resident
Engineer

 

(707)496-5581

(707)498-4009

(707)815-5620

(707)498-4009

(707)496-5581

 $1,133,133

 $19,519,932

 $11,985,000

 $8,336,211

 $6,457,368

 $673,673

Bid + CCOs

 $0

 $10,973,005

 $11,984,109

 $3,242,581

 $5,589,452

 $276,620

Comp To  date

 $0

 $1,053,989

 $0

 $408,290

 $780,297

 $0

This Month

08/01/21

04/21/20

02/16/16

07/15/21

12/08/20

06/03/21

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

12/29/20

06/22/21

Approved

08/22/22

04/09/21

09/14/22

04/29/22

01/04/22

Est Comp

 0%

 54%

 100%

 36%

 83%

 73%

%Time

 0%

 56%

 100%

 39%

 83%

 41%

% Work 

 

 

OVER RUN

SUSPENDED

SUSPENDED

 

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

Contract 

  

  

  

ACNH-Q101-(392)E

ACNH-Q101-(382)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

8585 COMMERCIAL WAY;

1120 TERMINAL WAY;

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PROCE MALL

207 PROCE MAL SUITE 

100

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

Fed Aid

HA42

20.20 

201130

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER 

AT DOMINIE CREEK

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS

Description 

FISH PASSAGE MITIGATION

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

REHAB BRIDGE DECKS

Type Of Work

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

ARCATA CA 95521

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

TEMPE AZ 85282

(707)825-1014

 

 

(707)840-9442

(707)825-6565

(602)437-1711

KAREN SANDERS

VALLEY, AARON

VALLEY, AARON

JESS CLIFTON

VALLEY AARON

CLAYTON MALMBERG

Resident
Engineer

(707)498-4009

(707)498-4009

(707)815-5620

(707)498-3047

(707)498-4009

(707)498-3047

 $4,677,632

 $19,085,000

 $13,985,000

 $2,313,719

 $1,292,179

 $1,818,005

Bid + CCOs

 $4,698,644

 $15,054,534

 $5,846,168

 $67,751

 $490,263

 $1,371,821

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/28/20

02/17/21

06/21/21

08/03/21

08/03/20

05/27/21

Awarded

06/18/20

04/05/21

07/21/21

08/26/21

08/20/20

06/18/21

Approved

08/22/22

02/25/22

01/10/23

08/04/22

05/19/22

12/22/21

Est Comp

 100%

 56%

 49%

 41%

 35%

 66%

%Time

 98%

 79%

 42%

 3%

 38%

 76%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0F3104

01-0L0404

01-0L2304

01-488024

01-488014

01-0J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

5211 BOYD RD

PO BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

1310 W 23RD STREET

207 PRCE MALL

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE-

100

207 PRICE MALL

207 PROCE MALL SUITE 

100

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

Fed Aid

20.20 

201130

HB1

HA21

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

ON ROUTE 96 FROM THE 299-96 JUNCTION 

TO END TO END OF COUNTY AND NEAR 

PECWAN DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR CARLOTTA FROM

RIVERSIDE PARK ROAD TO 0.4 MI EAST OF

RIVERSIDE PARK ROAD

IN HUMBOLDT AND LAKE COUNTIES AT 

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY AT AND NEAR 

DINSMORE FROM VAN DUZEN RIVER BRIDGE 

TO TRINITY COUNTY LINE

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE 

FROM 1.2 MILE EAST OF MCCLELLAN 

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

ROCK CHUTE VIADUCT TO KLAMATH RIVER 

BRIDGE

Description 

REPAIR/RESTORE ROADWAY

HORIZONTAL & VERTICAL CURVE

FOUR BRIDGES DECK PRESERVATION

OVERLAY

STORM DAMAGE REPAIR

MAINTENANCE CAP SEAL

Type Of Work

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

ARCATA, CA 95521

ARCATA CA 95521

BENICIA CA 94510

EUREKA CA 95501

BENICIA, CA 94510

MODESTO CA 95354

 

(707)825-6565

(707)746-8028

(707)443-6371

 

(209)522-2277

WINTER, BRIAN

TAI MORGAN-MARBET

MORGAN-MARBET, TAI-

AQUA

JOAQUIN RODRIGUEZ

KING, ROBERT

NATHANIEL STEEN

Resident
Engineer

(707)834-1151

(707)834-0219

(707)834-0219

(707)725-1020

(707)725-7190

(707)498-2122

 $2,985,162

 $2,094,701

 $1,853,871

 $2,078,078

 $21,185,000

 $1,455,893

Bid + CCOs

 $0

 $72,153

 $1,932,375

 $4,696

 $16,116,406

 $201,738

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/22

09/09/21

06/30/21

06/04/21

08/03/18

05/14/21

Awarded

02/08/22

09/24/21

07/22/21

06/29/21

10/31/18

06/14/21

Approved

06/16/22

06/22/22

03/11/22

03/15/22

03/07/22

12/31/21

Est Comp

 0%

 0%

 100%

 100%

 67%

 10%

%Time

 0%

 3%

 100%

 0%

 76%

 14%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0L9204

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

Contract 

  

HSST-P036-(119)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDER RD.

5211 BOYD ROAD;

2990 BAY VISTA COURT, SUITE D

77 2ND ST

3701 MALLARD DRIVE

1012 11TH STREET;

5065 BOYD RD., SUITE 

H

1487 SANDY PRAIRIE CT

SUITE E

1487 SANDY PRAIRIE 

CT. SUITE E

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE. E

5056 BOYD RD

ARCATA, CA 95521

FORTUNA CA 95540

FORTUNA, CA 95540

FORTUNA CA 95501

FORTUNA, CA 95501

ARCATA CA 95521

Accepted

03/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-HUM-96-43.7/0

01-HUM-101-17.9/87.8

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

Fed Aid

HA21

HA22

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR ORLEANS AT 

1.2 MILES WEST OF SISKIYOU COUNTY 

LINE

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.8 MILE SOUTH OF TOMPKINS HILL  ROAD

OH TO 0.4 MILE NORTH OF  HERRICK 

AVENUE OC

IN HUMBOLDT COUNTY IN EUREKA FROM 0.4

MILE NORTH OF THE HERRICK AVENUE 

OVERCROSSING TO 0.1 MILE  SOUTH OF 

14TH STREET

IN HUMBOLDT COUNTY IN EUREKA ON 4TH 

STREET FROM BROADWAY AND 5TH STREET 

TO EUREKA SLOUGH BRIDGE

Description 

RESTORE DISPOSAL SITE

STRENGTHEN 2 BRIDGES

BRIDGE SEISMIC RETROFIT

ROADWAY REHAB

ADA CURB RETURNS/RAMPS UPGRADES

SAFETY IMPROVEMENTS AND CAPM

Type Of Work

WYLATTI RESOURCE MANAGEMENT, 

INC

FREYSSINET INC

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GR SUNDBERG INC.

Contractor

COVELO CA 95428

STERLING VA 20166

FORTUNA, CA 95502

EUREKA CA 95501

CONCORD CA 94520

ARCATA CA 95521

(707)983-8135

(703)378-2500

(707)443-6371

(707)443-6371

(925)766-7014

(707)825-6565

JOAQUIN RODRIGUEZ

JOAQUIN RODRIGUEZ

BRIAN FINCK

BRIAN FINCK

Resident
Engineer

 

(707)621-0000

 

(707)621-0000

(707)498-3489

(707)498-3489

 $640,523

 $9,422,917

 $6,228,410

 $16,832,853

 $3,748,288

 $8,893,134

Bid + CCOs

 $0

 $6,821,045

 $0

 $16,598,017

 $3,532,106

 $8,755,372

Comp To  date

 $0

 $814,793

 $0

 $0

 $0

 $72,029

This Month

02/01/22

01/21/20

10/14/21

11/09/20

11/16/20

12/12/19

Awarded

03/10/22

02/19/20

11/12/21

12/02/20

12/09/20

12/24/19

Approved

03/23/22

03/08/22

04/01/22

03/25/22

Est Comp

 0%

 76%

 0%

 90%

 42%

 98%

%Time

 0%

 74%

 0%

 97%

 86%

 93%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0F9204

01-0E7704

01-0A1104

01-0C5704

01-0B6204

01-0E68U4

Contract 

  

ACNH-Q101-(360)E

  

ACNH-Q101-(386)E

ACNH-Q101-(384)E

HSNH-Q101-(361)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

23601 CEMETERY LANE

44880 FALCON PLACE, SUITE 100

200 DINSMORE DR

77 2ND ST

1647 WILLOW PASS RD #150;

5211 BOYD ROAD

1487 SANDY PRAIRIE 

COURT STE.E

1487 SANDY PRAIRIE 

COURT STE.E

5065 BOYD RD

5065 BOYD RD

FORTUNA CA 95501

FORTUNA CA 95501

ARCATA CA 95521

ARCATA,CA 95521

Accepted

03/16/22

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-90.1/109.6

01-HUM-101-350.0/137

01-HUM-101-595.0/0

Fed Aid

HA21

HB1

HB1

HA22

20.20 

201130

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN & NEAR ARCATA 

ON ROUTE 101 FROM SAINT LOUIS ROAD 

OVERCROSSING TO MAD RIVER BRIDGE AND 

ON ROUTE 299 AT 299/10

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY IN AND NEAR 

TRINIDAD FROM 1.3 MILES SOUTH OF 

SCHOOL ROAD OC TO 0.4 MILE NORTH OF 

BIG LAGOON BRIDGE

IN HUMBOLDT COUNTY ABOUT 15 MILES 

NORTH OFORICK AT 1.0 MILE SOUTH OF 

NORTHBOUND OFFRAMP NEWTON B DRURY 

PARKWAY DIR'S EMERGENCY F.A

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

Description 

REPLACE JACOBY CREEK BRIDGE LT,

CONSTRUCT GUARDRAIL, PAVE MEDIAN &

CURVE IMPROVEMENT

CAPM

PROVIDE TRAFFIC CONTROL, REPAIR 

SLIPOUT

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

Type Of Work

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

ROBERT J. FRANK CONSTRUCTION, 

INC.

MOUNTAINSIDE CONSTRUCTION

Contractor

BENICIA CA 94510

FORTUNA CA 95502

EUREKA CA 95501

EUREKA CA 95502

REDDING, CA 96003

REDDING, CA 96003

(925)372-8000

(707)443-6371

(707)443-6371

(707)443-6371

 

 

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

CLIFTON, JESS

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-2122

 

(707)834-1151

 

(707)498-3047

(707)725-1020

 $8,352,405

 $4,918,918

 $3,022,575

 $25,445,445

 $510,000

 $245,000

Bid + CCOs

 $6,858,635

 $0

 $2,843,423

 $0

 $269,202

 $253,358

Comp To  date

 $0

 $0

 $2,480

 $0

 $0

 $0

This Month

01/29/20

01/18/22

06/19/20

01/27/22

11/04/21

02/21/20

Awarded

02/13/20

03/02/22

07/10/20

02/23/22

01/26/22

05/03/20

Approved

04/08/22

11/14/22

11/23/21

02/02/21

Est Comp

 88%

 0%

 27%

 0%

 100%

 100%

%Time

 82%

 0%

 93%

 0%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

 

Message

01-0E0004

01-0G5804

01-0E6504

01-0F8204

01-0L6904

01-0K4204

Contract 

  

HSNH-X023-(043)E

HSNH-X023-(042)E

ACNH-Q101-(399)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

200 DINSMORE DR

77 2ND AVE

PO BOX 1006;

2806 TARMAC ROAD

13884 SHANGRILA DRIVE

5065 BOYD RD

5065 BOYD RD

207 PRICE MALL SUITE 

100

1487 SANDY PRAIRIE 

COURT STE. E

ARACTA CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

FORTUNA, CA 95501

Accepted

03/04/22

Location
Storm Water
Plan



State of California Department of Transportation Page 6
03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-HUM-101-865.0/86.7

01-HUM-255-6.0/7.6

01-HUM-299-1.8/1.8

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

Fed Aid

20.20 

201130

20.20 

201130

HB1

HB1

Pgm Code

THE STATE HIGHWAY SYSTEM (SHS). 

BREACHING OF RIGHT-OF-WAY (RIW) 

FENCES AND GATES, DAMAGE TO SLOPES, 

AND OTHER DAMAGES... DIR'S EME

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 1.3 TO 2.8 MILES EAST OF BUCKLEY

ROAD DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

Description 

REPAIR DAMAGED ABUTMENT

COMBINED ENVIRONMENTAL MITIGATION

PERMIT REQUIREMENTS FOR BRIDGES

REPAIR SINK

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

WAHLUND CONSTRUCTION INC.

STEELHEAD CONSTRUCTORS JV

STEELHEAD CONSTRUCTORS JV

G. R. SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

Contractor

EUREKA, CA 95502

REDDING CA 96003

REDDING CA 96003

ARCATA, CA 95521

ARCATA CA 95521

EUREKA CA 95501

 

(530)226-6400

(530)226-6400

 

(707)825-1014

(707)443-6371

HADIPOUR, ROOZBEH

NATHANIEL STEEN

WINTER, BRIAN

STEEN, NATHANIEL

NATHANIEL STEEN/DAWN 

FRIEND

BRIAN WINTER

Resident
Engineer

(707)496-4368

(707)498-2122

(707)834-2122

(707)498-2122

(707)498-2172

(707)834-1151

 $5,385,000

 $3,005,777

 $3,395,401

 $2,985,000

 $6,954,322

 $10,883,629

Bid + CCOs

 $335,520

 $2,529,386

 $5,000

 $2,639,329

 $4,536,311

 $6,699,380

Comp To  date

 $0

 $3,960

 $0

 $5,393

 $1,250

 $194,080

This Month

11/22/21

07/01/20

09/02/20

05/03/19

08/20/20

11/19/20

Awarded

01/12/22

07/23/20

10/02/20

06/12/19

09/11/20

12/09/20

Approved

05/25/22

01/21/25

01/27/22

11/02/22

02/06/22

07/28/22

Est Comp

 55%

 18%

 0%

 32%

 81%

 58%

%Time

 6%

 84%

 0%

 88%

 64%

 62%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-0L3904

01-3660U4

01-0F5304

01-0J8004

01-0F4604

01-0F4704

Contract 

  

ACST-P255-(011)E

  

  

HSST-P299-(208)E

HSST-P299-(209)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6486

2940 INNSBRUCK DR

2940 INNSBRUCK DR

5211 BOYD RD.

57 ALDERGROVE RD;

77 2ND ST

6301 NORTH STATE 

STREET

5065 BOYD ROAD

5065 BOYD RD.

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD RD

REDWOOD VALLEY, CA 95470

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-HUM-299-38.9/39.5

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-185.0/18.5

Fed Aid

HB1

HA21

HB1

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY AT WILLOW CREEK 

FROM 0.1 MI WEST OF WILLOW RD TO 

PANTHER ROAD

IN HUMBOLDT COUNTY ON ROUTES 96 & 101

AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.1 MI WEST OF BLUE LAKES RD TO  0.4 

MI WEST OF WITTER SPRINGS RD & FROM 

0.1 MI EAST OF BACHEL

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.4 MILE WEST OF WITTER SPRINGS  ROAD

TO 0.4 MILE EAST OF BACHELOR CREEK 

BRIDGE

IN LAKE COUNTY NEAR CLEAR LAKE OAKS 

AT BERYL WAY

REPLACE FAILED DRAINAGE SYSTEM AND 

INSTALL EROSION CONTROL MEASURES AS 

NECESSARY DIR'S EMERGENCY L.B.

Description 

WIDEN SHOULDERS

BRIDGE SEISMIC RETROFIT

COMBINED SAFETY AND BRIDGE REHAB

INSTALL GUARDRAIL

REPLACE DRAINAGE SYSTEM

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS JV

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

HIGHWAY SPECIALTY COMPANY INC

REGE CONSTRUCTION, INC.

Contractor

WILLOW CREEK CA 95573

REDDING, CA 96003

SANTA ROSA CA 95407

BERKELEY CA 94710

REDDING CA 96001

CLOVERDALE, CA 95425

(530)629-3702

(530)226-6400

(707)585-1221

(510)526-3424

(530)949-5631

 

BRIAN FINCK/OE DAWN 

FRIEND

WINTER, BRIAN

DAN KRAFT

KATHERINE PERRIN

KRAFT, DAN

Resident
Engineer

(707)498-3489

(707)834-1151

(707)994-5074

(707)496-5840

 

(530)713-7864

 $3,060,435

 $2,246,528

 $4,399,577

 $8,400,836

 $699,998

 $310,000

Bid + CCOs

 $3,078,530

 $1,984,468

 $4,169,577

 $7,670,098

 $0

 $0

Comp To  date

 $4,228

 $0

 $0

 $23,831

 $0

 $0

This Month

11/19/20

06/19/20

06/16/21

11/19/20

11/17/21

12/06/21

Awarded

12/09/20

07/10/20

07/08/21

12/09/20

12/21/21

12/22/21

Approved

10/06/22

01/27/22

02/28/22

07/15/22

06/01/22

Est Comp

 100%

 96%

 100%

 79%

 0%

 0%

%Time

 98%

 88%

 100%

 90%

 0%

 0%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

01-0F6804

01-0A1204

01-0K4804

01-0G33U4

01-0G5504

01-0L7604

Contract 

HSST-P299-(210)E

  

  

HSNH-P020-(193)E

HSST-P020-(199)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18 CHINA CREEK RD

2940 INNSBRUCK DR

246 GHILOTTI AVE;

1520 FOURTH STREET;

6591 EASTSIDE ROAD;

600 SANTANA DR.

5065 BOYD RD

5065 BOYD RD SUITE H

446 GHILOTTI AVE

6301 N STATE STREET

P.O. BOX 457

ARCATA CA 95521

ARCATA CA 95521

LOWER LAKE CA 95457

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

Accepted

03/01/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-LAK-20-/0

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-175-/1.5

01-LAK-999-/0

Fed Aid

20.20 

201130

Pgm Code

IN LAKE AND MENDOCINO COUNTIES ON 

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS

IN LAKE COUNTY NEAR LOWER LAKE FROM 

0.8 MILE NORTH OF SPRUCE GROVE RD- 

SOUTH TO 0.4 MILE SOUTH OF HOFACKER 

LANE

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

IN LAKE COUNTY AT VARIOUS LOCATIONS

RECONSTRUCT EMBANKMENT, 

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAILEROSION 

CONTROL, TRAFFIC DIR'S EMERGENCY F.A.

IN LAKE COUNTY AT VARIOUS LOCATIONS

Description 

TRANSPORTATION MANAGEMENT SYSTEMS

WIDEN SHOULDER

CONSTRUCT EXPRESSWAY

BRIDGE RAIL & UPGRADE

RECONSTRUCT EMBANKMENT, 

RESTORE/REPAIR

REHAB BRIDGE DECKS

Type Of Work

WEST COAST CONTRACTORS

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

COOS BAY OR 97420

SANTA ROSA CA 95407

BERKELEY CA 94710

UKIAH CA 95482

LOS ANGELES, CA 90074-2478

SACRAMENTO CA 95834

(541)267-7689

(707)585-1221

(510)526-3424

(707)467-4100

 

(916)283-9950

STEVE TISELL

DAN KRAFT

KRAFT, DAN

DAN KRAFT

KRAFT, DAN

STEVE TISELL/JIM HALL

Resident
Engineer

(707)815-4657

(707)994-5074

(530)713-7864

(530)713-7864

(530)713-7864

(707)815-4657

 $3,248,923

 $10,410,679

 $55,972,492

 $8,863,915

 $2,985,000

 $2,644,981

Bid + CCOs

 $712,715

 $10,125,365

 $39,520,469

 $192,679

 $499,651

 $1,644,444

Comp To  date

 $712,715

 $9,557

 $694,336

 $3,700

 $0

 $22,116

This Month

09/24/21

07/07/20

11/07/19

09/20/21

12/27/21

05/27/21

Awarded

11/02/21

07/23/20

12/02/19

10/19/21

02/23/22

06/18/21

Approved

07/07/22

06/01/23

07/20/22

12/01/24

06/01/22

04/19/22

Est Comp

 24%

 26%

 74%

 2%

 39%

 66%

%Time

 22%

 95%

 70%

 2%

 17%

 62%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

01-0E83U4

01-0E7204

01-2982U4

01-0E0814

01-0L9304

01-0J8804

Contract 

  

HSST-P029-(150)E

ACNH-P029-(148)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101;

246 GHILOTTI AVE;

1520 FOURTH STREET;

1324 S. STATE STREET;

P.O. BOX 742478

4600 NORTHGATE BLVD, SUITE 10

2617 E HWY 20

15513 40TH AVENUE

15513 40TH AVE

PO BOX-457

P.O. BOX 457

2617 E HWY 20

NICE, CA 95464

CLEARLAKE CA 95422

CLEARLAKE, CA 95422

LOWER LAKE CA 95457

LOWER LAKE, CA 95457

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

01District

01-MEN-20-240.0/25

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

Fed Aid

20.20 

201130

HA23

20.20 

201130

HA26

20.20 

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS AT 

1.0 MILE WEST OF THREE CHOP ROAD 8146

 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 101 FROM 4.7  

MILES SOUTH OF SPYROCK RD TO 0.4 MILE

SOUTH OF DORA CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.4 MILES SOUTH TO 0.6 MILE NORTH OF 

RIDGEWOOD RANCH ROAD. DIR'S EMERGENCY

L.B.

Description 

LANDSLIDE REPAIR

REPAIR SLIDES

SLIDE REPAIR

REHAB SAFETY ROADSIDE REST AREA

CULVERT REHAB/REPLACEMENT

REPLACE CULVERT AND RESTORE ROADWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

MITCHELL JOHNSON CONSTRUCTION,

INC

ARGONAUT CONSTRUCTORS

Contractor

UKIAH, CA 95482

BERKELEY CA 94710

SANTA ROSA, CA 95407

EUREKA CA 95502

REDDING CA 96001

SANTA ROSA, CA 95407

 

(510)526-3424

 

(707)443-6371

(530)338-8077

 

MOSALLAI, MOJTABA

KRAFT, DAN

ANDERSON, MICHAEL

MOSALLAI, MOJTABA

ANDERSON, MICHAEL

Resident
Engineer

(707)498-5816

(530)713-7864

(707)354-1072

(707)498-5816

 

(707)354-1072

 $435,000

 $18,488,121

 $9,985,000

 $8,918,660

 $430,690

 $2,485,000

Bid + CCOs

 $274,048

 $18,545,160

 $5,832,614

 $6,185,433

 $0

 $1,042,500

Comp To  date

 $0

 $116,943

 $0

 $266,713

 $0

 $0

This Month

10/27/21

10/13/16

08/24/21

12/16/20

12/15/21

08/02/21

Awarded

01/26/22

11/03/16

09/12/21

01/14/21

01/06/22

08/18/21

Approved

04/30/22

12/28/22

08/12/22

09/02/22

12/31/22

Est Comp

 47%

 0%

 50%

 61%

 0%

 100%

%Time

 63%

 0%

 58%

 69%

 0%

 42%

% Work 

 

PLANT EST 

SATIS

 

 

 

OVER RUN

Message

01-0L6804

01-0B5004

01-0L4204

01-0C4504

01-0K5204

01-0L4004

Contract 

  

NHER-19C7-(004)E

  

CNHG-Q101-(387)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

1520 FOURTH STREET

246 GHILOTTI AVENUE

PO BOX 1006

1304 EAST STREET #218;

360 SUTTON PLACE

925 NORTH FRANKLIN 

ST.

PO BOX 457

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

FT. BRAGG, CA 95437

LOWER LAKE, CA 95457

WILLITS, CA 95490

WILLITS CA 95490

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-424.0/44.5

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR-299-10.0/43

Fed Aid

20.20 

201130

HA23

HM

20.20 

201130

20.20 

201130

Pgm Code

RECONSTRUCT AND STABILIZE EMBANKMENT,

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAIL,  DIR'S 

EMERGENCY F.A. SOUTHBOUND 

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 271 FROM 2.9  

MILES NORTH OF CUMMINGS/101 

SEPARATION TO 1.2 MILES SOUTH OF THE 

P

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BEGINNING TRUCK LANE LEFT TO END

OF COUNTY  DIR'S EMERGENCY F.A.

Description 

SLIPOUT REPAIR

STABILIZE ROADWAY

REHAB/REPLACE CULVERTS

REHAB BRIDGE DECKS

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

REPAIR SNOW STORM DAMAGE

Type Of Work

WYLATTI RESOURCE MANAGEMENT,

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

STEELHEAD CONSTRUCTIONS, INC.

R. BROWN CONSTRUCTION COMPANY,

Contractor

COVELO, CA 95428

FORTUNA CA 95502

WILLOW CREEK CA 95573

TEMPE AZ 85282

PALO CEDRO, CA 96073

WILLOW CREEK, CA 95573

 

(707)443-6371

(530)629-3702

(602)437-1711

 

 

ANDERSON, MIKE

ROOSBEH HADIPOUR

ANDERSON, MICHAEL

SEYOUM, KASSAYE

NATHANIEL STEEN

Resident
Engineer

(707)354-1072

(707)496-4368

 

(707)354-1072

(707)485-1010

(707)498-2122

 $3,985,000

 $20,065,915

 $435,286

 $2,480,633

 $5,985,000

 $5,985,000

Bid + CCOs

 $0

 $0

 $0

 $1,793,470

 $5,401,364

 $0

Comp To  date

 $0

 $0

 $0

 $137,522

 $0

 $0

This Month

01/05/22

11/08/21

11/08/21

05/14/21

03/31/17

12/27/21

Awarded

02/14/22

11/30/21

12/07/21

06/18/21

05/25/17

02/08/22

Approved

05/05/22

06/02/23

06/30/22

05/04/21

06/16/22

Est Comp

 0%

 0%

 0%

 49%

 100%

 0%

%Time

 0%

 0%

 0%

 72%

 90%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0L9704

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0L9104

Contract 

  

STER-19FF-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 575

200 DINSMORE DR

18 CHINA CREEK ROAD

1310 W. 23RD STREET;

PO BOX 997

PO BOX 406

21340 BAECHTEL ROAD

6301 NORTH STATE 

STREET

21340 BAECHTEL RAOD

6301 NORTH STATE 

STREET

5065 BOYD RD.

WILLITS, CA 95490

REDWOOD VALLEY CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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01District

 $5,328,221 $249,605,981 $428,406,822

01-VAR--/0

Fed Aid

20.20 

201130

Pgm Code

IN DEL NORTE AND HUMBOLDT COUNTIES ON

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS  DIR'S EMERGENCY F.A.

Description 

HAZARD TREE REMOVAL

Type Of Work

FORD LOGGING INC. DBA PACIFIC 

EARTHSCAPE

Contractor

MCKINLEYVILLE, CA 95519

 

CLIFTON, JESS

Resident
Engineer

(707)498-3047

 $1,685,000

Bid + CCOs

 $334,998

Comp To  date

 $0

This Month

11/08/21

Awarded

12/17/21

Approved

03/29/22

Est Comp

 88%

%Time

 20%

% Work 

 

Message

01-0L7004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1225 CENTRAL AVE #11
207 PRICE MALL, SUITE

100

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02District

02-LAS-36-6.0/14.6

02-LAS-36-20.5/22.8

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-1.0/.1

02-LAS-395-56.5/61.1

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD FROM 

1.3 MILES WEST OF GOODRICH CREEK 

BRIDGE TO 1.0 MILE WEST OF WILLARD 

CREEK ROAD

IN LASSEN COUNTY NEAR SUSANVILLE AT 

1.3 MILES EAST OF ROUTE 44 AND FROM 

0.1 MILE EAST OF EAGLE LAKE ROAD TO 

1.3 MILES WEST OF HARR

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN COUNTY ABOUT 11 MILES  EAST

OF BIEBER AT ADIN MAINTENANCE 

STATION.

REMOVE ALL HAZARD TREES  REPLACE 

BURNT MBGR REPLACE OTHER BURNT ITEMS 

SUCH DIR'S EMERGENCY LB 0.9 MILE 

NORTH OF HICKS ROAD.

IN LASSEN COUNTY NEAR JANESVILLE FROM

0.1 MILE NORTH OF SUNNYSIDE ROAD TO 

0.1 MILE NORTH OF ROUTE 36.

Description 

REHABILITATE ROADWAY AND REPLACE

EXPAND EXISTING BRAKE CHECK AREA

ROADWAY REHABILITATION

REHABILITATE MAINTENANCE STATION

FIRE RESTORATION

MILL AND FILL WITH DIGOUTS

Type Of Work

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

WALSH CONSTRUCTION COMPANY II,

LLC

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

CONCORD CA 94520

BURNEY, CA 96013

BURNEY CA 96013

(530)335-5501

(530)246-4292

(530)335-5501

(925)627-1700

 

(530)335-5501

JOHN YOLTON

MIKE ZDENEK

MIKE ZDENEK

GIBBS, DANIEL

Resident
Engineer

(530)864-9033

 

(530)229-0559

(530)229-0559

(530)759-3733

 

 $32,738,026

 $1,421,139

 $16,934,149

 $13,979,389

 $935,000

 $1,469,964

Bid + CCOs

 $27,041,502

 $0

 $16,182,027

 $13,721,491

 $273,552

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/08/20

02/04/22

07/28/20

12/04/19

10/22/21

02/02/22

Awarded

06/03/20

02/23/22

08/13/20

12/31/19

12/15/21

03/14/22

Approved

07/15/22

05/03/22

12/24/21

04/01/22

Est Comp

 65%

 0%

 61%

 99%

 48%

 0%

%Time

 81%

 0%

 97%

 99%

 29%

 0%

% Work 

 

 

 

 

 

 

Message

02-4E46U4

02-0J3804

02-4E4504

02-1H1104

02-3J3904

02-2J4004

Contract 

ACST-S036-(115)E

  

ACST-000C-(519)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STATE HIGHWAY 89 N.;

17400 CLEAR CREEK ROAD

24339 STATE HIGHWAY 89 N.;

1390 WILLOW PASS ROAD STE 950

24339 STATE HIGHWAY 89 NORTH

24339 HWY 89N;

1187 HWY 36

1031 BUTTE ST STE205 

MS60

1031 BUTTE STREET

471-800 DIANE DRIVE

CHESTER, CA 96020

REDDING,CA 96001

REDDING, CA 96001

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan
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02District

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-10.0/1

02-PLU-70-36.8/62.5

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM 0.4 MILE EAST OF  BUTTE COUNTY 

LINE TO 3.3 MILES WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

IN PLUMAS COUNTY NEAR STORRIE AT 

ELEPHANT  BUTTE TUNNEL #09-0024 DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

Description 

DRAINAGE REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

AC OVERLAY

REMOVE ROCKS ON STEEL STRUCTURE

ROCK FALL FENCE

Type Of Work

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

J. F. SHEA CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

STEWART ENGINEERING, INC.

STEWART ENGINEERING INC

Contractor

BEVERLY HILLS CA 90211

REDDING CA 96002

REDDING, CA 96049

CHESTER CA 96020

REDDING, CA 96099

REDDING CA 96001

(323)848-4488

(530)223-6605

 

(530)258-3306

 

(530)244-8464

JOHN YOLTON

YOLTON, JOHN

GIBBS, DANIEL

DANIEL GIBBS

Resident
Engineer

 

(530)864-9033

(530)864-9033

 

(530)759-3799

(530)759-3733

 $888,958

 $2,268,706

 $16,485,000

 $3,388,064

 $985,000

 $1,717,618

Bid + CCOs

 $0

 $1,447,172

 $10,470,693

 $0

 $184,716

 $368,052

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/01/21

12/08/20

07/26/21

03/30/21

07/24/21

06/16/21

Awarded

06/29/21

12/29/20

08/30/21

04/15/21

08/26/21

06/28/21

Approved

01/04/22

04/30/22

01/28/22

08/26/22

Est Comp

 0%

 84%

 46%

 0%

 20%

 0%

%Time

 0%

 64%

 64%

 0%

 19%

 21%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-4H8104

02-0H5504

02-3J1204

02-1J5004

02-3J1504

02-1H7904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8549 WILSHIRE BLVD;

1168 INDUSTRIAL STREET

PO BOX 494519

803 LORRAINE DR

PO BOX 990010

5323 EASTSIDE ROAD

1187 HWY 36

1187 HIGHWAY 36

800 DIANE DRIVE

471-800 DIANE DRIVE

CHESTER CA 96020

CHESTER, CA 96020

SUSANVILLE, CA 96130

SUSANVILLE CA 96130

Accepted

03/24/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-PLU-70-/29.9

02-PLU-284-/8.3

02-SHA-5-3.0/.4

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-8.0/40

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM BUTTE COUNTY LINE TO 3.1 MILES 

WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR CHILCOOT FROM 

ROUTE 70 TO 1.0 MILE NORTH OF LITTLE 

LAST CHANCE CREEK BRIDGE #09-0072. 

DIR'S EMERGENCY L.B.

REMOVE LARGE PILES OF DOWNED TREES, 

RECONSTRUCT 1500 LF OF CHAIN LINK 

FENCE INCLUDING APPROXIMATELY 25% OF 

POST DIR'S EMERGENCY L.

IN SHASTA COUNTY IN AND NEAR  

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK 

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.9 MILE NORTH OF UPPER SALT CREEK 

UNDERCROSS #06-0159 TO ANTLERS BRIDGE

#06-0210 DIR'S EMERGE

Description 

REPAIR ROCK SLOPE PROTECTION AND

REMOVE ALL HAZARD TREES

SALT CREEK PART 2 ELB

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

REMOVE ALL HAZARD TREES, CULVERT END

TREAT

Type Of Work

Q&D CONSTRUCTION LLC

HAT CREEK CONSTRUCTION

MITCHELL JOHNSON CONSTRUCTION,

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

SIERRA LAND MANAGEMENT, INC

Contractor

SPARKS NV 89434

BURNEY, CA 96013

REDDING, CA 96099

REDDING  CA 96049

REDDING, CA 96049

REDDING, CA 96049

(775)786-2677

 

 

(530)246-4292

 

 

GIBBS, DANIEL

HENRY, AUSTIN

BENNER, HENRY

ALEXANDER, NATHAN

HENRY, AUSTIN

Resident
Engineer

 

(530)759-3733

(530)235-9814

(530)949-8132

(530)604-5102

(530)235-9814

 $18,800,000

 $985,000

 $585,000

 $128,773,616

 $270,000

 $1,115,000

Bid + CCOs

 $0

 $750,271

 $288,106

 $125,177,892

 $140,841

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/22

08/04/21

01/04/22

11/06/18

12/06/17

09/22/21

Awarded

03/02/22

09/01/21

02/22/22

11/30/18

03/07/18

10/19/21

Approved

05/01/22

03/25/22

02/11/22

01/13/18

12/16/21

Est Comp

 0%

 97%

 93%

 100%

 100%

 0%

%Time

 0%

 76%

 49%

 100%

 52%

 0%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

02-4H4404

02-3J1004

02-3J6604

02-4C40V4

02-4H1504

02-3J0904

Contract 

STER-31TV-(004)E

  

  

B1IM- 005-(359)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1050 S. 21ST STREET;

24339 HWY 89N

P.O. BOX 994712

PO BOX 494519

P. O. BOX 494519

P.O. BOX 491752

471-800 DIANE DRIVE

1625 MOTT ROAD

2658 GATEWAY DR

1031 BUTTE STREET

1625 MOTT ROAD

SUSANVILLE, CA 96130

MT. SHASTA, CA 96067

ANDERSON, CA 96007

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

03/09/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-SHA-5-22.0/6.8

02-SHA-5-31.0/31.7

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

Fed Aid
Pgm Code

IN SHASTA COUNTY IN SHASTA LAKE  CITY

ON ROUTE 5 AT 0.1 MILE SOUTH OF ROUTE

151 AND ON ROUTE 151 AT 0.1 MILE EAST

OF SHASTA STREET

IN SHASTA COUNTY ABOUT 9 MILES NORTH 

OF SHASTA LAKE CITY FROM O'BRIEN 

SAFETY ROADSIDE REST AREA TO 0.4 MILE

SOUTH OF O'BRIEN UNDER

IN SHASTA COUNTY NEAR VIOLA FROM 3.0 

MILES EAST OF DEER FLAT ROAD TO 0.5 

MILE EAST OF BRIDGE CREEK ROAD.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM BARNEY ROAD TO 0.2 MILE NORTH OF

CLEAR CREEK ROAD

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH FORT JONES FROM 0.3 MILE SOUTH 

TO 0.3 MILE NORTH OF LOWER MOFFETT 

CREEK ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.1 MILE SOUTH OF  JUNIPER DRIVE

TO 0.3 MILE NORTH OF CALAMITY LANE.

Description 

REPLACE AND LINE CULVERTS

INSTALL POTABLE, NONPOTABLE AND

HMA OVERLAY WITH DIGOUTS

INSTALL CMS, CCTV

BRIDGE REPLACEMENT

HMA OVERLAY AND DIGOUTS

Type Of Work

MITCHELL JOHNSON CONSTRUCTION,

INC

ABACUS CONSTRUCTION, INC.

TULLIS, INC.

CAL ELECTRO, INC.

STEELHEAD CONSTRUCTORS JV

TULLIS, INC.

Contractor

REDDING CA 96001

ANDERSON CA 96007

REDDING CA 96001

REDDING CA 96002

REDDING CA 96002

REDDING CA 96001

(530)338-8077

(530)215-3104

(530)241-5105

(530)223-5937

(530)226-6400

(530)241-5105

NATHAN ALEXANDER

ALEXANDER NATHAN

NICOLE MALLORY

Resident
Engineer

 

(530)225-2922

 

(530)604-5102

(530)605-5871

 

 $711,170

 $2,000,513

 $1,536,885

 $777,194

 $4,169,790

 $969,410

Bid + CCOs

 $0

 $1,947,294

 $0

 $752,056

 $4,074,817

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/13/21

06/19/20

11/16/21

12/18/19

04/05/21

12/20/21

Awarded

11/12/21

07/23/20

12/02/21

01/15/20

04/16/21

01/06/22

Approved

09/28/21

02/24/21

02/24/22

Est Comp

 0%

 87%

 0%

 93%

 97%

 0%

%Time

 0%

 100%

 0%

 96%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

02-0J7404

02-4G5804

02-2J3904

02-2H9704

02-4G4404

02-2J3804

Contract 

  

ACIM-005 -(643)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1304 EAST STREET #218;

6850 HAAS ROAD

16951 CLEAR CREEK ROAD

3710 ELECTRO WAY;

2940 INNSBRUCK DRIVE

16951 CLEAR CREEK ROAD

1031 BUTTE ST.

1031 BUTTE ST. SUITE 

205 MS-60

1625 MOTT RD

REDDING CA 96001

REDDING, CA 96001

MT SHASTA CA 96067

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-SIS-5-9.9/68.1

02-SIS-5-25.4/25.9

02-SIS-5-/0

02-SIS-89-3.2/0

02-SIS-96-7.3/15.9

02-SIS-96-370.0/37.3

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE NORTH OF REAM

AVENUE OVERCROSSING TO 0.2  MILE 

SOUTH OF HILT ROAD OVERCROSSI

IN SISKIYOU COUNTY NEAR WEED FROM 0.2

MILE SOUTH TO 0.3 MILE NORTH OF WEED 

SAFETY ROADSIDE REST AREA

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS.

IN SISKIYOU AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS.

REMOVE AND DISPOSE OF MOBILIZED 

MATERIAL, PROVIDE TEMPORARY TRAFFIC 

CONTROL, PREPARENEARBY DISPOSAL SITE 

FOR OPERATIONS DIR'S EMER

Description 

IMPROVE CRZ

REHABILITATE SEWER AND WATER

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

CCTV AND RWIS UPGRADE

DECK REHABILITATION

RATTLESNAKE 2 DO

Type Of Work

MEYERS EARTHWORK, INC.

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

CAL ELECTRO, INC.

MYERS & SONS CONSTRUCTION, LLC

HAYES & SONS INC.

Contractor

REDDING CA 96002

REDDING CA 96001

BURNEY, CA 96013

REDDING CA 96002

SACRAMENTO CA 95834

HAPPY CAMP, CA 96039

(530)365-8858

(530)244-8464

 

(530)223-5937

(916)283-9950

 

NICOLE MALLORY

ANDY O'SULLVIAN/OE: 

GINNY S.

HENRY, AUSTIN

JEFF STEPPAT

JOEL GASIK

HENRY, AUSTIN

Resident
Engineer

(530)605-5871

(530)515-0639

(530)235-9814

(530)225-3288

(530)229-2964

(530)235-9814

 $3,215,238

 $1,276,130

 $3,685,000

 $3,385,630

 $8,752,503

 $985,000

Bid + CCOs

 $26,500

 $1,180,102

 $1,112,983

 $3,323,942

 $8,239,311

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $335,366

 $0

This Month

10/21/21

04/12/21

08/05/21

10/18/19

01/14/20

12/18/21

Awarded

11/18/21

04/30/21

09/01/21

11/04/19

02/06/20

02/02/22

Approved

05/24/22

01/24/22

07/01/22

02/25/22

03/10/22

06/08/22

Est Comp

 42%

 98%

 57%

 100%

 85%

 0%

%Time

 1%

 94%

 30%

 100%

 94%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-4F5204

02-2H1304

02-2J7004

02-4G6304

02-4F6004

02-3J6904

Contract 

HSIM-0059-(180)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4150 FIGTREE LANE

5323 EASTSIDE ROAD

24339 HWY 89 N

3710 ELECTRO WAY;

4600 NORTHGATE BLVD, STE 100

P.O. BOX 258

1625 MOTT RD

1625 MOTT RD

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE ST STE205.

MS60

1625 MOTT ROAD

MT. SHASTA CA 96067

MT SHASTA CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

03/21/22

03/08/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-TEH-5-25.4/25.4

02-TEH-5-36.3/41.6

02-TEH-32-14.0/20

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

Fed Aid
Pgm Code

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

NINE MILE HILL OVERCROSSING TO 0.1 

MILE NORTH OF BOWMAN ROAD 

OVERCROSSING

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF LATKA ROAD TO 0.1 

MILE EAST OF LITTLE GIANT MILL ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF PAYNES CREEK ROAD TO

0.1 MILE WEST OF ROUTE 89.

IN TEHAMA COUNTY NEAR PLATINA FROM 

BEEGUM CREEK BRIDGE TO 2.5 MILES EAST

OF BALL ROAD.

Description 

BRIDGE RETROFIT

IMPROVE CLEAR RECOVERY ZONE

AC OVERLAY

AR CHIP SEAL

INSTALL CCTV AND RWIS

AC OVERLAY

Type Of Work

GOLDEN STATE BRIDGE, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

DIG IT CONSTRUCTION, INC

VSS INTERNATIONAL, INC.

DIG IT CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

BENICIA CA 94510

CHICO CA 95928

CHESTER CA 96020

WEST SACRAMENTO CA 95691

CHESTER CA 96020

REDDING CA 96001

(925)372-8000

(530)891-6555

(530)258-3306

(916)373-1500

(530)258-3306

(530)246-4292

MIKE ZDENEK

JOHN YOLTON

TODD KELLY

Resident
Engineer

(530)229-0559

 

(530)864-9033

 

(530)605-5874

 

 $14,644,368

 $4,504,204

 $1,008,282

 $1,115,006

 $555,409

 $1,343,187

Bid + CCOs

 $10,956,700

 $0

 $0

 $0

 $544,132

 $0

Comp To  date

 $1,026,552

 $0

 $0

 $0

 $0

 $0

This Month

06/29/20

10/06/21

02/02/21

12/02/21

12/04/19

12/02/21

Awarded

07/23/20

10/22/21

03/01/21

12/24/21

01/02/20

12/24/21

Approved

11/23/22

11/24/21

Est Comp

 63%

 0%

 0%

 0%

 98%

 0%

%Time

 75%

 0%

 0%

 0%

 99%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4F5904

02-1H4704

02-1J4904

02-2J3604

02-0H3904

02-2J4104

Contract 

  

HSIM-005 -(644)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

1764 SKYWAY;

803 LORAINE DR.

3785 CHANNEL DRIVE;

803 LORRAINE DR

17400 CLEAR CREEK RD

1031 BUTTE STREET

1187 HWY 36

1031 BUTTE ST

REDDING, CA 96001

CHESTER,CA96020

REDDING CA 96003

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-TEH-99-9.0/9.3

02-TRI-3-26.3/29.8

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-207.0/20.7

02-TRI-36-/29

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.2 MILE SOUTH TO 0.2 MILE  

NORTH OF CHAMPLIN SLOUGH

IN TRINITY COUNTY NEAR DOUGLAS CITY 

FROM BROWNS CREEK BRIDGE TO READING 

CREEK BRIDGE.

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 0.5 MILE SOUTH OF 

TRINITIY RIVER BRIDGE TO 1.6 MILES 

NORTH OF BOWERMAN RIDGE ROAD

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

IN TRINITY COUNTY NEAR FOREST GLEN AT

0.2 MILE EAST OF UPPER RATTLESNAKE 

CREEK BRIDGE.  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR MAD RIVER FROM

HUMBOLDT COUNTY LINE  TO 0.4 MILE 

EAST OF ROUTE 3.  DIR'S EMERGENCY 

L.B.

Description 

REPLACE BRIDGE

AC OVERLAY WITH DIGOUTS

DRAINAGE REHABILITATION

BRIDGE REPLACEMENT

REMOVING THE UPPER PORTION AND 

INCREASING

REMOVAL OF HAZARD TREES, 

RECONSTRUCTION

Type Of Work

VIKING CONSTRUCTION COMPANY, 

INC.

TULLIS, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MCCULLOUGH CONSTRUCTION INC

J.F.SHEA CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

Contractor

RANCHO CORDOVA CA 95742

REDDING CA 96001

WILLOW CREEK CA 95573

ARCATA CA 95521

REDDING, CA 96047

REDDING, CA 96049

(916)852-5530

(530)241-5105

(530)629-3702

(707)825-1014

 

 

GEAORGE MOORE

MANDHIR GREWAL

GASIK, JOEL

GASIK, JOEL

Resident
Engineer

(530)440-9544

 

 

(530)604-5107

(530)751-6116

(530)229-0542

 $2,929,952

 $879,768

 $2,007,334

 $12,462,101

 $18,985,000

 $22,985,000

Bid + CCOs

 $51,000

 $0

 $0

 $6,400,677

 $16,538,585

 $20,826,518

Comp To  date

 $0

 $0

 $0

 $63,796

 $0

 $0

This Month

11/04/21

02/07/22

10/28/20

02/25/21

02/10/21

10/08/20

Awarded

12/02/21

03/01/22

11/17/20

03/25/21

04/29/21

10/19/20

Approved

08/19/22

09/26/22

02/25/22

03/31/22

Est Comp

 26%

 0%

 0%

 48%

 100%

 100%

%Time

 2%

 0%

 0%

 51%

 100%

 91%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

02-1H5104

02-2J4204

02-0H5404

02-4F2204

02-2J4704

02-2J1404

Contract 

  

  

  

ACST-P003-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11315 SUNRISE GOLD CIR, STE A

16951 CLEAR CREEK RD

18 CHINA CREEK RD

57 ALDERGROVE RD;

P.O.BOX 494519

P. O. BOX 494519

13700 CA-36

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF CA 96080

REDDING, CA96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

03/10/22

03/15/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

02-TRI-299-3.5/0

02-TRI-299-5.2/5.7

02-TRI-299-/0

02-TRI-299-/43.4

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY NEAR SALYER AT 

FRANCIS B MATHEWS SAFETY ROADSIDE 

REST AREA

IN TRINITY COUNTY NEAR SALYER FROM 

0.3 MILE WEST OF DENNY ROAD TO 0.2 

MILE WEST OF PONY BAR CREEK BRIDGE.

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN TIRNITY COUNTY AT AND NEAR SALYER 

FROM HUMBOLDT COUNTY LINE TO 0.1 MILE

WEST OF CANYON CREEK ROAD. DIR'S 

EMERGENCY L.B.

IN LASSEN, MODOC AND SHASTA COUNTIES 

AT VARIOUS LOCATIONS

REMOVE AND REPLACE EXPANSION JOINTS  

ON BRIDGE  DIR'S EMERGENCY F.A.

Description 

UPGRADE WATER SYSTEM

INSTALL LEFT TURN LANE

SCOUR PREVENTIVE MAINTENANCE

REMOVE ALL SLIDE MATERIAL AND ROCK 

FALL

BRIDGE MAINTENANCE

COTTONWOOD CREEK BRIDGE

Type Of Work

S.T. RHOADES CONSTRUCTION, 

INC.

MERCER-FRASER COMPANY

SERAFIX ENGINEERING  

CONTRACTORS, INC

STEVE MANNING CONSTRUCTION,INC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

REDDING CA 96002

EUREKA CA 95501

SAN RAMON CA 94583

REDDING, CA 96049

BENICIA CA 94510

BENICIA, CA 94510

(530)223-9322

(707)443-6371

(925)552-8253

 

(707)746-8028

 

JOEL GASIK

MANDHIR GREWAL

TOFAEL ANWAR

GREWAL, MANDHIR

ANWAR TOFAEL

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)751-6116

(530)225-3172

(530)229-0542

(530)225-3172

(530)604-5102

 $1,436,092

 $1,042,144

 $1,954,021

 $36,985,000

 $2,521,697

 $2,885,000

Bid + CCOs

 $1,403,769

 $1,036,879

 $1,948,447

 $31,676,940

 $2,268,619

 $0

Comp To  date

 $0

 $0

 $6,080

 $0

 $131,072

 $0

This Month

10/27/20

05/14/21

10/16/20

08/04/21

06/03/21

12/10/21

Awarded

11/20/20

06/15/21

10/29/20

08/30/21

06/22/21

01/14/22

Approved

01/28/22

02/08/22

12/02/22

09/12/22

05/13/22

03/30/22

Est Comp

 100%

 100%

 100%

 42%

 57%

 0%

%Time

 100%

 100%

 95%

 86%

 94%

 0%

% Work 

COMPLETED

COMPLETED

OVER RUN

 

 

 

Message

02-4G6204

02-4H3404

02-4G5304

02-3J1904

02-0J9104

02-3J6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY;

77 2ND ST

7 CROW CANYON COURT SUITE 250

PO BOX 491660

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST., SUITE

205

REDDING CA 96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

02/28/22

02/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 20
03/20/22 Statement of Ongoing Contracts as of 03/29/22

02District

 $3,263,424 $331,212,887 $444,392,655

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN LASSEN, PLUMAS, SHASTA, SISKIYOU 

AND TEHAMA COUNTIES  AT VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

Description 

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

PSPS STREETLIGHT BACKING PLATES

Type Of Work

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

T & S DVBE, INC.

Contractor

REDDING, CA 96049

ANDERSON, CA 96007

 

 

ZDENEK, MICHAEL

ZDENEK, MIKE

Resident
Engineer

(530)225-3172

(530)229-0559

 $36,435,000

 $2,510,000

Bid + CCOs

 $19,594,730

 $1,262,571

Comp To  date

 $1,700,559

 $0

This Month

08/07/21

12/02/19

Awarded

08/30/21

02/07/20

Approved

06/30/22

02/28/22

Est Comp

 100%

 100%

%Time

 85%

 50%

% Work 

OVER RUN

OVER RUN

Message

02-3J2204

02-1J2404

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 492335

PO BOX 608

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

Accepted

02/28/22

Location
Storm Water
Plan



State of California Department of Transportation Page 21
03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-30.5/30.6

Fed Aid
Pgm Code

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR FOREST RANCH 

FROM 1.3 MILES SOUTH TO 1.1 MILES 

SOUTH OF CARPENTER RIDGE ROAD

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

IN BUTTE COUNTY ON ROUTE 70 AT 

VARIOUS LOCATIONS

IN BUTTE COUNTY IN AND NEAR CHICO AT 

VARIOUS LOCATIONS FROM SOUTHGATE 

AVENUE TO GARNER LANE

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

Description 

INTERSECTION IMPROVEMENTS.

STABILIZE EMBANKMENT SLOPE FROM

CONSTRUCT TWO-WAY LEFT-TURN

REPAIR FIRE-DAMAGED CULVERTS

INSTALL TRAFFIC MANAGEMENT SYSTEM

INSTALL RAMP METERS.

Type Of Work

LAMON CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

SERAFIX ENGINEERING  

CONTRACTORS, INC

ST. FRANCIS ELECTRIC, LLC

ST. FRANCIS ELECTRIC, LLC

Contractor

YUBA CITY CA 95991

REDDING CA 96003

CHICO CA 95928

SAN RAMON CA 94583

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

(530)671-1370

(530)226-6400

(530)891-6555

(925)552-8253

(510)639-0639

(510)639-0639

RECHS, DANIEL/JOHN 

SCOTT

DAN RECHS

MICHAEL MATTSON

ANTHONY GRANADOS/JOHN 

SCOTT

ANTHONY GRANDOS/JOHN 

SCOTT

Resident
Engineer

(530)218-1567

 

(530)895-5245

(916)952-8683

(530)682-6584

(530)682-6584

 $3,078,740

 $13,790,954

 $16,135,590

 $1,489,670

 $8,090,813

 $652,000

Bid + CCOs

 $199,882

 $0

 $15,369,404

 $337,110

 $7,942,385

 $405,346

Comp To  date

 $5,000

 $0

 $419,728

 $337,110

 $32,467

 $405,346

This Month

07/20/21

02/01/22

06/16/20

09/29/21

03/08/21

04/29/21

Awarded

08/10/21

03/10/22

07/02/20

10/19/21

03/30/21

05/20/21

Approved

05/26/22

11/02/22

04/28/22

03/28/22

03/29/22

Est Comp

 20%

 0%

 36%

 38%

 94%

 11%

%Time

 6%

 0%

 94%

 23%

 97%

 62%

% Work 

 

 

 

 

 

 

Message

03-2H2404

03-0J7004

03-3H72U4

03-0J7204

03-1H8604

03-1J3504

Contract 

HSNH-P032-(049)E

STER-39AJ-(004)E

ACNH-P070-(141)E

STER-37Y6-(004)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY;

2940 INNSBRUCK DRIVE

1764 SKYWAY;

7 CROW CANYON COURT SUITE 250

975 CARDEN STREET;

975 CARDEN STREET;

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO,CA 95928

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-BUT-99-34.0/34

03-BUT-162-18.4/19.9

03-COL-20-31.8/32.8

03-COL-20-34.8/36.5

03-ED-49-10.7/11

03-ED-50-.8/1.9

Fed Aid

HA22

Pgm Code

IN BUTTE, PLACER AND SACRAMENTO  

COUNTIES AT VARIOUS LOCATIONS.

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

IN COLUSA, BETWEEN MARKET ST AND 

BUTTE VISTA WAY.

IN COLUSA COUNTY 1.7 MILES EAST OF 

COLUSA FROM NIAGARA AVENUE TO 0.3 

MILE WEST OF STEIDLMAYER ROAD.

IN EL DORADO COUNTY ON ROUTE 49  FROM

PATTERSON DRIVE TO COMMERCE WAY.

IN EL DORADO COUNTY AT AND NEAR EL 

DORADO HILLS AT VARIOUS LOCATIONS 

FROM LATROBE ROAD UNDERCROSSING TO 

CARSON CREEK WESTBOUND ROU

Description 

APPLY HIGH FRICTION SURFACE

CONSTRUCT TURN POCKETS, WIDEN

PAVEMENT REHABILITATION

WIDEN SHOULDERS TO 8 FEET TO

WIDEN SHOULDER ON WEST SIDE TO 4FT

HM3 PRESERVATION WORK (DECK

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

DESILVA GATES CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

MYERS & SONS CONSTRUCTION, LLC

Contractor

BENICIA CA 94510

DUBLIN CA 94568

ROSEVILLE  CA 95661

ROSEVILLE CA 95661

SACRAMENTO CA 95826

SACRAMENTO CA 95834

(707)746-8028

(925)829-9220

(916)757-6400

(916)757-6400

(916)381-0911

(916)283-9950

HANI EISSA

DWAYNE GRANDY/JOHN 

SCOTT

GRANADOS, 

ANTHONY/OE:DEBRA B

JUANAH KOKER

Resident
Engineer

(916)416-7513

(530)713-7814

(530)682-6584

 

 

(916)416-7612

 $3,063,334

 $8,037,047

 $13,661,238

 $4,217,000

 $853,130

 $1,596,592

Bid + CCOs

 $2,820,053

 $735,120

 $14,295,326

 $0

 $0

 $23,094

Comp To  date

 $108,672

 $189,020

 $0

 $0

 $0

 $23,094

This Month

06/09/21

08/04/21

10/15/18

11/17/21

10/25/21

02/03/22

Awarded

06/29/21

08/26/21

11/08/18

12/07/21

11/23/21

02/23/22

Approved

03/30/22

09/08/22

01/27/22

05/24/22

Est Comp

 89%

 0%

 96%

 0%

 0%

 8%

%Time

 92%

 9%

 99%

 0%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

03-0J9004

03-2H6304

03-2F9804

03-0H6504

03-0H8304

03-2G2804

Contract 

HSNH-000C-(530)E

HSST-P162-(042)E

B1NH-P020-(187)E

HSNH-P020-(197)E

HSST-P049-(187)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

11555 DUBLIN BLVD.;

400 SUNRISE AVE, SUITE 300

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

4600 NORTHGATE BLVD, SUITE 10

3855 N FREEWAY BLVD# 

120

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

3976 DUROCK ROAD, 

SUITE-102

SACRAMENTO,CA 95670

CHICO CA 95928

CHICO, CA 95928

SHINGLE SPRING, CA 95682

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-420.0/63.8

03-ED-50-/0

03-ED-50-/80.4

03-GLE-5-14.4/14.7

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

ON STATE ROUTE 50 FROM POSTMILE 63.8 

TO 71.0 AND ON STATE ROUTE 89 FROM 

POST MILE 6.0 TO 8.0, IN EL DORADO 

COUNTY. DIR'S EMERGENCY

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

IN GLENN COUNTY, ON INTERSTATE 5, 4.6

MILES NORTH OF WILLOWS AT THE WILLOWS

SAFETY ROADSIDE REST AREA.

Description 

INSTALL MEDIAN BARRIER, WIDEN

REPAIR SLIPOUT

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

HAZARD TREE/DEBRIS REMOVAL; ROCKFALL

MITIG

INSTALL AWS IN PLACERVILLE, IMPROVE

UPGRADE LIGHTING.

Type Of Work

SECURITY PAVING COMAPNY INC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STUDEBAKER BROWN ELECTRIC, 

INC.

Contractor

WESTLAKE VILLAGE CA 91361

VACAVILLE CA 95688

PLACERVILLE, CA 95667

SPARKS, NV 89431

ELK GROVE CA 95624

LOOMIS CA 95650

(818)362-9200

(707)455-7033

 

 

(916)686-2800

(916)259-2395

NATHAN ALTERON

JODY PHILLIPS

PHILLIPS, JODY

MONTPLAISIR, JARET

JUANAH KOKER

JAMES RALSTON

Resident
Engineer

(530)957-1110

(916)799-7951

(916)799-7951

(530)682-5837

(916)416-7612

(530)713-7871

 $24,713,240

 $11,429,262

 $13,985,000

 $13,485,000

 $9,022,923

 $721,115

Bid + CCOs

 $14,271,146

 $7,165,903

 $6,056,330

 $3,885,644

 $8,758,442

 $535,670

Comp To  date

 $0

 $600

 $0

 $0

 $42,586

 $126,345

This Month

05/04/20

06/29/20

09/21/21

09/21/21

08/13/20

06/22/21

Awarded

06/03/20

07/23/20

01/06/22

12/17/21

08/27/20

07/20/21

Approved

04/04/22

07/12/22

06/30/22

07/05/22

04/13/22

05/13/22

Est Comp

 91%

 70%

 50%

 47%

 88%

 56%

%Time

 57%

 63%

 43%

 29%

 96%

 74%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-4E62U4

03-3H4504

03-2J7204

03-2J7304

03-0H5204

03-2H5104

Contract 

ACNH-P050-(152)E

  

  

  

ACNH-P050-(153)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD, STE 200

3333 VACA VALLEY PARKWAY;

2585 COLD SPRINGS ROAD

1900 GLENDALE AVENUE

9796 KENT STREET;

3237 RIPPEY ROAD STE.100;

3065 BALIRS LN

3979 DUROCK RD STE 

102A

3976 DUROCK RD STE 

102

10183 TRUCKEE AIRPORT

ROAD, SUITE 202

3976 DUROCK ROAD 

SUITE 102

2707 NOTRE DAME BLVD

PLACERVILLE CA 95667

SHINGLE SPRINGS CA 95682

SHINGLE SPRINGS, CA 

95682

TRUCKEE, CA 96161

SHINGLE SPRING CA 95682

CHICO CA 95928

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-GLE-5-14.6/14.6

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-19.3/19.3

Fed Aid
Pgm Code

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

AT BUTTE CITY, FROM ROUTE 45 TO 0.1 

MILE EAST OF MCDOUGALL STREET.

IN NEVADA COUNTY NEAR OMEGA AT 

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF CONSERVATION ROAD  (WASHINGTON 

RIDGE ROAD) TO 1.2 MILES WE

NEAR HIGGINS CORNER, FROM THE PLACER 

COUNTY LINE TO 0.3 MILE NORTH OF LIME

KILN ROAD; ALSO IN PLACER COUNTY, AT 

PM R8.42 AND PM R1

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

IN NEVADA COUNTY ON ROUTE 80 NEAR 

TRUCKEE AT THE DONNER PASS CHP 

INSPECTION FACILITY

Description 

UPGRADE POTABLE WATER AND

REPLACE SACRAMENTO RIVER BRIDGE

CURVE IMPROVEMENTS, WIDEN FOR

REHABILITATE DRAINAGE SYSTEMS

REHABILITATE ROADWAY, CONSTRUCT

REHAB/UPGRADEFACILITY

Type Of Work

TSI ENGINEERING, INC.

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

LAMASSU UTILITY SERVICES, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

ICENOGLE CONSTRUCTION 

MANAGEMENT, INC.

Contractor

NORTH HIGHLANDS CA 95660

BENICIA CA 94510

SACRAMENTO CA 95827

LOOMIS CA 95650

ROSEVILLE CA 95661

SAN FRANCISCO CA 94103

(916)571-5731

(925)372-8000

(916)855-4400

(916)259-1576

(916)757-6400

(415)349-8297

RALSTON, JAMES

JAMES RALSTON/BRENT 

ERICKSON

JEFF JOHNSON

DAVID CATANIA

JIMMER ROSS

Resident
Engineer

(530)713-7871

(530)713-7871

(530)632-6714

(530)682-7746

 

(916)801-3455

 $4,215,574

 $71,262,777

 $32,249,255

 $1,680,148

 $21,637,408

 $558,241

Bid + CCOs

 $3,799,926

 $83,500

 $484,988

 $304,341

 $0

 $517,483

Comp To  date

 $204,463

 $83,500

 $484,988

 $0

 $0

 $0

This Month

09/24/20

01/07/22

01/28/22

06/18/21

11/04/21

05/28/21

Awarded

10/09/20

02/02/22

02/23/22

07/08/21

12/07/21

06/29/21

Approved

05/12/22

08/29/24

02/15/23

02/04/22

01/07/22

Est Comp

 81%

 0%

 6%

 59%

 0%

 67%

%Time

 90%

 0%

 2%

 18%

 0%

 94%

% Work 

 

 

 

 

 

 

Message

03-4F4204

03-3F0604

03-2H62U4

03-0H2104

03-1H18U4

03-2H30A4

Contract 

ACIM-0057-(100)E

ACST-P162-(041)E

ACNH-P020-(196)E

  

ACIM-080 -(213)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 ROSEVILLE ROAD, SUITE 14

3701 MALLARD DRIVE;

4001 BRADSHAW ROAD;

3193 ENTERPRISE CT;

400 SUNRISE AVE. SUITE 300;

70 OTIS STREET;

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME BLVD

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD 

SUITE

33 DEPOT ST/ O BOX 

1807

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY CA 95959

NEVADA CITY CA 95959

COLFAX CA 95713

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-NEV-174-3.0/3.9

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

Fed Aid

HB1

Pgm Code

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

IN NEVADA CITY AND EMIGRANT GAP, AT 

WEST OF PINE NEEDLE WAY (PM 25.15), 

AND AT WEST OF LAST CHANCE MINE  ROAD

(PM 37.05); ALSO IN 

IN PLACER COUNTY IN KINGS BEACH  FROM

CHIPMUNK STREET TO BEAVER STREET

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 49/80 

SEPARATION TO 0.1 MILE NORTH OF DRY 

CREEK ROAD

IN PLACER COUNTY ON I-80 IN ROSEVILLE

AT THE EB ON RAMP FROM AUBURN BLVD.

IN PLACER COUNTY ON WB I-80 AT THE 

ATLANTIC BLVD ON-RAMP

Description 

REALIGN ROADWAY CURVES

OPERATIONAL IMPROVEMENTS TO UPGRADE

INSTALL STORM DRAIN.

WIDEN SHLDRS, RET WALL, REPLACE 

MBGR,

INSTALL RAMP METERING.

WIDEN EXISTING ON-RAMP AND

Type Of Work

DESILVA GATES CONSTRUCTION LP

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

FLATIRON WEST, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

DUBLIN CA 94568

ROSEVILLE CA 95661

SACRAMENTO CA 95826

BENICIA  CA 94510

COMPTON CA 90221

SACRAMENTO CA 95834

(925)829-9220

(916)757-6400

(916)381-0911

(707)742-6000

(310)669-8949

(916)283-9950

JEFF JOHNSON

JEFF JOHNSON

RANDY STELLHORN

JEFF JOHNSON/BARBARA 

WHITE

JUSTIN KUNERT

Resident
Engineer

(530)632-6714

(530)632-6714

(530)919-3936

(530)632-6714

 

(530)812-6938

 $12,793,432

 $1,022,985

 $827,173

 $34,486,586

 $307,777

 $7,893,268

Bid + CCOs

 $11,672,005

 $191,213

 $26,516

 $33,647,962

 $0

 $6,565,751

Comp To  date

 $24,053

 $191,213

 $0

 $326,261

 $0

 $51,774

This Month

01/24/20

09/16/21

05/19/21

02/28/19

01/04/22

11/16/20

Awarded

02/19/20

10/05/21

06/18/21

03/21/19

01/24/22

12/15/20

Approved

12/16/22

06/01/22

11/23/21

04/06/22

04/07/22

Est Comp

 80%

 15%

 20%

 97%

 0%

 98%

%Time

 90%

 19%

 3%

 98%

 0%

 83%

% Work 

 

 

 

 

 

 

Message

03-4F3704

03-0H6904

03-0J2504

03-2F3404

03-1J5004

03-0H4604

Contract 

HSST-P174-(014)E

  

  

B1NH-P049-(177)E

  

ACIM-080 -(251)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.;

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

2100 GOODYEAR RD

15614 S. ATLANTIC AVE.;

4600 NORTHGATE BLVD, SUITE 10

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD 

SUITE B

10183 TRUCKEE AIRPORT

RD SU202

138 NEW MOHAWK RD, 

SUITE B

2520 WARREN DR SUITE 

A

NEVADA CITY CA95659

NEVADA CITY CA 95959

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

Accepted

03/25/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-254.0/25.4

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

Fed Aid

20.20 

201130

20.00 

201015

Pgm Code

NEAR MAGRA, FROM SECRET TOWN  

OVERCROSSING TO THE GOLD RUN SAFETY 

ROADSIDE REST AREA (SRRA).

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

SITE PREPARATION, ROADWAY EXCAVATION,

REMOVE GUARDRAIL AND DIKE, BACKFILL, 

PAVININSTALL GUARDRAIL AND 

DIKE,STRIPING, DIR'S EMERGEN

AT VARIES LOCATIONS ON  STATE ROUTE 

5, 80, AND  99 IN SACRAMENTO COUNTY. 

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

Description 

REHABILITATE DRAINAGE SYSTEMS.

REPLACE BRIDGES AT FOUR LOCATIONS.

REPAIR SINKHOLE

TRAFFIC CONTROL SYSTEMS, TEMPORARY 

RAILING

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

Type Of Work

SAK CONSTRUCTION, LLC

WALSH CONSTRUCTION COMPANY II,

LLC

HANSEN BROS. ENTERPRISES

HIGHWAY SPECIALTY COMPANY, INC

DREAMBUILDER

NOR CAL PAVING

Contractor

O'FALLON MO 63366

CONCORD CA 94520

GRASS VALLEY, CA 95945

PALO CEDRO, CA 96073

YORBA LINDA CA 92886

ROSEVILLE CA 95661

(636)385-1000

(925)627-1700

 

 

(714)646-3697

(916)757-6400

SAMPSON, TAD

TAD SAMPSON/VERONICA

SAMPSON, TAD

SY, DUNG

OLGUIN, JORGE

CHARLIE MAHAN

Resident
Engineer

(916)799-4858

(916)799-4858

(916)799-4858

(530)155-7296

(916)952-1149

(530)682-6707

 $1,917,377

 $30,088,794

 $505,000

 $595,000

 $2,647,135

 $290,150,500

Bid + CCOs

 $1,426,769

 $17,460,871

 $417,625

 $601,715

 $2,313,487

 $246,663,520

Comp To  date

 $0

 $370,121

 $0

 $0

 $0

 $3,611,920

This Month

04/21/21

09/23/20

12/22/21

07/16/21

04/19/19

05/01/19

Awarded

05/16/21

10/09/20

02/11/22

10/15/21

05/21/19

05/31/19

Approved

01/25/22

09/09/22

02/22/22

12/31/21

11/22/19

09/08/22

Est Comp

 97%

 50%

 100%

 100%

 100%

 73%

%Time

 74%

 58%

 100%

 99%

 87%

 84%

% Work 

 

SUSPENDED

COMPLETED

OVER RUN

SUSPENDED

SUSPENDED

Message

03-1H0304

03-2F5704

03-2J9204

03-4F64A4

03-4F6404

03-0H10U4

Contract 

  

ACIM- 080-(207)E

  

  

SNHG-X067-(080)E

B1IM- 005-(349)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

864 HOFF ROAD;

1390 WILLOW PASS ROAD, STE 95

P.O. BOX 1599

PO BOX 141

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

33 DEPOT ST/ PO BOX 

1807

33 DEPOT ST PO BOX 

1807

33 DEPOT STREET, PO 

BOX 1807

2777 DEL MONTE STREET

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

COLFAX, CA 95713

COLFAX CA 95713

COLFAX, CA 95713

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

Accepted

03/04/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-SAC-12-.6/.6

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

03-SAC-50-7.7/9.5

03-SAC-50-15.8/23.1

03-SAC-50-/0

Fed Aid

HB4N

Pgm Code

IN SACRAMENTO COUNTY NEAR RIO VISTA 

ON ROUTE 12 FROM 0.6 MILE EAST OF 

SACRAMENTO RIVER BRIDGE TO 5.2 MILES 

WEST OF MOKELUMNE RIVER

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

IN AND NEAR RANCHO CORDOVA, FROM 

BRADSHAW ROAD TO MATHER FIELD ROAD.

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

IN THE CITY OF SACRAMENTO, FROM THE 

SACRAMENTO RIVER VIADUCT (PIONEER 

BRIDGE) TO 4TH STREET; ALSO ON ROUTE 

5 FROM 0.2 MILE SOUTH O

Description 

INTERSECTION IMPROVEMENTS

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

OPERATIONAL IMPROVEMENTS THAT

INSTALL FIBER OPTIC CABLE AND

CLEAN AND PAINT STEEL BRIDGES

Type Of Work

O.C. JONES & SONS, INC.

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

DESILVA GATES CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

SAFFO CONTRACTORS, INC.

Contractor

BERKELEY CA 94710

BENICIA, CA 94510

LOOMIS CA 95650

DUBLIN CA 94568

SAN LEANDRO CA 94577

WILMINGTON NC 28405

(510)526-3424

(707)920-1057

(916)259-2395

(925)829-9220

(510)639-0639

(910)371-9499

HOWARD GIANG

ROD MURPHY

JODY PHILLIPS

EPHREM TEWELDEBERHAN

JUANAH KOKER

DEA DEAN ELGHASSEIN

Resident
Engineer

(916)825-7987

(916)717-1533

(916)799-7951

(916)372-0172

(916)616-7612

(916)768-3597

 $5,263,846

 $383,867,547

 $24,798,402

 $3,958,251

 $4,268,000

 $11,804,500

Bid + CCOs

 $4,937,549

 $195,657,534

 $205,892

 $3,810,998

 $2,472,717

 $2,967,706

Comp To  date

 $0

 $7,964,220

 $81,461

 $116,875

 $203,033

 $778,340

This Month

05/20/20

04/29/20

08/20/21

02/05/21

02/19/21

09/07/21

Awarded

06/18/20

06/30/20

09/24/21

03/04/21

03/18/21

10/19/21

Approved

03/09/22

07/25/24

10/12/22

08/19/22

01/27/22

02/21/24

Est Comp

 100%

 37%

 0%

 100%

 100%

 9%

%Time

 100%

 51%

 1%

 96%

 58%

 25%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

03-2H6404

03-0H08U4

03-3H3304

03-1F1504

03-1H8204

03-1H1004

Contract 

  

  

  

ACNH-P050-(155)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

11555 DUBLIN BLVD.;

975 CARDEN STREET;

3235 KITTY HAWK RD

2777 DEL MONTE STREET

2520 WARREN DRIVE 

SUITE A

3976 DUROCK ROAD STE 

102A

2777 DEL MONTE ST

3976 DUROCK RD SUITE 

102

3855 N.FREEWAY BLVD 

#120

WEST SACRMANEOT CA 95691

ROCKLIN CA 95677

SHINGLE SPRING CA 95682

WEST SACRAMENTO CA 95691

SHINGLE SPRING CA 95682

SACRAMENTO CA 95834

Accepted

03/21/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.5

03-SAC-51-4.7/8.8

03-SAC-80-9.6/12.9

03-SAC-80-/0

03-SAC-99-7.1/9.4

Fed Aid
Pgm Code

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD ACCESS TO THE AME

IN SAC COUNTY IN AND NEAR SAC FROM EL

CAMINO AVE OC TO 0.4 MILE S. OF 

MARCONI AVE OC AND FROM 0.4 MILE N. 

OF MARCONI AVE OC TO ROU

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO ON ROUTES 51, 80, AND 

244 AT VARIOUS LOCAITONS.

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

Description 

PAVE AREAS BEHIND THE GORE AND AT

CLEAR EXISTING VEGETATION AND REMOVE

EXIST

REPLACE OG.

PAVEMENT REHABILITATION.

PAVE AREAS BEHIND THE GORE AND AT

BRIDGE REPLACEMENT. CONSTRUCT

Type Of Work

O.C. JONES & SONS, INC.

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BERKELEY CA 94710

LOS ANGELES CA 90074

ROSEVILLE CA 95661

ROSEVILLE CA 95661

LIVERMORE CA 94550

LOS ANGELES CA 900742478

(510)526-3424

 

(916)757-6400

(916)757-6400

(925)245-1300

(831)768-4002

DEYAEDDEN ELGHASSEIN

DEAN ELGHASSEIN

MASOUD SAED

Resident
Engineer

 

(916)768-3597

 

(916)768-3597

 

(530)682-7172

 $3,776,443

 $9,548,997

 $4,788,837

 $11,789,612

 $6,273,945

 $17,335,371

Bid + CCOs

 $0

 $317,570

 $0

 $0

 $0

 $17,087,618

Comp To  date

 $0

 $76,066

 $0

 $0

 $0

 $0

This Month

07/07/21

01/26/22

03/01/22

06/18/21

01/25/22

05/14/20

Awarded

08/05/21

01/26/22

03/17/22

07/08/21

02/11/22

05/18/20

Approved

07/05/22

08/31/22

01/26/22

Est Comp

 0%

 0%

 0%

 0%

 0%

 97%

%Time

 0%

 3%

 0%

 0%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

03-2H1104

03-3F0714

03-2G3904

03-1H1904

03-2H15U4

03-0F2844

Contract 

ACNH-P051-(032)E

  

  

  

ACNH-X067-(083)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

PO BOX 742478

400 SUNRISE AVE. SUITE 300;

400 SUNRISE BLVD.;

550 GREENVILLE ROAD;

PO BOX 742478

3855 N FREEWAY BLVD 

NO 120

3855 N FREEWAY BLVD 

#120

2777 DEL MONTE ST

SACRAMENTO CA 95834

SACRAMENTO CA 95834

SACRMANETO, CA 95691

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-19.4/21.1

03-SAC-999-/0

03-SIE-89-.5/5.1

Fed Aid

HA21

Pgm Code

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

IN SAC COUNTY ON SR 99 NEAR GALT FROM

SJ COUNTY LINE TO SIMMERHORN RD OC 

AND FROM 0.7 MILES SOUTH OF ELK GROVE

BLVD OC TO MLK BLVD

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING.

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

IN SIERRA COUNTY ABOUT 6.4 MILES 

NORTH OF TRUCKEE FROM 0.5 MILE NORTH 

OF SAGE HEN ROAD TO 0.2 MILE SOUTH OF

HENNESS PASS ROAD.

Description 

REMOVE AND REPLACE COSUMNES RIVER

BRIDGE REPLACEMENT

RHMA OVERLAY

INSTALL RAMP METERS

INSTALL CONNECTOR RAMP METERS AND

REPAIR DAMAGED WILDLIFE FENCE,

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STEELHEAD CONSTRUCTORS JV

Contractor

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

EUREKA CA 95502-1006

ELK GROVE CA 95624

ELK GROVE CA 95624

REDDING CA 96001

(831)724-1011

(831)724-1011

(707)443-6371

(916)686-2800

(916)686-2800

(530)226-6400

MASOUD SAED

JEFFREY HAMM

HANI EISAA

HANI EISSA

Resident
Engineer

(916)375-8366

(916)508-3716

(916)718-8055

 

(916)718-8055

 

 $65,906,631

 $48,351,953

 $36,096,284

 $865,100

 $3,270,265

 $569,785

Bid + CCOs

 $64,218,595

 $36,744,554

 $34,706,877

 $0

 $250,908

 $0

Comp To  date

 $575,692

 $1,199,655

 $206,822

 $0

 $250,908

 $0

This Month

06/24/20

01/21/21

08/20/19

03/02/22

07/27/21

01/05/22

Awarded

06/30/20

01/21/21

10/25/19

03/16/22

08/10/21

01/25/22

Approved

05/26/22

03/09/23

03/21/22

07/20/22

Est Comp

 89%

 52%

 100%

 0%

 0%

 0%

%Time

 97%

 75%

 96%

 0%

 8%

 0%

% Work 

 

 

 

 

 

 

Message

03-0F2864

03-0F2804

03-0H4804

03-1J4604

03-1H8504

03-0J8604

Contract 

ACNH-P099-(663)N

NHS-    -(   )

B1NH-P099-(637)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

PO BOX 50085

PO BOX 1006

9796 KENT STREET;

9796 KENT STREET;

2940 INNSBRUCK DR

2777 DEL MONTE ST

2777 DEL MONTE ST

3855 N FREEWAY BLVD

3855 N FREEWAY BLVD

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

SACRAMAMENTO CA 95834

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

Fed Aid

HA21

20.20 

201130

20.20 

201130

20.80 

315000

Pgm Code

IN YUBA AND SUTTER COUNTIES, IN  YUBA

CITY AND MARYSVILLE, AT THE FEATHER 

RIVER BRIDGE AND OVERHEAD.

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

VARIOUS LOCATIONS IN DISTRICT 3.

Description 

SCOUR MITIGATION AND RETROFIT

REHABILITATE PAVEMENT, IMPROVE

REPAIR DAMAGED BRIDGE

CAMP FIRE MISSION TASKS

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

REPAIR EXISTING CONTINUOUS COUNT

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

DESILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TENNYSON ELECTRIC, INC.

Contractor

PLEASANTON CA 94566

DUBLIN CA 94568

BENICIA, CA 94510

ROSEVILLE CA 95661

BENICIA, CA 94510

LIVERMORE CA 94550

(925)461-1500

(925)829-9220

(925)372-8000

 

 

(925)606-1038

MANOHARAN SELVENDRAN

DWAYNE GRANDY

HAMM, JEFF

GRANDY, DWAYNE

OLGUIN, JORGE

CHANDER, RAKESH

Resident
Engineer

(530)218-3679

(530)713-7814

(916)508-3719

(530)713-7814

(916)952-1149

(916)263-4916

 $18,700,284

 $33,684,917

 $24,235,000

 $2,485,000

 $19,985,000

 $8,258,930

Bid + CCOs

 $18,323,024

 $31,765,029

 $12,055,237

 $1,828,973

 $10,494,277

 $6,826,574

Comp To  date

 $34,455

 $0

 $174,125

 $0

 $25,674

 $82,604

This Month

02/11/21

05/15/20

08/13/18

06/14/19

03/01/19

05/07/20

Awarded

03/09/21

06/09/20

08/30/18

07/24/19

05/03/19

07/02/20

Approved

10/04/22

04/04/22

07/05/22

03/29/21

01/26/23

05/27/22

Est Comp

 54%

 95%

 91%

 100%

 74%

 86%

%Time

 98%

 94%

 50%

 74%

 53%

 82%

% Work 

 

 

 

 

 

 

Message

03-3F5604

03-3F99U4

03-4H6904

03-0J3504

03-4H9504

03-0H4204

Contract 

ACNH-P020-(194) 

ACNH-P099-(649)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD;

11555 DUBLIN BLVD.;

3701 MALLARD DRIVE

400 SUNRISE AVE STE 300

3701 MALLARD DRIVE

7275 NATIONAL DR SUITE A-2;

379 COLUSA AVENUE

2707 NOTRE DAME BLVD

2777 DEL MONTE STREET

2707 NOTRE DAME 

BLVD.,

2777 DEL MONTE STREET

3855 NORTH FREEWAY 

BLVD

YUBA CITY CA 95991

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

Pgm Code

IN GLENN, SACRAMENTO, SUTTER AND YOLO

COUNTIES AT VARIOUS LOCATIONS.

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

VARIOUS LOCATIONS IN DISTRICT 3

IN PLACER AND NEVADA COUNTY ON ROUTE 

80 AT VARIOUS LOCATIONS_____

IN NEVADA AND PLACER COUNTIES ON 

ROUTES 20 AND 80 AT VARIOUS 

LOCATIONS.

AN (EFA) CONTRACT TO RESPONSE TO AND 

TO RECOVER FROM THE IMPACTS OF A 

SERIES OF WINTER STORM SYSTEMS STUCK 

RECENTLY. DIR'S EMERGEN

Description 

HM 3 PRESERVATION - DECK TREATMENT

INSTALL SOFT BARRIER; CONSTRUCT TWO

UPGRADING EMS SIGNS TO LED.

NEV 80 RAMPS-HM

HM3 PRESERVATION WORK (DECK

REMOVE DEBRIS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

TYRRELL RESOURCES, INC.

Contractor

BENICIA CA 94510

SACRAMENTO CA 95864

COMPTON CA 90221

ANAHEIM CA 92801

SACRAMENTO CA 95834

TRUCKEE, CA 96162

(707)746-8028

(530)867-1477

(310)669-8949

(714)855-4201

(916)283-9950

 

EPHREM 

TEWELDEBERHAN/M.PARK

ANTHONY GRANADOS/JOHN 

SCOTT

RAKESH CHANDER

ANDREW MARTIN

SAMPSON, TAD

JOHNSON, JEFF

Resident
Engineer

(530)218-4814

(530)682-6584

(916)263-4919

(530)812-6343

(530)320-6455

(530)632-6714

 $963,000

 $37,888,123

 $1,620,100

 $2,055,773

 $2,302,399

 $2,985,000

Bid + CCOs

 $209,593

 $11,362,031

 $1,449,096

 $1,214,444

 $2,204,954

 $0

Comp To  date

 $37,123

 $2,969,849

 $0

 $0

 $0

 $0

This Month

04/05/21

07/15/21

04/15/20

05/20/21

05/26/21

12/30/21

Awarded

04/22/21

08/18/21

05/08/20

06/15/21

06/22/21

03/23/22

Approved

06/10/22

11/04/22

01/27/22

12/13/21

03/01/22

05/10/22

Est Comp

 38%

 35%

 89%

 98%

 89%

 0%

%Time

 22%

 30%

 89%

 62%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

03-1G7204

03-3H93U4

03-0H4004

03-2G1204

03-1G7604

03-2J9604

Contract 

  

ACNH-P070-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3500 AMERICAN RIVER DRIVE;

15614 S. ATLANTIC AVENUE;

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

PO BOX 8219

2777 DEL MONTE ST

2707 NOTRA DAME BLVD

3855 NORTH FREEWAY 

BLVD SUT120

33 DEPOT ST/PO BOX 

1807

33 DEPOT ST/ PO BOX 

1807

138 NEW MOHAWK RD., 

STE B

WEST SACRAMENTO CA 95691

CHICO, CA 95928

SACRAMENOT, CA 95834

COLFAX CA 95713

COLFAX, CA 95713

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

Fed Aid

HA21

HB1

Pgm Code

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTE 80 FROM 0.3 MILE EAST OF BRYTE 

BEND BRIDGE TO 0.4 MILE EAST OF 

RIVERSIDE INTERCHANGE

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

IN YUBA COUNTY NEAR SMARTSVILLE  FROM

THE YUBA RIVER BRIDGE TO 0.3 MILE 

EAST OF SMARTVILLE ROAD

Description 

INSTALL FIBER OPTIC CABLE

IMPROVE PEDESTRIAN SAFETY BY

REHABILITATE BRIDGE

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

REALIGNMENT AND WIDENING

Type Of Work

ST. FRANCIS ELECTRIC, LLC

FBD VANGUARD CONSTRUCTION, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

FLATIRON WEST INC.

Contractor

SAN LEANDRO CA 94577

LIVERMORE CA 94550

BENICIA CA 94510

CHICO  CA 95928

ROSEVILLE CA 95661

BENICIA CA 94510

(510)639-0639

(925)245-1300

(707)746-8028

(530)891-6555

(916)757-6400

(707)742-6000

HANI EISSA

HOWARD GIANG

EPHREM TEWELDERBERHAN

GRIFFITH, GARRETT

GARRETT GRIFFITH

AARON CHAMBERLIN

Resident
Engineer

(916)416-7513

(916)825-7987

(530)218-4812

(530)682-3842

(530)682-3842

(916)996-0601

 $10,557,929

 $2,774,529

 $18,872,902

 $1,738,233

 $37,532,894

 $34,168,385

Bid + CCOs

 $10,120,086

 $1,070,114

 $17,666,659

 $1,529,739

 $35,318,599

 $34,220,253

Comp To  date

 $0

 $388,166

 $964,903

 $0

 $77,795

 $6,500

This Month

05/01/20

02/16/21

08/21/20

05/22/18

01/02/20

10/31/19

Awarded

06/09/20

03/09/21

09/11/20

06/19/18

01/22/20

11/19/19

Approved

01/06/22

04/21/22

04/11/22

03/01/21

06/06/22

04/11/22

Est Comp

 93%

 62%

 94%

 98%

 83%

 100%

%Time

 96%

 39%

 93%

 91%

 91%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-0H5404

03-4F1714

03-0F2504

03-1G0104

03-0A5704

03-3F5104

Contract 

ACIM- 080-(249)E

HSNH-P016-(042)E

ACIM-080 -(250)E

ACNH-P020-(183)E

ACNH-P020-(191)E

HSNH-P020-(189)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN ST.;

550 GREENVILLE ROAD;

2990 BAY VISTA COURT, SUITE D

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

2100 GOODYEAR RD;

3855 NORTH FREEWAY 

BLVD

2777 DEL MONTE STREET

2777 DEL MONTE ST

379 COLUSA AVENUE

379 COLUSA AVE

1930 FEATHER RIVER 

BOULEVARD

SACRMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

OROVILLE CA 95965

Accepted

Location
Storm Water
Plan
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03District

 $24,080,209 $1,012,968,036 $1,669,461,197

03-YUB-49-49.0/4.9

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

Fed Aid

20.20 

201130

HA21

Pgm Code

SITE PREPARATION, REPAIR CULVERTS, 

CULVERTLINING, REPAIR SLOPE, 

EARTHWORK, EROSION CONTROL, REPAIR 

ACCESS ROAD,TRAFFIC CONTRODIR'S

NEAR MARYSVILLE, AT FEATHER RIVER 

BOULEVARD OVERCROSSING NO. 16-0033 

(PM 13.01) AND SOUTH MARYSVILLE  

UNDERCROSSING NO. 16-0035 (P

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

Description 

REPAIR DAMAGED CULVERTS

UPGRADE BRIDGE RAILS AND CONSTRUCT

REPLACE SIMMERLY SLOUGH BRIDGE #

WIDEN SHOULDERS AND IMPROVE CLEAR

Type Of Work

LORANG BROTHERS CONSTRUCTION,

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

M.C.M. CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

COLFAX, CA 95713

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

DUBLIN CA 94568

 

(707)455-7033

(916)334-1221

(925)829-9220

CATANIA, DAVID

SELVENDRAN MANOHARAN

SELVENDRAN MANOHARAN

GARRETT GRIFFITH

Resident
Engineer

(530)265-9864

(530)218-3679

(916)996-0601

(530)682-3842

 $485,000

 $7,263,700

 $42,814,342

 $52,694,911

Bid + CCOs

 $0

 $267,811

 $42,172,841

 $511,655

Comp To  date

 $0

 $267,811

 $77,214

 $482,655

This Month

01/14/22

10/14/21

07/31/19

11/04/21

Awarded

03/10/22

11/12/21

08/23/19

11/30/21

Approved

04/12/22

08/17/22

05/06/22

12/31/24

Est Comp

 0%

 13%

 93%

 0%

%Time

 0%

 4%

 96%

 1%

% Work 

 

 

SUSPENDED

 

Message

03-3J0204

03-1H2704

03-1E0604

03-4F38U4

Contract 

  

  

B1NH-P070-(137)E

HSNH-P070-(144)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1175 SOUTH AUBURN ST.

3333 VACA VALLEY PARKWAY;

6413 32ND STREET;

11555 DUBLIN BLVD.

138 NEW MOHAWK RD., 

SUITE B

379 COLUSA AVE

1930 FEATHER RIVER 

BLVD.

379 COLUSA AVENUE

NEVADA CITY, CA 95959

YUBA CITY CA 95991

OROVILLE, CA 95928

YUBA CITY,CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA COUNTY, IN BERKELEY AT 

VARIOUS LOCATIONS FROM PINE AVENUE TO

LORINA STREET

IN ALAMEDA COUNTY ON ROUTES 13, 24, 

580, AND 880 AT VARIOUS LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

Description 

CROSSWALK SAFETY ENHANCEMENTS.

UPGRADE CURB RAMPS TO CURRENT

REPAIR AND REPLACE EXISTING

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

INSTALL TRANSPORTATION MANAGEMENT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN LEANDRO CA 94577

CONCORD CA 94520

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

VACAVILLE CA 95688

(510)639-0639

(925)766-7014

(510)639-0639

(209)832-7631

(510)632-3173

(707)449-3604

RUZIC, JOHN

RUZIC, JOHN

ZHANG, RUI

SADEGHI-NEDJAD, AMIR-

FARDIN

SADEGHI-NEDJAD, AMIR

TRINH, JASON

Resident
Engineer

(510)812-6334

(510)812-6336

(510)867-6031

(510)459-2581

(510)459-2581

(510)774-6007

 $3,241,000

 $847,000

 $1,294,000

 $14,725,000

 $17,485,000

 $2,433,266

Bid + CCOs

 $296,023

 $784,148

 $497,725

 $8,039,936

 $12,180,814

 $2,286,716

Comp To  date

 $296,023

 $0

 $382,475

 $0

 $0

 $139,145

This Month

08/24/21

10/28/20

04/13/21

02/14/20

09/13/18

12/30/20

Awarded

09/24/21

11/17/20

05/17/21

02/14/20

09/13/18

02/02/21

Approved

09/13/22

06/17/21

07/07/22

07/29/22

07/29/22

03/23/22

Est Comp

 15%

 100%

 18%

 100%

 100%

 99%

%Time

 9%

 88%

 38%

 55%

 70%

 93%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

Contract 

SNHG-000C-(524)E

ACNH-P013-(037)E

B1NH-X001-(645)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

1647 WILLOW PASS RD #150;

975 CARDEN STREET;

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

871 COTTING COURT STE A;

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA 

STREET

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD,C A 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-80-6.4/6.8

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

Fed Aid

20.20.201

130

HA21

Pgm Code

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ON I-80 AT GILMAN STREET INTERCHANGE 

FROM 0.6 MILES NORTH OF UNIVERSITY 

AVENUE OC TO 0.5 MILE SOUTH OF EL 

CERRITO SEPARATION IN_ A

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

Description 

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

CONSTRUCT THE GILMAN

CONSTRUCT DOUBLE ROUNDABOUTS AT

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

WIDENING ROUTE 84 TO EXPRESSWAY AND

Type Of Work

QA CONSTRUCTORS

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

SAN FRANCISCO, CA 94110

BENICIA CA 94510

BERKELEY CA 94710

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

CONCORD, CA 94524-6227

(408)210-5508

(925)372-8000

(510)526-3424

(916)852-5530

(925)227-6296

(925)227-6296

PERNG, REBECCA

TRINH, JASON

RUZIC, JOHN

TUN, YANNAING

DIKE EDDIE

NGO, HUNG

Resident
Engineer

(510)867-4480

(510)774-6007

(510)812-6336

(510)867-6181

(925)250-5611

(510)224-6790

 $2,709,000

 $21,332,490

 $25,231,720

 $19,350,226

 $16,152,342

 $135,070,864

Bid + CCOs

 $1,646,649

 $9,680,928

 $0

 $10,692,836

 $12,529,061

 $25,690,179

Comp To  date

 $0

 $0

 $0

 $105,200

 $1,027,430

 $2,289,009

This Month

05/19/21

05/03/21

01/04/22

11/17/20

02/22/21

02/22/21

Awarded

06/10/21

05/13/21

01/27/22

12/15/20

03/11/21

03/11/21

Approved

04/12/22

03/24/23

07/13/23

01/25/24

03/09/23

09/30/25

Est Comp

 95%

 38%

 42%

 27%

 23%

 9%

%Time

 61%

 45%

 0%

 55%

 75%

 19%

% Work 

 

 

 

 

 

 

Message

04-1W9904

04-0A7714

04-0A7724

04-160304

04-2A3324

04-297634

Contract 

  

ACIM-080 -(119)E

ACIM-0801-(121)E

ACNH-P084-(054)E

HSNH-P084-(055)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

850 S VAN NESS AVE. STE 35

3701 MALLARD DRIVE;

1520 FOURTH STREET;

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

1450 CIVIC CT;BUILDING B #400

3401 REGATTA AVE.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-1.3/6

04-ALA-580-1.5/0

Fed Aid

20.20.201

130

20.801350

000

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA  COUNTY, AT  THE POSEY-

WEBSTER TUBES  INSTALL FUEL CELL 

POWER SYSTEM

IN ALAMEDA COUNTY, ON I-580 FROM WEST

GRANT LINE ROAD  UNDERCROSSING(UC) TO

NORTH FLYNN ROAD OVERCROSSING (OC) 

NEAR THE CITY OF LI

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS.

Description 

RECONSTRUCT SLOPE WITH RSP

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

INSTALL FUEL CELL POWER SYSTEM

ESTABLISH ELECTRIC SERVICE

INSTALL CONCRETE BARRIER AT SHIELD

Type Of Work

REDGWICK CONSTRUCTION CO.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

HOSELEY CORPORATION

Contractor

OAKLAND CA 94621

OAKLAND, CA 94621

OAKLAND, CA 94621

OAKLAND, CA 95621

VACAVILLE CA 95688

SAN FRANCISCO CA 94124

(510)992-1727

(510)812-4031

(510)812-4031

 

(707)449-3604

(415)404-8997

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

SINGH, DAVINDER

HATEFI, AMIR

Resident
Engineer

(510)867-6694

(510)867-6694

(510)867-6694

(510)867-6694

(510)385-7169

(510)867-6034

 $16,650,000

 $21,830,000

 $4,935,000

 $6,415,000

 $3,284,510

 $2,572,000

Bid + CCOs

 $7,343,395

 $20,320,774

 $4,173,801

 $0

 $0

 $375,613

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $206,863

This Month

07/16/19

03/04/19

02/24/20

09/06/21

11/10/21

12/23/21

Awarded

08/14/19

03/04/19

02/24/20

01/11/22

01/05/22

01/20/22

Approved

11/24/21

05/31/22

05/31/22

05/18/23

09/30/22

06/30/22

Est Comp

 100%

 100%

 66%

 0%

 0%

 16%

%Time

 44%

 93%

 85%

 0%

 0%

 15%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-4Q2604

04-3K2004

04-0W0204

04-2W7404

04-0K6804

04-0K6504

Contract 

  

  

  

  

HSIM-580 -(081)E

SNHG-000C-(535)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT.

8275 SAN LEANDRO ST

8275 SAN LEANDRO STREET

8275 SAN LEANDRO STREET

871 COTTING COURT STE A

96F PIER ADMIN BUILDING SUITE

5675-B GIBRALTAR DR,

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675 GIBRALTAR DRIVE,

SUITE B,

5675 B GIBRALTAR 

DRIVE

2525 STANWELL DRIVE 

SUITE #100

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, 94588

PLEASANTON, CA 94588

CONCORD, CA 94520

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 37
03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-ALA-580-30.8/46.5

04-ALA-580-45.4/45.8

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.4/12.4

04-ALA-880-.9/24.8

Fed Aid
Pgm Code

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

BUCHANAN STREET TO CONTRA COSTA  

COUNTY LINE

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN OAKLAND, UNION CITY, AND FREEMONT,

AND ON ROUTE 80 IN  BEKELEY (PM 4.7) 

AT VARIOUS LOCATIONS; ALSO IN SANTA 

CLARA COUNTY, IN MI

Description 

INSTALL AND UPGRADE TRANSPORTATION

HIGHWAY PLANTING AND IRRIGATION

MILL AND REPLACE WITH RHMA

INSTALL ACESSIBLE PEDESTRIAN SIGNAL

REHABILITATE ROADWAY AND CONSTRUCT

CONSTRUCT PERMANENT BEST MANAGEMENT

Type Of Work

TENNYSON ELECTRIC, INC.

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING, 

INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BAY CITIES PAVING & GRADING, 

INC.

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER

Contractor

LIVERMORE CA 94550

SAN RAFAEL CA 94901

CONCORD CA 94520

RIVERSIDE CA 92504

CONCORD, CA 94520

YORBA LINDA CA 92886

(925)606-1038

(415)453-4675

(925)687-6666

(951)710-1000

(925)687-6666

(714)646-3697

ZHANG, RUI

BARTEL, DAVID

RUZIC, JOHN

BEHNIWAL NACHHATAR 

(NEIL)

TUN, YANNAING

BALUYOT, RODELIO

Resident
Engineer

(510)867-6031

(510)385-6755

(510)812-6336

(510)867-6032

(925)460-3529

(510)867-6083

 $6,174,298

 $1,419,349

 $1,155,738

 $2,222,022

 $115,409,112

 $1,628,061

Bid + CCOs

 $4,900,525

 $139,646

 $1,204,545

 $262,605

 $113,053,790

 $0

Comp To  date

 $940,485

 $114,305

 $0

 $262,605

 $0

 $0

This Month

03/26/21

09/28/21

06/08/21

10/25/21

11/16/17

11/30/21

Awarded

04/16/21

10/22/21

06/22/21

11/18/21

01/04/18

12/24/21

Approved

04/29/22

06/03/25

12/31/21

08/04/22

03/10/22

08/01/22

Est Comp

 79%

 9%

 100%

 100%

 100%

 0%

%Time

 79%

 10%

 100%

 12%

 100%

 0%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

04-3J0504

04-2K7904

04-3Q3904

04-3J1304

04-4G0564

04-4J9804

Contract 

ACIM-5801-(981)E

ACNH-000C-(533)E

  

SIMG-X001-(665)E

ACIM- 680-(079)E

ACIM-000C-(536)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7275 NATIONAL DRIVE;

77 LARKSPUR STREET;

1450 CIVIC CT, STE 400

5942 ACORN STREET;

1450 CIVIC CENTER BLDG B#400

18543 YORBA LINDA BLVD # 376;

3847 BREAKWATER AVE

3401 REGATTA BLVD

3401 REGATTA BLVD

3847 BREAKWATER AVE

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD CA 94545

PLEASANTON, CA 94588

HAYWARD, CA 94543

Accepted

02/25/22

03/18/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-34.1/34.6

04-ALA-980-1.1/1.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN FREMONT, FROM 0.4 MILE SOUTH TO 

0.4 MILE NORTH OF PATTERSON SLOUGH 

BRIDGE NO. 33-0250 (PM 11.8).

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

IN OAKLAND  AT  29TH AVE  DIR'S ORDER

EMERGENCY F.A.

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN OAKLAND, AT THE CALTRANS DISTRICT 

4 HEADQUARTERS OFFICE BUILDING, 111 

GRAND AVENUE  ORDER EMERGENCY F.A.

Description 

BRIDGE REHABILITATION.

RECONSTRUCT RAMPS.

INSTALL FENCING

PAVE NARROW STRIPS AND

HOMELESS FENCING

BUILDING ELEVATOR REHAB

Type Of Work

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

REDWOOD ENGINEERING  

CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

MARINSHIP DEVELOPMENT 

INTERESTLLC

SAN FRANCISCO ELEVATOR 

SERVICES, LLC

Contractor

BERKELEY CA 94710

ROSEVILLE CA 95661

REDWOOD CITY CA 94063

LIVERMORE CA 94550

SAN FRANCISCO CA 94124

DUBLIN, CA 94568

(510)909-9601

(916)757-6400

(925)819-2960

(925)245-1300

(415)852-1752

(925)829-5400

BALUYOT, RODELIO

NGUYEN, VERNON

CHAHAL HARPAL

SAFI SAEED

SAEED SAFI

KAMKAR REZA

Resident
Engineer

(510)867-6083

(510)867-6119

(510)867-6091

(510)714-7039

(510)714-7039

(510)385-8001

 $8,265,852

 $3,079,649

 $500,000

 $2,195,000

 $2,917,000

 $5,611,000

Bid + CCOs

 $7,494,907

 $2,792,432

 $0

 $417,163

 $2,290,925

 $0

Comp To  date

 $256,606

 $1,919

 $0

 $417,163

 $0

 $0

This Month

01/04/21

12/29/20

12/06/21

11/05/21

05/05/21

10/11/21

Awarded

01/26/21

01/21/21

01/14/22

12/07/21

06/17/21

12/23/21

Approved

04/27/22

04/25/22

06/21/22

05/16/22

03/31/22

06/12/23

Est Comp

 87%

 89%

 0%

 23%

 100%

 0%

%Time

 90%

 91%

 0%

 19%

 79%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

04-0J5304

04-4J7304

04-4W0704

04-2K8204

04-2W3404

04-4K9804

Contract 

ACIM-8801-(910)E

HSIM-8801-(911)

  

ACIM-8801-(912)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

400 SUNRISE BLVD.;

416 D ST

550 GREENVILLE ROAD;

1485 BAYSHORE BLVD SUITE 200

6517 SIERRA LANE

3847 BREAKWATER AVE.

25100 SANTA CLARA 

STREET

3847 BREAKWATER AVE

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET,

5675-B GIBRALTAR 

DRIVE

HAYWARD, CA 94545

HAYWARD, CA 94542

HAYWARD CA 94545

HAYWARD, CA 94545

HAYWARD, CA 94544

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-CC-4-16.7/16.7

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-/0

04-CC-24-.7/.7

04-CC-80-2.3/2.3

Fed Aid

20.80.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 580, AND 680 AT  VARIOUS

LOCATIONS.

IN CONTRA COSTA CO., ON EB 24, NEAR 

FISH RANCH ROAD ONRAMP.

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

Description 

TREAT BRIDGE DECK WITH METHCRYLATE,

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

REPAIR AND REPLACE EXISTING

ROCKSLIDE REPAIR

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

G. N. HENLEY, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

Contractor

SACRAMENTO, CA 95838

SAN JOSE  CA 95127

SAN JOSE  CA 95127

SAN JOSE, CA 95133

CLAYTON, CA  94517

REDWOOD CITY, CA 94063

(916)283-9950

(408)259-7982

(408)899-6841

(408)886-0335

 

 

RANDHAWA, PERVEZ

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

MUKHERJEE RABINDRA

ROBERTO BORJA

Resident
Engineer

(510)867-6021

(510)385-6755

(510)385-6755

(510)774-4383

(510)774-4383

(510)385-7107

 $1,323,461

 $2,574,086

 $1,757,143

 $1,271,662

 $589,000

 $1,907,500

Bid + CCOs

 $1,178,655

 $2,273,816

 $1,531,637

 $0

 $410,718

 $0

Comp To  date

 $0

 $6,156

 $3,510

 $0

 $0

 $0

This Month

03/30/21

05/21/18

01/18/19

09/10/21

10/27/21

08/02/21

Awarded

04/15/21

06/28/18

02/11/19

10/05/21

12/01/21

09/12/21

Approved

02/20/22

09/30/22

11/22/22

08/31/22

07/01/22

01/15/22

Est Comp

 91%

 0%

 0%

 0%

 100%

 0%

%Time

 88%

 0%

 0%

 0%

 70%

 0%

% Work 

SUSPENDED

PLANT EST 

SATIS

PLANT EST 

SATIS

 

OVER RUN

 

Message

04-2Q0204

04-2J0414

04-2J0424

04-3K3204

04-4W3304

04-2W2704

Contract 

  

  

  

B1NH-X103-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

45 MORISON AVE.

3172 SALEM DR

3172 SALEM DR

751 MABURY RD

3107 MORGAN TERRITORY ROAD

416 D STREET

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD.

3401 REGATTA BLVD.

2525 STANWELL DRIVE

2525 STANWELL DRIVE, 

SUITE #100

1700 S. AMPHLETTE,

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94520

CONCORD, CA 94520

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

Fed Aid

20.20.201

130

HA22

20.20.201

130

Pgm Code

IN THE CITY OF  SAN PABLO, WESTBOUND 

EL PORTAL DR. ONRAMP  DIR'S ORDER 

EMERGENCY F.A.

IN CONCORD, FROM ROUTE 680 TO 0.1 

MILES NORTH OF CONCORD AVENUE

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

ON THE RICHMOND  SAN RAFAEL BRIDGE, 

I580  STRENGTHEN GUSSET PLATES AT 

VARIOUS LOCATIDIR'S ORDER EMERGENCY 

F.A.

Description 

REPAIR CONCRETE BARRIER AND 

SOUNDWALL

PAVEMENT REHABILITATION

BRIDGE REPLACEMENT

SEISMIC RETROFIT

REMOVE TRAVELERS, PAINT STRUCTURAL

STRENGTHEN GUSSET PLATES AT VARIOUS 

LOCATI

Type Of Work

MARINSHIP DEVELOPMENT 

INTERESTLLC

FBD VANGUARD CONSTRUCTION, 

INC.

GORDON N. BALL, INC.

GOLDEN STATE BRIDGE INC

ALLIED PAINTING, INC.

FLATIRON WEST INC

Contractor

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

ALAMO CA 94507

MARTINEZ CA 94553

CHERRY HILL, NJ 08034

BENICIA CA 94510

(925)360-5150

(925)245-1300

(925)838-5675

(925)372-8000

(856)429-3400

(707)742-6000

PERNG, REBECCA

HATEFI, AMIR

CHAN, PERRY

TRINH, JASON

HALALI, BEHZAD

HALALI, BEHZAD

Resident
Engineer

(510)506-2039

(510)867-6034

(510)926-0347

(510)774-6007

(510)867-6107

(510)867-6107

 $425,000

 $9,015,343

 $8,169,525

 $15,222,724

 $39,237,161

 $12,135,000

Bid + CCOs

 $0

 $8,938,181

 $3,950,628

 $10,291,955

 $25,744,984

 $8,824,221

Comp To  date

 $0

 $48,865

 $16,897

 $959,433

 $1,141,510

 $0

This Month

10/14/21

12/04/20

02/25/21

04/01/21

01/14/21

01/11/20

Awarded

12/09/21

12/17/20

03/11/21

04/13/21

02/09/21

03/17/21

Approved

04/11/22

04/20/22

01/10/23

09/08/22

06/26/23

07/01/22

Est Comp

 0%

 96%

 83%

 60%

 42%

 100%

%Time

 0%

 95%

 48%

 68%

 66%

 73%

% Work 

 

 

 

 

 

 

Message

04-3W7704

04-269804

04-2J7204

04-4G8914

04-3G4744

04-2W1204

Contract 

  

ACNH-P242-(004)E

ACIM-5802-(368)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1485 BAYSHORE BLVD., STE 200

550 GREENVILLE ROAD;

333 CAMILLE AVENUE;

901 HOWE RD

4 LARWIN ROAD

2100 GOODYEAR RD.

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

Fed Aid

20.20.201

130

HA21

20.20.201

130

Pgm Code

NORTH  BOUND  AND  SOUTH BOUND

IN SACRAMENTO COUNTY NEAR ANITOCH ON 

ROUTE 160 FROM 0.2 MILE NORTH OF 

SACRAMENTO COUNTY LINE TO 0.4 MILE 

NORTH OF SACRAMENTO COUNT

COUNTIES LAK, MRN, NAP, SON, SOL ON 

RTES 29, 1, 101, 131, 128, 80, 680, 

780, 12 AND116 AT VARIOUS LOCATIONS 

DIR'S ORDER EMERGENCY 

IN MARIN COUNTY ON ROUTE 1 AT PM 

10.7-10.9, NEAR STINSON BEACH, AT 1.3

MILES SOUTH OF PANORAMIC  HIGHWAY 

NORTH JUNCTION

IN MARIN COUNTY, NEAR FIVE BROOKS, AT

GIACOMINI GULCH BRIDGE

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

Description 

COMPACTION GROUT PIPE LINING REPAVE

REPLACE FOG HORNS, RADAR BEACONS

REMOVE DROUGHT-DAMAGED TREES

FOUR-YEAR PLANT ESTABLISHMENT AS

MAINTAIN EXISTING PLANTED AREA TO

INSTALL FLOOD GATES AND MODIFY BOX

Type Of Work

BAY CITIES PAVING & GRADING 

INC

PERRY ELECTRIC INCORPORATED

THE PROFESSIONAL TREE CARE CO.

JOHN SEMSEN LANDSCAPING CO INC

JOHN SEMSEN LANDSCAPING CO INC

MAGGIORA & GHILOTTI, INC.

Contractor

CONCORD CA 94520

WALNUT CREEK CA 94596

BERKELEY, CA 94710

SONORA CA 95370

SONORA CA 95370

SAN RAFAEL CA 94901

 

(925)766-2778

(510)549-3954

(209)743-6809

(209)743-6809

(415)459-8640

RANDHAWA PERVEZ

WONG, DUDLEY

DUNCAN, RICHARD

SIMPSON, JOHN

SIMPSON, JOHN

RUSSELL, STEVE

Resident
Engineer

(510)867-6021

(510)385-7628

(510)812-6444

(510)867-4515

(510)867-4515

(510)774-6297

 $565,000

 $4,966,480

 $12,485,000

 $500,950

 $234,680

 $840,655

Bid + CCOs

 $0

 $4,582,960

 $12,384,896

 $14,689

 $80,968

 $215,133

Comp To  date

 $0

 $230,303

 $0

 $14,689

 $80,968

 $21,436

This Month

01/07/22

02/04/21

09/16/19

12/08/21

12/24/21

03/29/21

Awarded

01/31/22

03/09/21

09/16/19

01/13/22

01/20/22

05/27/21

Approved

03/28/22

05/04/22

03/09/22

06/17/25

04/28/25

12/01/22

Est Comp

 0%

 84%

 95%

 4%

 4%

 5%

%Time

 0%

 92%

 99%

 3%

 35%

 26%

% Work 

 

 

 

 

 

 

Message

04-4W9004

04-3G3014

04-0Q8504

04-0AA484

04-0AA444

04-4J4204

Contract 

  

  

  

  

ACST-ER31-(004)E

STER-27F5-(001)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT BLDG B STE 400

130 MURWOOD COURT

2828 8TH STREET

21161 LYONS BALD MNT RD;

21161 LYONS BALD MNT RD;

555 DUBOIS ST.

2525 STANWELL SUITE 

100

25100 SANTA CLARA ST.

1009 CLEGG CT., STE. 

G

3401 REGATTA BLVD

3401 REGATTA BLVD.

756 W. FRANCISCO 

BLVD.

CONCORD CA 94520

HAYWARD,C A 94544

PETALUMA, CA 94954

RICHMOND CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

Fed Aid

20.20.201

130

Pgm Code

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

MARIN-101  BRIDGE 27-0100  JOINT #10 

(SOUTHBOUND)

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN MARIN COUNTY IN LARKSPUR AT 0.4 

MILE NORTH OF CORTE MADERA CREEK 

BRIDGE

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

NEAR SAN RAFAEL ON ROUTE 101 AT  

MILLER CREEK BRIDGE NO. 27-0004

Description 

VEHICLE DETECTION SYSTEM

REPAIR FAILED FINGER JOINT AT HINGE 

10.

CONSTRUCT MULTIUSE BIKEPATH.

MODIFY DRAINAGE SYSTEM AND EROSION

REPLACE BRIDGE.

BRIDGE SCOUR MITIGATION.

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC

DISNEY CONSTRUCTION, INC.

GHILOTTI BROS., INC.

GORDON & BALL, INC.

GORDON N. BALL, INC.

Contractor

RIVERSIDE CA 92504

STE 2000, VACAVILLE, CA 

95688

BURLINGAME CA 94010

SAN RAFAEL CA 94901

ALAMO CA 94507

ALAMO  CA 94507

(951)710-1000

(707)455-7033

(650)259-9545

(415)454-7011

(925)838-5675

(925)838-5675

RUSSELL, STEVE

HABTESELASSIE, DAWIT

RUSSELL, STEVE

LI, TIFFANY

HABTESELASSIE DAWIT

DAWIT, HABTESELASSIE

Resident
Engineer

(510)774-6297

(510)385-6980

(510)754-0001

(510)406-4126

(510)385-6980

(510)385-8178

 $4,097,079

 $503,000

 $10,175,227

 $386,657

 $13,182,381

 $674,811

Bid + CCOs

 $200,000

 $0

 $7,409,237

 $202,945

 $10,096,746

 $541,760

Comp To  date

 $0

 $0

 $510,948

 $137,771

 $119,215

 $2,255

This Month

05/21/21

07/21/21

11/30/20

05/26/20

05/05/20

01/16/18

Awarded

06/09/21

08/11/21

12/22/20

07/17/20

05/26/20

02/09/18

Approved

04/24/22

07/31/22

01/03/23

05/31/22

12/30/22

10/31/22

Est Comp

 23%

 0%

 49%

 45%

 45%

 7%

%Time

 5%

 0%

 73%

 52%

 76%

 92%

% Work 

 

 

 

 

 

 

Message

04-3K3504

04-3W3904

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

Contract 

B1NH-000C-(481)E

  

  

  

B1NH-Q101-(343) 

BRNH-Q101-(327)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

3333 VACA VALLEY PARKWAY,

533 AIRPORT BLVD., SUITE 120

525 JACOBY STREET;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE

756 W. FRANCISCO- 

BLVD

756 WEST FRANCISCO 

BLVD,

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

Accepted

03/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 43
03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-MRN-131-.8/.9

04-NAP-29-20.4/20.8

04-NAP-29-29.3/36.9

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-80-7.3/7.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY, IN TIBURON AT 

GREENWOOD COVE DRIVE/BLACKFIELD  

DRIVE

IN NAPA COUNTY NEAR YOUNTVILLE FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

WASHINGTON STREET

IN AND NEAR SAINT HELENA AND  

CALLISTOGA, FROM YORK CREEK BRIDGE TO

ROUTE 128.

ON ROUTE 29 AND ROUTE 12,  AT VARIOUS

LOCATIONS  REPAIR FIRE DAMAGE DIR'S 

ORDER EMERGENCY F.A.

NAPA CO., LAKE CO  HWY, EAST OF  

ROBERT LOUIS  STEVENSON STATE PARK 

CALISTOGA

SOL 80 PM 9.47 AND AT LYNCH RD UC (BR

NO. 23-0014L)  SLIDE REPAIR  DIR'S 

ORDER EMERGENCY F.A.

Description 

ADA CURB RAMP UPGRADE AND

REPLACEMENT HIGHWAY PLANTING.

PAVEMENT PRESERVATION.

REPAIR FIRE DAMAGE

REPAIR PAVEMENT DAMAGED BY CALFIRE 

EQUIPME

SLIDE REPAIR

Type Of Work

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

ARGONAUT CONSTRUCTORS

TEAM GHILOTTI, INC.

TEAM GHILOTTI, INC.

REDGWICK CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

DAVIS, CA 95617

SANTA ROSA CA 95405

PETALUMA, CA 94952

PETALUMA, CA 94952

OAKLAND CA 94621

(415)454-7011

(530)400-3943

(707)542-4862

(707)763-8700

(707)763-8700

(510)792-1727

LI, TIFFANY

BARTEL, DAVID

BRAR PARAMDEEP

ALEADELAT, WALEED

PATENIA, DANILO

AQUINO, NOEL

Resident
Engineer

(510)385-6980

(510)867-4515

(925)260-6460

(510)898-8594

(510)224-6309

(707)580-4429

 $1,596,064

 $354,141

 $7,191,381

 $8,667,000

 $4,375,000

 $517,000

Bid + CCOs

 $1,684,196

 $341,736

 $0

 $4,781,074

 $3,906,086

 $118,115

Comp To  date

 $2,633

 $2,880

 $0

 $0

 $0

 $0

This Month

12/24/20

10/28/16

02/16/22

09/29/20

07/02/21

12/27/21

Awarded

02/11/21

11/28/16

03/16/22

09/29/20

07/29/21

01/28/22

Approved

03/30/22

04/29/22

09/26/22

03/31/22

03/29/22

05/04/22

Est Comp

 100%

 0%

 0%

 100%

 88%

 30%

%Time

 99%

 0%

 0%

 55%

 89%

 23%

% Work 

 

PLANT EST 

SATIS

 

OVER RUN

 

 

Message

04-4J4504

04-2594A4

04-4J3004

04-1W6304

04-2W7604

04-4W7504

Contract 

ACNH-P131-(002)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET;

PO BOX 35

360 SUTTON PL

2531 PETALUMA BLVD. SO.

2531 PETALUMA BLVD SOUTH,

21 HEGENBERGER COURT

756 FRANCISCO BLVD 

WEST

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

1009 CLEGG COURT, 

STE. G

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

FAIRFIELD CA 94534

PETALUMA, CA 94954

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 44
03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

Fed Aid

20.20.201

130

HA21

HA21

Pgm Code

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

IN NAPA AND SOLANO COUNTIES ON ROUTE 

121 AND 128  AT VARIOUS LOCATIONS. 

DIR'S ORDER EMERGENCY F.A.

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

IN NAPA COUNTY, NEAR THE CITY OF 

NAPA, AT SOUTH OF ROUTE 128.

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

Description 

WIDEN ROADWAY AT HUICHICA CREEK.

FIRE DAMAGE REPAIR

BRIDGE REHABILITATION.

EMBANKMENT STABILIZATION AND

REPLACE BRIDGE.

REPLACE BRIDGE

Type Of Work

GORDON N. BALL, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO.

GRANITE ROCK COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

Contractor

ALAMO CA 94507

BERKELEY CA 94710

SANTA ROSA CA 95407

SAN JOSE  CA 95138

SANTA ROSA  CA 95407

ALAMO  CA 94507

(925)838-5675

 

(707)585-1221

(408)574-1400

(707)585-1221

(925)838-5675

PATENIA, DANILO

PATENIA, DANILO

BRAR, PARAMDEEP

PATENIA, DANILO

BRAR, PARAMDEEP

ISADA, DARREN

Resident
Engineer

(510)224-6309

(510)224-6309

(925)260-6460

(510)224-6309

(925)260-6460

(925)250-5595

 $5,980,208

 $12,418,000

 $1,206,774

 $893,141

 $8,381,556

 $14,470,618

Bid + CCOs

 $2,512,497

 $12,403,128

 $1,198,480

 $872,321

 $8,040,440

 $14,238,490

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/19/21

08/21/20

11/02/20

11/19/18

03/29/19

02/19/19

Awarded

06/10/21

08/21/20

12/09/20

12/10/18

04/22/19

03/13/19

Approved

11/29/22

02/09/22

04/06/22

12/22/21

12/01/21

02/06/23

Est Comp

 16%

 95%

 86%

 100%

 100%

 100%

%Time

 42%

 100%

 96%

 96%

 100%

 98%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-1G4304

04-4G8404

Contract 

HSNH-P121-(132)E

  

  

  

B1ST-P128-(061)E

B1ST-P128-(062)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

1520 FOURTH STREET,

246 GHILOTTI AVE.

5225 HELLYER AVENUE

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

03/02/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

Fed Aid

SHOPP

20.20.201

130

Pgm Code

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON ROUTE 35, FROM ROUTE 9 IN SANTA 

CLARA COUNTY TO ROUTE 84 IN SAN  

MATEO COUNTY

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

IN THE CITIES OF SAN JOSE AND SANTA 

CLARA FROM MCKENDRIE STREET IN SAN 

JOSE TO THE ALAMEDA IN SANTA CLARA

Description 

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

MITIGATE SUBSTRUCTURE SCOUR AT FOUR

INSTALL CURVE WARNING SIGNS,

RECONST SLOPE AND IMPROVE DRAINAGE

PAVEMENT REHABILITATION AND ADA

Type Of Work

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

BUGLER CONSTRUCTION INC.

STERNDAHL ENTERPRISES INC.

BRANNON CORPORATION

BAY CITIES PAVING & GRADING, 

INC.

Contractor

SAN JOSE CA 95138

SAN LEANDRO CA 94577

PLEASANTON CA 94588

SUN VALLEY CA 91352

MORGAN HILL, CA 95037

CONCORD CA 94520

(408)574-1400

(510)639-0639

(925)416-0700

(818)834-8199

(408)294-2910

(925)687-6666

NIKZAD, ALI

NGUYEN, VERNON

HINH MINH

BOOSHEHRI, FRED

PATEL, NIM

NGUYEN, HUNG

Resident
Engineer

(108)867-6047

(510)867-6119

(408)592-3785

(650)222-7241

(408)254-5703

(408)254-5700

 $41,635,482

 $3,759,000

 $2,958,541

 $1,172,307

 $1,152,500

 $2,156,077

Bid + CCOs

 $7,999,989

 $1,752,296

 $0

 $0

 $514,933

 $2,125,340

Comp To  date

 $1,459,183

 $246,888

 $0

 $0

 $0

 $19,405

This Month

04/30/21

05/06/21

11/24/21

12/14/21

09/17/20

10/16/19

Awarded

05/19/21

06/03/21

01/14/22

01/03/22

09/17/20

11/12/19

Approved

09/18/23

04/25/22

08/14/23

10/30/22

01/25/22

04/29/22

Est Comp

 16%

 91%

 0%

 0%

 86%

 81%

%Time

 19%

 47%

 0%

 0%

 45%

 97%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-1J9704

04-3K3304

04-2J7804

04-0P48U4

04-0W1704

04-4J2824

Contract 

ACNH-P017-(117)E

B1NH-X085-(061)E

  

SSTG-P035-(012)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

4847 HOPYARD RD;

11861 BRANFORD ST.;

10492 DOUGHERTY AVENUE

1450 CIVIC CT;

1007 KNOX AVE

25100 SANTA CLARA 

STREET

1007 KNOX AVE

2350 PAGE MILL ROAD

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

HAYWARD, CA 94542

SAN JOSE CA 95122

PALO ALTO, CA 94304

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 46
03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

04-SCL-101-/4.2

Fed Aid

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

NEAR GILROY AT SARGENT BRIDGE AND 

OVERHEAD NO. 37-006L PERMANENT 

RESTORATION OF ROADWAY SETTLEMENT AND

SOUTHERN ABUTMENT WINGWALL 

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

IN THE CITY OF  SAN JOSE, AT THE  

TULLY ROAD NORTHBOUND  ENTRANCE

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

Description 

FOG SEAL ON SHOULDERS

TREAT BRIDGE DECK WITH

INJECT FOUNDATION GROUT, CONSTRUCT

UPGRADE IRRIGATION SYSTEM FOR

REPLACE FAILED CULVERT

BRIDGE RAILING REPLACEMENT AT 5

Type Of Work

CENTRAL STRIPING SERVICE, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

BORTOLUSSI & WATKIN, INC.

REDGWICK CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

RANCHO CORDOVA CA 95742

TEMPE AZ 85282

CORONA CA 92883

SAN RAFAEL CA 94901

OAKLAND CA 94621

SACRAMENTO CA 95834

(916)635-5175

(602)437-1821

(951)674-7352

(415)453-4675

(510)792-1727

(916)473-0931

NIKZAD, ALI

HINH, MINH

PHUNG THANH

BALINGIT, JOSE

MALONZO GENE EARL

PHUNG, THANH

Resident
Engineer

(510)867-6047

(408)592-3785

(408)569-0401

(510)385-8163

(408)595-4019

(408)569-0401

 $433,750

 $3,187,601

 $2,112,300

 $1,720,610

 $1,375,000

 $6,802,777

Bid + CCOs

 $0

 $2,462,281

 $0

 $3,163

 $956,946

 $2,599,590

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $323,751

This Month

12/31/20

02/18/21

01/07/22

09/27/21

06/14/21

03/29/21

Awarded

02/02/21

03/09/21

02/02/22

10/22/21

07/01/21

04/15/21

Approved

04/21/21

05/31/22

08/11/22

07/15/25

04/07/22

08/08/22

Est Comp

 0%

 53%

 0%

 3%

 69%

 56%

%Time

 0%

 76%

 0%

 0%

 70%

 38%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-3Q4704

04-2Q0504

04-4J0304

04-4J9304

04-2W3904

04-0J5604

Contract 

  

  

STER-27F6-(001)E

ACNH-Q101-(397)E

  

ACNH-X085-(063)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DRIVE;

1310 W. 23RD STREET;

26320 LESTER CIRCLE;

77 LARKSPUR STREET;

21 HEGENBERGER CT,

4600 NORTHGATE BLVD.;

1004 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

3401 REGATTA BLVD

1007 KNOX AVENUE,

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 47
03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-10.1/10.4

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-237-.2/1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

ON MT HAMILTON RD, FROM  QUIMBY ROAD 

TO OBSERVATORY PEAK RD FIRE DAMAGE 

REPAIR DIR'S ORDER EMERGENCY F.A.

ON MT HAMILTON RD, FROM 0.8 MILE WEST

OF SMITH CREEK TO 1.0 MILE WEST OF  

OBSERVATORY PEAK RD  DIR'S ORDER 

EMERGENCY F.A.

IN SANTA CLARA COUNTY BETWEEN ROUTE 

101 AND CAMINO ARROYO, REPAIR DAMAGES

CAUSED BY OIL SPILL.  DIR'S ORDER 

EMERGENCY F.A.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

IN SANTA CLARA COUNTY FROM 0.2 MILES 

EAST OF ROUTE 82 TO 0.4 MILES WEST OF

ROUTE 101

Description 

FIRE DAMAGE REPAIR

FIRE DAMAGE REPAIR

REPAIR DAMAGES CAUSED BY OIL SPILL

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

MILL AND REPLACE WITH RHMA OVERLAY

Type Of Work

O'GRADY PAVING, INC.

ANVIL BUILDERS INC

ABSL CONSTRUCTION

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

MOUNTAIN VIEW, CA 94043

SAN FRANCISCO,CA 94124

HAYWARD, CA 94544

DAVIS, CA 95616

SONORA  CA 95370

ROSEVILLE CA 95661

(650)966-1926

(415)285-5000

(510)750-4643

(530)400-3943

(209)743-4911

(916)757-6400

PHUNG, THANH

PHUNG, THANH

PATEL, NIM

BALINGIT, JOSE

MALONZO, GENE EARL

DIETRICH, DIGNA

Resident
Engineer

(408)569-0401

(408)569-0401

(408)595-4003

(510)385-8163

(408)595-4019

(510)376-8232

 $5,000,000

 $1,807,000

 $662,000

 $1,473,124

 $1,049,299

 $1,154,105

Bid + CCOs

 $4,861,564

 $880,186

 $572,851

 $1,444,724

 $879,063

 $1,143,166

Comp To  date

 $0

 $0

 $0

 $4,050

 $4,200

 $0

This Month

09/24/20

08/31/20

08/26/21

03/14/17

11/15/18

06/14/21

Awarded

09/24/20

08/31/20

10/06/21

04/12/17

12/10/18

06/28/21

Approved

03/30/22

03/30/22

02/09/22

12/12/22

10/04/24

02/25/22

Est Comp

 89%

 100%

 60%

 0%

 52%

 100%

%Time

 97%

 49%

 90%

 0%

 84%

 100%

% Work 

 

 

 

PLANT EST 

SATIS

 

COMPLETED

Message

04-1W6204

04-1W5104

04-3W8404

04-2A4414

04-2A2514

04-3Q4104

Contract 

  

  

  

HSNH-P152-(091)E

HSST-P152-(095)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2513 WYANDOTTE STREET

1475 DONNER AVE 2ND FL,

29393 PACIFIC STREET

118 HICKORY LANE

393 MORNING STAR DR

400 SUNRISE BLVD.;

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

1007 KNOX AVE.

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

SAN JOSE,C A 95122

Accepted

03/02/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SCL-280-2.9/2.9

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

Fed Aid

20.20.201

130

Pgm Code

IN SAN JOSE, SANTA CLARA COUNTY, NEAR

ROUTE 87  REPAIR/REPLACE DAMAGED PUMP

DIR'S ORDER EMERGENCY F.A.

IN AND NEAR LOS ALTOS, LOS ALTOS 

HILLS, AND PALO ALTO, FROM FOOTHILL 

BOULEVARD TO NORTH OF SAND HILL ROAD 

(ALSO IN SAN MATEO COUNT

IN SANTA CLARA AND ALAMEDA COUNTIES 

IN MILPITAS AND FREMONT FROM 0.02 

MILE SOUTH OF ROUTE 237 TO EAST  

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY AR VARIOUS 

LOCATIONS.

IN THE CIITY OF SAN FRANCISCO, ON 

ROUTES 1, 35, 80, 101 AND 280 AT 

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM LAKE STREET TO 

GENERAL DOUGLAS MACARTHUR TUNNEL

Description 

REPAIR/REPLACE DAMAGED PUMP

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

TREAT BRIDGE DECKS WITH

CROSSWALK SAFETY ENHANCEMENTS.

WATER QUALITY IMPROVEMENTS

Type Of Work

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

JJ NGUYEN, INC.

MYERS & SONS CONSTRUCTION, LLC

BAY AREA LIGHTWORKS, INC

HOSELEY CORPORATION

Contractor

BERKELEY, CA 94710

BERKELEY CA 94710

SAN JOSE  CA 95127

SACRAMENTO, CA 95838

SAN FRANCISCO CA 94124

SAN FRANCISCO CA 94124

(510)909-9601

(510)526-3424

(408)259-7902

(916)283-9950

(415)822-2336

(415)404-8997

KHAN, ARIF

KHAN, ARIF

BALINGIT, JOSE

BALUYOT, RODELIO

KOOS, CHARLES

YEE, JAMES

Resident
Engineer

(510)393-9648

(510)393-9648

(510)867-4515

(510)867-6083

(510)715-6644

(650)280-4546

 $1,385,000

 $45,481,210

 $1,290,052

 $1,975,651

 $1,948,050

 $772,559

Bid + CCOs

 $0

 $45,484,517

 $1,249,351

 $1,830,009

 $1,755,872

 $529,630

Comp To  date

 $0

 $77,728

 $3,125

 $0

 $54,434

 $2,362

This Month

01/15/22

01/29/20

12/18/17

04/20/21

04/20/21

08/05/21

Awarded

03/03/22

02/19/20

02/09/18

05/11/21

05/13/21

08/24/21

Approved

08/22/22

04/30/22

04/05/22

03/24/22

04/29/22

04/29/22

Est Comp

 0%

 84%

 0%

 97%

 81%

 93%

%Time

 0%

 96%

 0%

 92%

 90%

 69%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

04-0Y5004

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

Contract 

  

ACNH- 280-(150)E

  

  

SNHG-X75 -(048)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH ST.

1520 FOURTH STREET;

3172 SALEM DR

45 MORRISON AVE.

1460 YOSEMITE AVE.;

96F PIER ADMIN BUILDING SUITE

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

3847 BREAKWATER AVE.

585 LINDA MAR BLVD

585 LINDA MAR BLVD

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

HAYWARD, CA 94545

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-2.0/2.8

Fed Aid

HA21

20.20.201

130

20.20.201

130

HA21

SHOPP

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

IN SAN  FRANCISCO  AT THE SFOBB  

DIR'S ORDER EMERGENCY F.A

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ALEMANY CIRCLE 

UNDERCROSING

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 AT PALOMA AVE OC, AND IN THE 

CITY & COUNTY OF SAN FRANCISCO ON 

ROUTE 101 AT ALEMANY BOU

Description 

BRIDGE PAINTING.

REPLACE SEISMIC DAMPERS ON SFOBB

REPAIR FENDER SYSTEM

REHABILITATE FIRE PROTECTION SYSTEM

REHABILITATE BRIDGE.

REPLACE BALUSTER RAIL WITH CONCRETE

Type Of Work

F D THOMAS INC

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

THE DUTRA GROUP

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

MYERS AND SONS CONSTRUCTION, 

LLC

DISNEY CONSTRUCTION, INC.

Contractor

CENTRAL POINT OR 97502

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

PLEASANTON, CA 94566

SACRAMENTO CA 95834

BURLINGAME CA 94010

(541)664-3010

(925)461-1500

(415)258-6876

(925)461-1500

(916)283-9950

(650)259-9545

KOOS CHARLES

LARWIN, THOMAS

LARWIN, THOMAS

LARWIN, THOMAS

DAVID, JOSE

CHARLES KOOS

Resident
Engineer

(510)715-6644

(510)867-4545

(510)867-4545

(510)867-4545

(510)754-0001

(510)715-6644

 $20,628,873

 $17,651,769

 $7,210,000

 $15,212,350

 $36,085,935

 $5,991,579

Bid + CCOs

 $4,637,390

 $17,033,715

 $242,186

 $694,439

 $35,064,738

 $0

Comp To  date

 $910,046

 $0

 $0

 $0

 $0

 $0

This Month

04/20/21

03/22/18

11/08/21

02/19/21

02/20/20

01/31/22

Awarded

06/04/21

04/17/18

01/12/22

04/05/21

03/03/20

03/01/22

Approved

05/24/24

05/19/22

06/02/22

06/14/22

02/22/22

05/16/23

Est Comp

 18%

 95%

 56%

 74%

 100%

 0%

%Time

 22%

 96%

 3%

 5%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-3G6204

04-2K1904

Contract 

ACIM-0801-(120)E

  

  

  

ACNH-Q101-(366)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE;

20 HAPPY VALLEY ROAD

2350 KERNER BLVD STE 200

20 HAPPY VALLEY ROAD

4600 NORTHGATE BLVD #100;

533 AIRPORT BLVD SUITE 120;

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG 

#4

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

PACIFICA CA 94044

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

03/01/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-82-19.8/19.8

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

REPAIR CONCRETE BARRIER AND GUARDRAIL

IN SAN FRANCISCO COUNTY, ROUTE 101, 

BRIDGE 34-0077  DIR'S ORDER EMERGENCY

F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

IN SM COUNTY, ON RTE 82, IN SOUTH SAN

FRANCISCO CITY, 0.1 MILE NORTH OF 

FRANCISCO DRIVE.

Description 

BRIDGE PAINTING

REPAIR CONCRETE BARRIER AND 

GUARDRAIL

COLD PLANE AND OVERLAY AC REPLACE

TREAT RC APPROACH SLAB WITH

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

CONSTRUCT SOLDIER PILE WALL.

Type Of Work

CERTIFIED COATINGS COMPANY

YERBA BUENA ENGINEERING & 

CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

GOLDEN STATE BRIDGE, INC.

MONTEREY MECHANICAL CO

REDGWICK CONSTRUCTION CO

Contractor

FAIRFIELD CA 94534

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

BENICIA CA 94510

OAKLAND, CA 94621

OAKLAND CA 94621

(707)639-4414

(415)822-4400

(925)245-1300

(925)372-8000

 

(510)792-1727

WASHINGTON, MARCUS

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BORJA, ROBERTO

WONG, DUDLEY

LAM, PETER

Resident
Engineer

(650)222-7516

(650)222-7516

(650)222-7516

(510)385-7107

(510)385-7628

(510)393-1593

 $25,956,730

 $807,000

 $19,071,601

 $1,684,805

 $7,955,435

 $1,789,497

Bid + CCOs

 $6,571,712

 $562,428

 $17,929,097

 $1,651,741

 $5,949,494

 $409,709

Comp To  date

 $569,271

 $0

 $731,312

 $46,134

 $0

 $409,709

This Month

04/02/21

01/26/21

01/29/21

03/29/21

08/20/19

10/29/21

Awarded

04/16/21

01/26/21

02/18/21

04/13/21

08/20/19

11/18/21

Approved

03/11/24

01/31/22

04/29/22

02/02/22

03/30/22

06/27/22

Est Comp

 24%

 88%

 95%

 81%

 100%

 16%

%Time

 25%

 70%

 86%

 96%

 75%

 23%

% Work 

 

 

 

 

OVER RUN

 

Message

04-2J8014

04-1W9804

04-4J3904

04-2Q0804

04-1AA004

04-0K6704

Contract 

ACNH-Q101-(389)E

  

HSNH-Q101-(379)E

  

  

ACNH-P082-(031)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA ROAD;

1340 EGBERT AVE.

550 GREENVILLE ROAD;

3701 MALLARD DRIVE;

8275 SAN LEANDRO STREET

21 HEGENBERGER CT;

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

1700 S AMPHLETT 

BOULEVARD

21339 CABOT RD

1700 S. AMPHLETT BLVD

STE 101

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

SAN MATEO, CA 94402

HAYWARD, CA 94545

SAN MATEO, CA 94402

Accepted

03/25/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SM-84-17.2/17.2

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/6.6

Fed Aid

20.20.201

130

HM3

HA21

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY,  0.1 MILE EAST 

OF FOX HILL ROAD CONSTRUCT RETAINING 

WALL AND BARRIER DIR'S ORDER 

EMERGENCY F.A.

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

ON THE RICHMOND-SAN RAFAEL BRIDGE

IN SAN MATEO COUNTY,  AT HENDERSON  

PUMP STATION  DIR'S ORDER EMERGENCY 

F.A. MATEO COUNTY

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAN MATEO AND SANTA CLARA  

COUNTIES BETWEEN 0.3 MILE NORTH OF 

SAN ANTONIO ROAD INTERCHANGE AND 

WHIPPLE AVENUE INTERCHANGE

Description 

CONSTRUCT RETAINING WALL AND BARRIER

TREAT BRIDGE DECKS WITH

REPAIR SPALLED CONCRETE COLUMNS AND

REPAIR FAILED DISCHARGE PIPE

VEHICLE DETECTION SYSTEM

REMOVE CONCRETE BARRIER, INSTALL

Type Of Work

GRANITE CONSTRUCTION COMPANY

T.P.A. CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

Contractor

SANTA CLARA, CA 95054

ROCKLIN CA 95765

BENICIA CA 94510

SAN JOSE CA 95138

SAN JOSE CA 95133

FAIRFIELD, CA 94534

(408)327-7000

(916)919-1624

(925)372-8000

(415)850-3371

(408)886-0335

(925)754-0624

BOOSHEHRI, FRED

YAN, ANDREW

ATAKO, KINGSTON

BOOSHEHRI, FRED

BORJA, ROBERTO

INORI, DOUGLAS

Resident
Engineer

(650)222-7241

(415)923-4248

(650)222-7529

(650)222-7241

(510)385-7107

(650)333-4036

 $2,837,500

 $1,134,704

 $18,936,803

 $917,000

 $1,027,154

 $65,590,440

Bid + CCOs

 $1,543,646

 $1,024,379

 $17,189,418

 $653,979

 $0

 $64,730,639

Comp To  date

 $0

 $0

 $79,500

 $0

 $0

 $0

This Month

01/14/21

06/06/19

12/31/19

02/02/21

06/18/21

12/21/18

Awarded

01/14/21

07/08/19

01/14/20

02/02/21

07/13/21

01/23/19

Approved

03/31/22

11/16/21

06/08/22

01/15/22

12/20/21

08/18/21

Est Comp

 78%

 100%

 90%

 100%

 0%

 96%

%Time

 54%

 100%

 90%

 100%

 0%

 100%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

04-0W1204

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5614

Contract 

  

  

  

  

B1NH-000C-(480)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST.

2406 CLUBHOUSE DRIVE

3701 MALLARD DRIVE;

5225 HELLYER AVENUE STE 220

751 MABURY RD;

4650 BUSINESS CENTER DRIVE

2350 PAGE MILL RD.

585 LINDA MAR BLVD

25100 SANTA CLARA ST.

2350 PAGE MILL RD,

1700 N AMPHLETTE BLVD

SUITE101

1700 SOUTH AMPHLETT 

BLVD, #101

PALO ALTO, CA 94304

PACIFICA, CA 94044

HAYWARD. CA 94544

PALO ALTO, 94304

SAN MATEO CA 94402

SAN MATEO, CA 94402

Accepted

03/10/22

03/02/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SM-101-/21.8

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-10.4/30.2

04-SOL-80-12.0/13.1

Fed Aid

20.20.201

130

HB4C

Pgm Code

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

IN VALLEJO,  AT THE CARQUIZEZ  BRIDGE

TOLL PLAZA  DIR'S ORDER EMERGENCY 

F.A.

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

FROM 0.95 WEST OF RED TOP ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

LEISURE TOWN ROAD OVERCROSSING

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

Description 

THE CONTRACT WILL WIDEN ROUTE 101,

REPAIR FIRE-DAMAGED ELECTRICAL 

EQUIPMENT

STRENGTHEN BRIDGE STRUCTURE DUE TO

RAISE THE O/C- VERTICAL CLEARANCE

CONVERT EXISTING HOV LANE TO EXPRES

CONSTRUCTION EASTBOUND SR 12W TO

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

JDI ELECTRICAL SERVICES, INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL , INC

O.C. JONES & SONS, INC.

KIEWIT INFRASTRUCTURE WEST CO

Contractor

FAIRFIELD CA 94534

MANTECA, CA 95336

BERKELEY CA 94710

WALNUT CREEK CA 94596

BERKELEY CA 94710

FAIRFIELD CA 94534

(707)439-7300

(925)518-8707

(510)526-3424

(925)395-5207

(510)526-3424

(707)439-7300

SCHRAM, DARRYL

DOS SANTOS, FERNANDO

AQUINO, NOEL

TRAN, QUANG

LOGRASSO CASSAUNDRA

DOS SANTOS, FERNANDO

Resident
Engineer

(650)222-7242

(510)385-6774

(707)580-4429

(510)773-8499

(707)673-3263

(510)385-6774

 $347,666,091

 $885,000

 $18,205,595

 $22,282,070

 $143,552,700

 $62,956,805

Bid + CCOs

 $312,907,882

 $428,260

 $5,499,816

 $15,235,188

 $0

 $48,535,489

Comp To  date

 $7,405,104

 $0

 $413,008

 $1,271,308

 $0

 $2,669,334

This Month

12/03/19

11/13/19

03/26/21

03/17/20

01/18/22

08/13/20

Awarded

01/09/20

11/13/19

04/23/21

04/16/20

02/02/22

08/19/20

Approved

10/21/22

03/31/22

03/30/23

11/03/23

01/12/26

01/03/23

Est Comp

 75%

 100%

 41%

 46%

 0%

 62%

%Time

 89%

 48%

 30%

 68%

 0%

 77%

% Work 

 

OVER RUN

 

 

 

 

Message

04-1J5694

04-2AC504

04-2K8404

04-0J7104

04-4G0804

04-0A5394

Contract 

  

  

ACIM-0802-(374)E

  

ACIM-0802-(375)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DR

624 COMMERCE CT.

1520 FOURTH STREET;

1777 OAKLAND BLVD , SUITE 300

1520 FOURTH STREET;

4650 BUSINESS CENTER DR

1700 S AMPHLETT BLVD 

SUITE 101

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

SAN MATEO, CA 94402

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

04District

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

Fed Aid

HA21

HA23

Pgm Code

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

INAND NEAR SONOMA, FROM VALLEJO  

AVENUE TO EAST OF LEVERONI ROAD/NAPA 

ROAD.

IN SONOMA COUNTY FROM 0.3 MILE EAST 

OF MARIN COUNTY LINE TO  LAKEVILLE 

ROAD

Description 

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

REALIGN ROADWAY

PAVEMENT REHABILITATION.

AC RESURFACING

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

BAY CITIES PAVING & GRADING, 

INC.

GHILOTTI BROS., INC.

Contractor

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

BERKELEY CA 94710

CONCORD CA 94520

SAN RAFAEL CA 94901

(707)455-7033

(925)838-5675

(916)852-5530

(510)526-3424

(925)687-6666

(415)454-7011

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

VALEH, SYD

LI, TIFFANY

DUNCAN, RICHARD

Resident
Engineer

(510)773-8499

(510)773-8499

(707)580-4429

(510)385-6972

(510)898-8594

(510)812-6444

 $2,861,634

 $1,266,616

 $2,030,003

 $23,245,871

 $6,481,978

 $2,469,118

Bid + CCOs

 $2,696,244

 $1,112,196

 $1,894,981

 $8,427,852

 $5,975,843

 $2,494,417

Comp To  date

 $3,344

 $22,376

 $3,540

 $250,628

 $48,563

 $1,252

This Month

01/11/19

02/22/21

03/12/21

05/04/21

03/04/21

05/21/21

Awarded

02/05/19

03/11/21

04/01/21

06/14/21

03/25/21

06/15/21

Approved

11/10/22

01/18/23

10/24/22

01/03/24

06/30/22

03/17/22

Est Comp

 99%

 39%

 87%

 13%

 98%

 86%

%Time

 98%

 87%

 93%

 36%

 91%

 100%

% Work 

 

 

 

 

 

 

Message

04-3G6904

04-4G8724

04-0J6004

04-0A0204

04-1J3604

04-0W5404

Contract 

BHIM-080 -(370)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

1520 FOURTH STREET

1450 CIVIC CT;

525 JACOBY STREET;

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

4030 OCCIDENTAL ROAD

1009 CLEGG COURT, 

SUITE G

1009 CLEGG CT. SUITE 

G

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-3.7/7.2

04-SON-101-9.0/9

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

Fed Aid

HB1

20.20.201

130

Pgm Code

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

NEAR PETALUMA, NORTH OF PEPPER ROAD.

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN THE CITY OF HEALDSBURG,  FROM 1 

MILE EAST OF KRECK RD TO 0.3 MILES 

EAST OF MAACAMA CREEK BRIDGE DIR'S 

ORDER EMERGENCY F.A.

Description 

CONSTRUCT HOV LANES INCLUDING SOUND

REPAIR SLIDE.

TREE PLANTING

ROADWAY REHABILITATION.

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

REGRADE SLOPE, IMPROVE DRAINAGE, 

INSTALL U

Type Of Work

GHILOTTI CONSTRUCTION CO.

HANFORD APPLIED RESTORATION & 

CONSERVATION

BORTOLUSSI & WATKIN, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

Contractor

SAN RAFAEL CA 94901

PETALUMA CA 94954

SAN RAFAEL CA 94901

BERKELEY CA 94710

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

(415)256-1525

(707)996-6633

(415)453-4675

(510)526-3424

(707)585-1221

(415)453-3732

CHOI, GINA

CHOI, GINA

SIMPSON, JOHN

VALEH, SYD H.

BRAJNIKOFF, LEONARD

CHI, JONATHAN

Resident
Engineer

(510)385-8178

(510)385-8178

(510)867-4515

(510)385-6972

(707)249-7557

(510)376-8218

 $86,724,649

 $742,782

 $560,973

 $56,061,656

 $5,635,002

 $1,434,000

Bid + CCOs

 $69,676,582

 $656,923

 $455,944

 $54,609,533

 $5,530,356

 $1,315,058

Comp To  date

 $5,242,807

 $0

 $2,887

 $238,371

 $4,613

 $0

This Month

08/08/19

12/26/19

05/28/19

12/24/19

03/15/19

03/23/21

Awarded

09/17/19

01/14/20

06/20/19

01/14/20

04/09/19

04/09/21

Approved

12/23/23

07/30/23

05/03/23

04/15/22

11/25/23

12/31/21

Est Comp

 67%

 96%

 0%

 51%

 100%

 100%

%Time

 80%

 98%

 0%

 95%

 96%

 92%

% Work 

 

 

PLANT EST 

SATIS

SUSPENDED

 

OVER RUN

Message

04-2640F4

04-0J1004

04-1Q8604

04-0J6424

04-4G3804

04-2W3304

Contract 

ACNH-Q101-(353)N

  

  

  

HSNH-P116-(050)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2301 KERNER BLVD #E

765 BAYWOOD DRIVE, SUITE 237;

77 LARKSPUR STREET

1520 FOURTH STREET

246 GHILOTTI AVENUE

111 PELICAN WAY

1009 CLEGG CT, UNIT G

1009 CLEGG COURT

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL RD., 

SUITE A

4030 OCCIDENTAL, BLDG

A,

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $32,261,887 $1,190,930,500 $1,843,096,348

04-SON-128-24.2/24.7

Fed Aid
Pgm Code

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

Description 

HIGHWAY PLANTING & TREE REMOVAL

Type Of Work

BORTOLUSSI & WATKIN, INC.

Contractor

SAN RAFAEL CA 94901

(415)453-4675

SIMPSON, JOHN

Resident
Engineer

(510)867-4515

 $654,730

Bid + CCOs

 $477,927

Comp To  date

 $4,960

This Month

05/21/19

Awarded

06/05/19

Approved

03/30/23

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS

Message

04-1Q8704

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

77 LARKSPUR STREET 3401 REGATTA BLVD.

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-.1/8.2

05-MON-1-10.4/10.4

05-MON-1-27.2/27.6

05-MON-1-44.3/-44.3

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

MON CNTY, REPLACE TWO CULVERTS. 

REPLACE TIMBER BEAR TRAP. MOVE 

EQUIPMENT SHED. PROVIDE TRAFFIC 

CONTROL. DIRS EFA 05A2390

MONTERY CNTY-REMOVE SLIDE 

MATERIAL,RESTOREROCKFALL PROTECTION 

SYS. CLEAR MUD/DEBRIS CATCHMENTS. 

REPLACE FUEL PUMPAWNINGS DIRS EFA 

REPAIR ROADWAY WASHOUT, 

REMOVE/DISPOSE OF DEBRIS FLOW 

MATERIALS, REPAIR OTHER RAIN RELATED 

DAMAGE, TEMP TRAFFIC CONTROL. DIRS 

EFA 

AT COASTLANDS WALL II.  INSTALL SOIL,

NAIL WALL, PROVIDE TRAFFIC CONTROL. 

PERFORM ORTHER SUPPORTING WORK. DIRS 

EFA 05A2346

IN MONTEREY COUNTY, SOUTH OF LITTLE 

SUR RIVER BRIDGE

ON/BENEATH BIXBY BRIDGE, PERFORM 

CONCRETE REPAIR. PERVIDE TRAFFIC 

CONTROL AND PERFORM OTHER SUPPORTING 

WORK DIRS EFA 05A2354

Description 

REPLACE TWO CULVERTS AND TIMBER BEAR

TRAP

REMOVE SLIDE MATERIAL,RESTORE 

ROCKFALL PRO

REPAIR ROADWAY WASHOUT/OTHER RAIN 

DAMAGE

INSTALL SOIL, NAIL WALL, TRAFFIC 

CONTROL

CONSTRUCT EARTH RETAINING SYSTEM,

CONCRETE REPAIR AND TRAFFIC CONTROL

Type Of Work

SERAFIX ENGINEERING  

CONTRACTORS INC

PAPICH CONSTRUCTION COMPANY 

INC

PAPICH CONSTRUCTION CO INC

ACCESS LIMITED CONSTRUCTION

GORDON N. BALL, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC

Contractor

SAN RAMON, CA  94583

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

OCEANO, CA  93445

ALAMO CA 94507

TEMPE, AZ 85282

 

 

 

 

(925)838-5675

 

SILVA, RICK

SILVA, RICK

SILVA, RICK

BUCKMAN, HOLLEE

ARY PANNU

ART PANNU

Resident
Engineer

(805)471-2102

(805)471-2102

(805)927-4559

(831)277-4190

(805)540-9841

(805)540-9841

 $318,000

 $1,285,000

 $24,635,000

 $735,000

 $1,675,109

 $318,000

Bid + CCOs

 $274,666

 $329,604

 $19,750,018

 $216,889

 $1,159,399

 $105,984

Comp To  date

 $0

 $0

 $0

 $0

 $399,204

 $0

This Month

10/29/21

12/14/21

01/28/21

05/03/21

10/14/21

06/05/21

Awarded

11/24/21

01/31/22

03/02/21

06/09/21

11/12/21

06/30/21

Approved

02/28/22

03/31/22

03/31/22

12/17/21

07/18/22

12/20/21

Est Comp

 100%

 100%

 100%

 22%

 37%

 100%

%Time

 86%

 26%

 80%

 30%

 70%

 33%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

OVER RUN

Message

05-1P3104

05-1P0704

05-1N4104

05-1N4304

05-1K0504

05-1N5004

Contract 

  

  

  

  

STER-31SU-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON CT STE 250

398 SUNRISE TERRACE

398 SUNRISE TERRACE

1102 PIKE LANE

333 CAMILLE AVENUE;

1310 W 23RD STREET

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH 

RD

1529 HWY 68

1529 HWY 68/SALINAS 

HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-68-1.1/4.2

Fed Aid

HA22

HM

HM

HM

HB1

HA22

Pgm Code

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT OCEAN AVENUE

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO  

COUNTIES AT VARIOUS LOCATIONS

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

Description 

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

REHABILITATE CULVERTS

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL CENTERLINE AND EDGE LINE

UPGRADE AMERICANS WITH DISABILITIES

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

TAYLOR JANE CONSTRUCTION LP

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

CAL STRIPE, INC.

GRANITE ROCK COMPANY

Contractor

IRVINE CA 92618

BENICIA CA 94510

NIPOMO CA 93444

IRVINE CA 92606

COLTON CA 92324

SAN JOSE CA 95138

(949)328-9758

(707)746-8028

(805)929-2297

(949)252-0441

(909)884-7170

(408)574-1400

ART PANNU

ART PANNU

BRAR, BALJINDER

FARSHAD KESHAVARZI

LANG,TIM/GILL,SANDEEP

RODGER JOHNSON

Resident
Engineer

(805)540-9841

(805)540-9841

(805)610-8215

(831)427-4706

(805)550-4651

(831)455-5707

 $6,537,960

 $4,528,884

 $457,805

 $1,611,141

 $1,499,000

 $5,619,750

Bid + CCOs

 $1,132,186

 $2,413,445

 $38,424

 $790,078

 $96,750

 $0

Comp To  date

 $236,683

 $480,313

 $0

 $0

 $0

 $0

This Month

07/07/21

04/05/21

02/08/21

03/16/21

08/31/21

10/26/21

Awarded

07/20/21

04/30/21

03/11/21

04/01/21

10/01/21

11/24/21

Approved

09/13/23

01/18/23

12/17/21

05/20/22

03/04/22

Est Comp

 23%

 40%

 10%

 23%

 23%

 0%

%Time

 17%

 53%

 8%

 48%

 6%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1K8504

05-1H0004

Contract 

  

  

  

  

SSTG-000C-(532)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

131 W DANA ST STE A AND C

16351 CONSTRUCTION CIRCLE WES

2040 E. STEEL RD.;

5225 HELLYER AVENUE;

1529 HWY 68

1529 HWY 68

8115 N PRUNEDALE RD

140 DUBOIS STREET 

SUITE E

3230 RIVERSIDE AVE. 

#130

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

SANTA CRUZ, CA 95060

PASO ROBLES CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-MON-146-1.5/10.1

Fed Aid

HA25

HA21

HA22

HA22

HM

Pgm Code

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY NEAR KING CITY AT 

THE SAN ANTONIO RIVER BRIDGE

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR  

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.3 M

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR SOLEDAD FROM 0.1 MILE EAST OF 

RUBION DRIVE TO WEST BOUNDARY 

PINNACLES NATIONAL PARK

Description 

INFRASTRUCTURE UPGRADES

SEISMIC RETROFIT 2 BRIDGES

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

POLYMER MODIFIED EMULSION CHIP SEAL

Type Of Work

NEWTON CONSTRUCTION MANAGEMENT

INC

WHITAKER CONSTRUCTION GROUP, 

INC.

OHL USA INC

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

NORTHWEST PAVING, INC

Contractor

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

IRVINE  CA 92614

SAN JOSE  CA 95138

SAN JOSE  CA 95127

REDDING CA 96001

(805)544-5583

(805)226-4020

(949)242-4432

(408)574-1400

(408)259-7982

(530)246-4388

LANG, TIM/HURD, ROBERT

LANG, TIM

LANG, TIM

TYLER LAVERING

SANTIAGO GARCIA

Resident
Engineer

(805)550-4651

(805)550-4651

(805)550-4651

(831)262-6572

(831)455-5466

 

 $4,202,668

 $4,122,460

 $83,055,734

 $39,204,581

 $2,484,506

 $797,380

Bid + CCOs

 $1,781,567

 $3,781,710

 $58,936,868

 $38,699,738

 $2,376,617

 $0

Comp To  date

 $0

 $2,232

 $1,239,674

 $162,265

 $106,230

 $0

This Month

02/16/21

09/18/20

01/16/19

12/13/18

04/04/17

01/12/22

Awarded

03/11/21

10/09/20

02/11/19

01/07/19

04/26/17

02/17/22

Approved

03/07/22

06/17/22

05/26/22

10/03/22

03/31/22

Est Comp

 24%

 76%

 93%

 100%

 100%

 0%

%Time

 43%

 91%

 72%

 97%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

05-1H0204

05-1F8204

05-1F75U4

05-1C8904

05-0161H4

05-1N6204

Contract 

ACNH-Q101-(378)E

ACNH-Q101-(376)E

1NHG-Q101-(338)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2436 BROAD ST;

2752 CONCRETE CT.;

1920 MAIN STREET #310

5225 HELLYER AVENUE STE 220

3172 SALEM DR

8115 SECLUDED VALLEY DRIVE;

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-156-1.4/2

05-MON-156-2.5/2.5

05-SB-1-25.0/0

05-SB-1-29.9/49.2

05-SB-1-33.1/0

05-SB-101-1.4/4.8

Fed Aid

HA21

20.20.201

130

HM

HA22

HA21

Pgm Code

ON ROUTE 156 IN MONTEREY COUNTY  

BETWEEN THE ROUTE 183/156  SEPARATION

(PM R1.1) AND CASTROVILLE BOULEVARD 

(PM R2.1)

IN MONTERREY CNTY ON 156, 101 & 198 

AND SBT CNTY ON 25 @ VARIOUS 

LOCATIONS. REPAIR& REPLACE CULVERTS, 

DRAINS & SLOPES DIRS EFA

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA BARBARA COUNTY ABOUT 5.8 

MILES NORTH OF LOMPOC FROM CALIFORNIA

BOULEVARD TO ROUTE 166 NEAR GUADALUPE

IN SANTA BARBARA COUNTY NEAR LOMPOC 

AT SAN ANTONIO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

BAILARD AVENUE OVERCROSSING TO 0.7 

MILE SOUTH OF SOUTH PADARO LANE

Description 

REPLACE BRIDGE RAILING

REPAIR, REPLACE CULVERTS, DRAINS & 

SLOPES

TREAT BRIDGE DECKS W METHACRYLATE,

PAVEMENT REHABILITATION

UPGRADE SHEET PILING AND ROCK SLOPE

CONSTRUCT HOV LANES

Type Of Work

GRANITE ROCK COMPANY

PRECISION GRADE INC

VELARDE CONCRETE CONSTRUCTION,

INC.

CALPORTLAND CONSTRUCTION

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE CA 95138

SAN JUAN BAUTISTA, CA 95045

SAN FERNANDO CA 91340

SANTA MARIA CA 93454

CORONA CA 92883

WATSONVILLE, CA 95077

(408)574-1400

 

(818)898-2300

(805)345-3581

(951)674-7352

(831)724-1011

TYLER LAVERING

MUNES, NASH

PATRICK STIMSON

THOMAS PETERSEN

BENNETZEN, LILIAN

MERLO, TAYLOR

Resident
Engineer

(831)262-6572

(805)441-6931

(805)748-6733

(805)441-7943

(805)441-6935

(805)722-8935

 $5,847,110

 $318,000

 $810,887

 $7,064,244

 $516,700

 $88,038,704

Bid + CCOs

 $0

 $319,583

 $0

 $6,909,342

 $0

 $79,449,238

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,923,109

This Month

12/14/21

12/10/21

02/08/22

07/08/20

10/22/21

04/01/20

Awarded

01/06/22

02/16/22

02/23/22

08/07/20

11/30/21

04/02/20

Approved

03/30/22

04/05/22

08/05/22

Est Comp

 0%

 67%

 0%

 100%

 0%

 83%

%Time

 0%

 99%

 0%

 97%

 0%

 90%

% Work 

 

 

 

OVER RUN

 

 

Message

05-0A0904

05-1P3404

05-1N3004

05-1G1304

05-1F8104

05-0N71U4

Contract 

  

  

  

  

  

ACNH-Q101-(373)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

PO BOX 90

523 S. BRAND BLVD.;

1625 E. DONOVAN ROAD;

26320 LESTER CIRCLE;

PO BOX 50085

1529 HWY 68/SALINAS 

HWY

8115 PRUNEDALE NORTH 

RD

2053 PREISKER LANE 

STE. E

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE. E

PO BOX 996

MONTEREY, CA 93940

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

SANTA MARIA CA 93454

SANTA MARIA, CA 93454

CARPINTERIA, CA 93014

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-33.8/44.8

Fed Aid

HB4

HB71

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

IN SANTA BARBARA COUNTY AT VIA REAL 

AND SANTA MONICA AVENUE

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

Description 

MITIGATION PLANTING

RECONSTRUCT US 101 RAMP

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

ADA COMPLIANCE

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY 

COLTON THOMAS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

JOHN MADONNA CONSTRUCTION CO 

INC

Contractor

SONORA CA 95370

CARPINTERIA CA 93013

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

VALENCIA CA 91355

SAN LUIS OBISPO, CA  93403

(209)743-4911

(805)765-6871

(831)724-1011

(831)768-4002

(661)367-9040

(805)543-7751

JONES,DAVID

CURTIS JOHNSON

TAYLOR MERLO

TRISTAN GEBHART

OMID VAZIRI

BALLENTINE, DAVID

Resident
Engineer

(805)748-5218

(619)347-3088

(805)722-8935

(805)440-3057

(805)888-1601

(805)748-1087

 $2,541,056

 $1,018,876

 $151,581,743

 $102,276,982

 $3,254,324

 $7,585,000

Bid + CCOs

 $2,366,047

 $994,256

 $42,978,831

 $57,497,532

 $1,584,472

 $2,724,185

Comp To  date

 $4,824

 $0

 $7,015,314

 $4,042,012

 $237,642

 $0

This Month

09/20/19

08/30/21

06/05/21

10/22/20

09/01/21

10/21/21

Awarded

10/04/19

08/31/21

06/05/21

10/22/20

09/24/21

12/29/21

Approved

05/31/24

02/28/22

10/30/24

09/29/23

07/01/22

04/04/22

Est Comp

 0%

 86%

 23%

 46%

 17%

 90%

%Time

 0%

 95%

 28%

 56%

 49%

 36%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-1P0504

Contract 

  

  

  

  

ACNH-Q101-(391)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

3690 SANTA CLAUS LANE ST. B

PO BOX 50085

PO BOX 742478

28548 LIVINGSTON AVENUE;

P.O. BOX 5310

PO BOX 996

P.O. BOX 996

P.O. BOX 996

P.O. BOX 996

35 S LA PATERA LANE 

SUITE E

270 EAST HWY 246 UNIT

203 #12

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA CA

CARPINTERIA, CA 93013

GOLETA, CA 93117

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-/0

05-SB-135-11.7/17.8

Fed Aid

HA25

HA21

HA21

HA25

HB4N

HA22

Pgm Code

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUSS CANYON LOCATIONS

FROM ROUTE 135 TO WEST TEFFT STREET

VARIOUS LOCATIONS THROUGHOUT THE 

DISTRICT

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM LAKEVIEW RD TO  

NORTH SANTA MARIA CONNECTOR

Description 

WASTEWATER SYSTEM UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

ROADSIDE SAFETY IMPROVEMENTS

REPLACE FAILED TRAFFIC MANAGEMENT

PAVEMENT PRESERVATION

Type Of Work

SPECIALTY CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

A.M. CONCRETE, INC.

TRAFFIC LOOPS CRACKFILLING, 

INC.

CALPORTLAND CONSTRUCTION

Contractor

SAN LUIS OBISPO CA 93401

IRVINE CA 92618

SANTA MARIA CA 93454

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92804

SANTA MARIA CA 93454

(805)543-1706

(949)299-1400

(805)345-3581

(818)362-8300

(714)520-4026

(805)345-3581

MICHAEL MORTENSEN

BALLENTINE, DAVID

BENNETZEN, LILIAN

LILIAN BENNETZEN

ART PANNU

THOMAS PETERSEN

Resident
Engineer

(805)698-2601

(805)688-5920

(805)441-6935

(805)922-1611

(805)540-9841

(805)441-7943

 $4,886,282

 $5,895,831

 $10,979,633

 $4,235,099

 $4,439,520

 $12,450,279

Bid + CCOs

 $4,445,196

 $956,780

 $4,418,255

 $1,916,337

 $3,981,980

 $1,370,927

Comp To  date

 $199,067

 $0

 $621,152

 $685,496

 $0

 $894,068

This Month

12/16/20

08/20/20

11/17/20

07/27/21

12/09/20

09/27/21

Awarded

01/14/21

09/21/20

12/15/20

08/12/21

01/21/21

10/19/21

Approved

04/29/22

07/01/22

01/26/23

08/29/22

03/20/22

08/11/22

Est Comp

 84%

 27%

 56%

 44%

 94%

 32%

%Time

 91%

 16%

 40%

 45%

 90%

 11%

% Work 

 

 

 

 

SUSPENDED

 

Message

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1H9904

05-1G9704

Contract 

CSTG-Q101-(362)E

  

ACST-X083-(019)E

ACNH-Q101-(396)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

645 CLARION CT;

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

3075 TOWNSGATE RD #200

946 S EMERALD ST;

1625 E DONOVAN

35S LAPATERA LANE

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE.E

1529 HWY 68/ SALINAS 

HWY

2053 PREISKER LANE 

STE. E

GOLETA CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

MONTEREY, CA 93940

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SB-135-16.5/0

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

Fed Aid

HB1

HA23

HA21

HB1

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT BUNNY AVENUE AND FROM ROEMER

WAY TO PREISKER LANE

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY NEAR SANTA 

BARBARA AT VARIOUS LOCATIONS FROM 0.4

MILE EAST OF STAGECOACH ROAD TO 0.8 

MILE WEST OF SAN ANTO

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT MILLER STREET

Description 

SIGNALS, LIGHTING, SIDEWALKS AND

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

PLACE HFST AT FIVE LOCATIONS ON

SUBSTRUCTURE REHABILITATION/ BRIDGE

MODIFY SIGNAL, RECONSTRUCT CURB

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

IRVINE CA 92618

NIPOMO CA 93444

FAIRFIELD CA 94534

SANTA BARBARA CA 93111

VALENCIA CA 91355

ARROYO GRANDE CA 93420

(949)328-9758

(805)723-5129

(707)639-4414

(805)964-9951

(661)367-9040

(805)489-4216

PETERSEN, THOMAS

DAVID COOPER

MICHAEL MORTENSEN

LILIAN BENNETZEN

Resident
Engineer

(805)441-7943

(817)913-3747

(805)698-2601

 

 

(805)441-6935

 $1,420,232

 $892,536

 $7,432,465

 $3,322,913

 $4,965,219

 $541,910

Bid + CCOs

 $1,455,097

 $527,710

 $6,360,446

 $0

 $0

 $532,232

Comp To  date

 $236,971

 $0

 $171,315

 $0

 $0

 $0

This Month

05/27/21

03/15/21

11/25/20

12/17/21

11/22/21

04/27/21

Awarded

06/22/21

04/13/21

12/15/20

01/20/22

12/09/21

05/13/21

Approved

04/15/22

06/03/22

04/01/23

03/23/22

Est Comp

 100%

 32%

 35%

 0%

 0%

 100%

%Time

 97%

 65%

 94%

 0%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

05-1J4704

05-1H6304

05-1C4204

05-1M3704

05-1H4504

05-1K1004

Contract 

HSNH-P135-(009)E

  

ACST-S154-(001)E

HSST-S154-(002)E

  

HSNH-P166-(033)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

P.O. BOX 6744;

28548 LIVINGSTON AVENUE;

1151 EL CAMINO REAL;

2053 PREISKER LANE, 

STE. E

35S LAPATER LANE

35 S LAPATERA LANE

2053 PREISKER LANE 

STE. E

SANTA MARIA, CA 93454

GOLETA, CA 93117

GOLETA,CA 93117

SANTA MARIA, CA 93454

Accepted

03/24/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SB-246-13.6/15.2

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-31.9/35.7

05-SCR-1-/0

05-SCR-1-/0

Fed Aid

HE13

HB1

HB1

HA42

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY NEAR LOMPOC 

FROM 0.8 MILE EAST OF CEBADA CANYON 

ROAD TO 0.4 MILE EAST OF TULAROSA 

ROAD AND AT HAPGOOD ROAD

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

ON ROUTE 1 IN SANTA CRUZ COUNTY  NEAR

DAVENPORT AT VARIOUS LOCATIONS FROM 

0.3 MI NORTH OF SCOTT CREEK TO 0.4 MI

NORTH OF SWANTON R

SC CNTY ON RTE 1,9, & 236 @ VAR 

LOCATIONS.BURNED TREE REMOVAL, 

RESTORE GUARDRAIL, TIMBER LAGGING & 

SIGNS, ROADWAY REPAIR. DIRS EFA

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

Description 

PLANTING MITIGATION

CONSTRUCT ROUNDABOUT

CONSTRUCT RAMP SAFETY IMPROVEMENTS

REPLACE CULVERTS

RESTORE 15/20 MILES OF BURNED STATE 

HIWAYS

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

Type Of Work

CCFG CONSTRUCTION

GRANITE ROCK COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

SERAFIX ENGINEERING  

CONTRACTORS, INC

GRANITE CONSTRUCTION COMPANY

DARREL VARNI ELECTRIC, INC

Contractor

SONORA  CA 95370

SAN JOSE CA 95138

ROSEVILLE CA 95661

SAN RAMON CA 94583

WATSONVILLE, CA  95076

WATSONVILLE, CA  95076

(209)743-4911

(408)574-1400

(916)757-6400

(925)552-8253

 

 

JONES, DAVID

IAN NGUYEN

NGUYEN, IAN

GARCIA, SANTIAGO

Resident
Engineer

(805)319-1237

 

(831)427-4706

 

(831)427-4706

(805)455-5466

 $575,083

 $9,978,232

 $5,259,355

 $6,072,585

 $12,985,000

 $318,000

Bid + CCOs

 $533,346

 $0

 $4,051,568

 $0

 $9,876,336

 $255,271

Comp To  date

 $0

 $0

 $415,572

 $0

 $0

 $0

This Month

08/31/18

11/18/21

10/23/20

03/10/22

08/26/20

05/17/21

Awarded

11/08/18

12/16/21

11/16/20

03/22/22

08/26/20

07/09/21

Approved

04/22/22

05/20/22

05/20/22

02/18/22

Est Comp

 100%

 0%

 97%

 0%

 100%

 62%

%Time

 93%

 0%

 77%

 0%

 76%

 80%

% Work 

OVER RUN

 

 

 

 

 

Message

05-0C6414

05-1J4804

05-1H0604

05-0J2004

05-1M6504

05-1N0304

Contract 

  

SNHG-P025-(033)

HSNH-X087-(032)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

5225 HELLYER AVENUE;

400 SUNRISE BLVD.;

7 CROW CANYON COURT SUITE 250

580 WEST BEACH STREET

12 PARKWOOD DRIVE

PO BOX 996

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

8115 PRUNEDALE NORTH 

RD

CARPINTERIA, CA 93014

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

Fed Aid

HA23

HA23

HB34

HB1

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4

MILES NORTH OF GLEN ARBOR ROAD

IN SANTA CRUZ COUNTY NEAR BROOKDALE 

AT SIDEHILL VIADUCT BRIDGE

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SANTA CRUZ COUNTY NEAR  

WATSONVILLE AT LAKEVIEW ROAD

Description 

UPGRADE DRAINAGE SYSTEMS AND

CONSTRUCT VIADUCT WALL EXTENSION,

SOLDIER PILE TIEBACK RETAINING WALL

PROPOSED LANDSCAPE SPLIT FROM

WILDLIFE CROSSING

CONSTRUCT INTERSECTION SAFETY

Type Of Work

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

JOHN SEMSEN LANDSCAPING CO INC

GRANITE ROCK COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

BURLINGAME CA 94010

ALAMO CA 94507

ALAMO CA 94507

SONORA CA 95370

SAN JOSE CA 95138

YORBA LINDA CA 92886

(650)259-9545

(925)838-5675

(925)838-5675

(209)743-6809

(408)574-1400

(714)646-3697

IAN NGUYEN

GARETH GILL

PATRICK DUSSELL

SANTIAGO GARCIA

FARSHAD KESHAVARZI

IAN NGUYEN

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

(831)427-4706

(831)427-4706

 $2,122,333

 $1,757,672

 $3,022,818

 $321,775

 $5,350,466

 $3,085,061

Bid + CCOs

 $2,014,618

 $918,213

 $998,434

 $275,059

 $543,576

 $3,079,795

Comp To  date

 $0

 $613,883

 $72,966

 $4,104

 $427,826

 $0

This Month

02/10/21

11/05/21

05/17/21

08/30/19

08/11/21

10/20/20

Awarded

03/04/21

11/24/21

06/17/21

10/04/19

09/02/21

11/05/20

Approved

04/20/22

04/20/23

05/20/22

12/29/22

04/20/23

04/20/22

Est Comp

 96%

 18%

 24%

 0%

 2%

 100%

%Time

 93%

 52%

 33%

 0%

 10%

 95%

% Work 

 

 

 

PLANT EST 

SATIS

 

OVER RUN

Message

05-1F9204

05-1K0604

05-1K1304

05-0Q6014

05-1G2604

05-1G9904

Contract 

ACST-S009-(026)E

STER-31SB-(004)E

STER-31TP-(004) 

  

  

SSTG-S129-(019)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE;

21161 LYONS BALD MNT RD;

5225 HELLYER AVENUE;

18543 YORBA LINDA BLVD # 376;

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET, 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 65
03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-69.3/71.9

05-SLO-41-14.2/15.9

05-SLO-46-6.9/6.9

Fed Aid

HA21

HA21

20.20.201

130

20.20.201

130

HB71

20.20.201

130

Pgm Code

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

ELEPHANT SEAL CULVERT 1. FIX LINE 

CULVERT.RESTORE STATE PARKS TRAIL. 

PROVIDE TRAFFICCONTROL. PERFORM OTHER

SUPPORTING WORK. DIRS E

IN SLO COUNTY. REMOVE SLIDE MATERIAL,

REPLACE CULVERT, PROVIDE TRAFFIC 

CONTROL. PERFORM OTHER SUPPORTING 

WORK. DIRS EFA 05A2421

IN ATASCADERO, FROM SAN GABRIEL  ROAD

TO ROUTE 101 SOUTHBOUND RAMPS.

SLO/SB COUNTIES @ VARIOUS LOCATIONS. 

REPAIR/REPLACE GUARDRAIL. PROVIDE 

TRAFFIC CONTROL. PERFORM OTHER 

SUPPORTING WORK DIRS EFA 05A

Description 

REPLACE BRIDGE

REPLACE BRIDGE

REPARE LINE CULVERT,RESTORE PARK 

TRAIL

REMOVE SLIDE MATERIAL,REPLACE 

CULVERT

IMPROVE AND CONSTRUCT NEW ADA

REPAIR/REPLACE GUARDRAIL

Type Of Work

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

WHITAKER CONSTRUCTION GROUP 

INC

SOUZA CONSTRUCTION INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

ROBERT J FRANK CONSTRUCTION 

INC

Contractor

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

PASO ROBLES, CA  93446

SAN LUIS OBISPO, CA 93403

SAN LUIS OBISPO CA 93401

REDDING, CA  96003

(805)546-8288

(805)473-3016

 

 

(805)546-8288

 

SILVA, RICK

SILVA, RICK

LANG, TIM/TALLONE, 

MATT

SILVA, RICK

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATT

Resident
Engineer

(805)471-2102

(805)471-2102

(805)550-4651

(805)471-2102

(805)748-2342

(805)550-4651

 $5,819,455

 $8,360,703

 $535,000

 $1,235,000

 $5,893,603

 $318,000

Bid + CCOs

 $58,002

 $65,444

 $264,328

 $448,379

 $5,934,446

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/08/21

10/13/21

08/02/21

12/27/21

12/12/19

05/28/21

Awarded

04/01/21

11/18/21

10/07/21

02/03/22

01/14/20

07/06/21

Approved

01/26/23

02/21/23

02/11/22

03/31/22

02/20/22

04/30/22

Est Comp

 1%

 6%

 83%

 100%

 100%

 0%

%Time

 1%

 1%

 49%

 36%

 98%

 0%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

OVER RUN

OVER RUN

 

Message

05-0L7214

05-0L7224

05-1P0304

05-1P3604

05-1F6304

05-1N3904

Contract 

  

  

  

  

ACNH-P041-(141)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

2752 CONCRETE COURT

PO BOX 3810

4027 SANTA FE RD

2806 TARMAC ROAD

775 ARLINGTON ST.

775 ARLINGTON STREET

3230 RIVERSIDE AVE 

#130

775 ARLINGTON ST

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

130

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

05District

05-SLO-46-9.7/9.7

05-SLO-46-17.2/17.6

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-49.7/54.7

05-SLO-46-/0

Fed Aid

20.20.201

130

HB1

HM

HE13

HB4N

Pgm Code

SLO CO ON SR 46 @ 1.7 MILES WEST OF 

SANTA ROSA CREEK ROAD. REPLACE FAILED

CMP, LINE CULVERT,REPAIR SINKHOLE & 

EMBANKMENT. DIRS EFA

IN SAN LUIS OBISPO ON ROUTE 46,  NEAR

TEMPLETON FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF VINEYARD DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM GENESEO ROAD TO 0.6 MILE 

EAST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON AT THE SHANDON SAFETY 

ROADSIDE REST AREA

SAN LUIS OBISPO COUNTY NEAR SHANDON 

FROM 0.2 MILE EAST OF SHANDON SAFETY 

ROADSIDE REST AREA TO 0.1 MILE WEST 

OF DAVIS ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

Description 

REPLACE FAILED CMP AND CULVERT

CONSTRUCT ROUNDABOUT

OVERLAY WITH RUBBERIZED BONDED

EXPAND WASTEWATER TREATMENT

CONVERT TO A 4 LANE EXPRESSWAY

INSTALL VEHICLE DETECTION SYSTEMS,

Type Of Work

WHITAKER CONSTRUCTION GROUP 

INC

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

TSI ENGINEERING, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

PASO ROBLES, CA  93446

SANTA MARIA CA 93454

ARROYO GRANDE CA 93420

NORTH HIGHLANDS CA 95660

IRVINE CA 92612

ARROYO GRANDE CA 93420

 

(805)345-3581

(805)473-3016

(916)571-5731

 

(805)489-4216

LANG, TIM/TALLONE, 

MATT

SILVA, RICK

NORRIS, AMY

NORRIS, AMY

LANG, TIM/GILL, 

SANDEEP

Resident
Engineer

(805)550-4651

(805)471-2102

(805)550-1306

(805)550-1306

 

(805)550-4651

 $735,000

 $4,987,144

 $3,127,210

 $1,225,841

 $116,175,532

 $2,222,832

Bid + CCOs

 $127,227

 $4,443,823

 $3,416,986

 $1,174,399

 $0

 $621,676

Comp To  date

 $0

 $1,253

 $187,734

 $0

 $0

 $184,251

This Month

10/04/21

04/07/20

03/11/21

10/02/20

02/16/22

04/02/21

Awarded

11/09/21

05/08/20

04/13/21

10/19/20

02/16/22

05/07/21

Approved

04/05/22

06/14/22

03/20/22

02/10/22

05/23/22

Est Comp

 78%

 47%

 100%

 80%

 0%

 53%

%Time

 17%

 87%

 100%

 96%

 0%

 28%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1P0404

05-1H9304

05-1N0504

05-1G3704

05-3307A4

05-0N2204

Contract 

  

SSTG-P046-(060)E

  

  

ACNH-P046-(062)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2752 CONCRETE COURT

1625 E DONOVAN ROAD

398 SUNRISE TERRACE;

4600 ROSEVILLE ROAD, SUITE 14

18201 VON KARMAN AVE STE 800

1151 EL CAMINO REAL;

3230 RIVERSIDE AVE 

130

775 ARLINGTON STREET

102 S WHITLEY GARDENS

DR

102 S WHITLEY GARDENS

DR

3230 RIVERSIDE AVE. 

#130

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-37.8/46

05-SLO-101-41.9/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

Fed Aid

HA21

HM

HM

HB1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM ROUTE 58 TO TRAFFIC 

WAY

IN SAN LUIS OBISPO COUNTY. IN 

ATASCADERO, FROM 0.3 MILE SOUTH OF 

SANTA BARBARA ROAD OVERCROSSING TO 

TRAFFIC WAY UNDERCROSSING

IN SLO CO IN PASO ROBLES ON RTE 101 

FM 0.8 MI N OF RTE 101/46 SEP TO SD 

PASO ROBLES OH AND IN ATASCADERO ON 

RTE 41 FROM OLD MORRO 

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

Description 

REPLACE BRIDGE

TREAT BRIDGE DECKS WITH METHACYLATE

REPLACE #1 LANE PCC PAVEMENT AND

RHMA-O OVERLAY AND MICRO-SURFACING

ROUTE 101 AND ROUTE 41 BARRIER

UPGRADE IRRIGATION TO RECYCLED

Type Of Work

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION,

INC.

FBD VANGUARD CONSTRUCTION, 

INC.

PAPICH CONSTRUCTION CO., INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

Contractor

SAN LUIS OBISPO CA 93401

SAN FERNANDO CA 91340

LIVERMORE CA 94550

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN RAFAEL CA 94901

(805)546-8288

(818)898-2300

(925)245-1300

(805)473-3016

(805)546-8288

(415)453-4675

PETERSEN, THOMAS

PETERSEN, THOMAS

LANG, TIM/RUSSU, DEAN

LANG, TIM/GILL SANDEEP

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATTHEW

Resident
Engineer

(805)922-1611

(805)441-7943

(805)550-4651

(805)550-4651

(805)748-2342

(805)550-4651

 $4,591,665

 $1,910,725

 $6,656,409

 $3,284,990

 $3,285,605

 $436,607

Bid + CCOs

 $4,585,695

 $1,777,480

 $4,487,445

 $0

 $2,775,666

 $424,907

Comp To  date

 $13,826

 $0

 $3,321,941

 $0

 $98,275

 $3,669

This Month

06/25/20

02/18/21

06/09/21

01/04/22

10/23/20

03/26/21

Awarded

07/17/20

03/16/21

07/01/21

01/24/22

11/20/20

05/07/21

Approved

04/29/22

03/02/22

06/10/22

03/30/22

04/07/22

Est Comp

 36%

 94%

 39%

 0%

 95%

 0%

%Time

 98%

 92%

 67%

 0%

 86%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

05-0L7234

05-1M3804

05-1N3504

05-1N6904

05-1F4904

05-1H3604

Contract 

  

  

ACNH-Q101-(393)E

  

SNHG-X079-(030)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4027 SANTA FE RD

523 S. BRAND BLVD.;

550 GREENVILLE ROAD;

398 SUNRISE TERRACE;

4027 SANTA FE ROAD

77 LARKSPUR STREET;

2053 PRESIKER LANE, 

STE E

2053 PREISKER LANE, 

STE. E

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE. 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $24,002,868 $405,824,509 $838,538,200

05-SLO-101-/0

05-SLO-166-70.6/74.6

Fed Aid

HB1

HM1

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR CUYAMA

FROM 0.6 MILE EAST OF THE SANTA 

BARBARA COUNTY LINE TO ROUTE 33

Description 

CPS/APS/CONCRETE

0.10' RHMA-G OVERLAY

Type Of Work

LEE WILSON ELECTRIC COMPANY, 

INC.

GRIFFITH COMPANY

Contractor

ARROYO GRANDE CA 93420

BAKERSFIELD CA 93308

(805)489-4216

(661)392-6640

Resident
Engineer

 

 

 $415,242

 $1,069,735

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

10/04/21

03/03/22

Awarded

10/22/21

03/29/22

Approved
Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

05-1G9604

05-1N6504

Contract 

HSNH-000C-(531)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1151 EL CAMINO REAL;

1128 CARRIER PARKWAY AVE;

Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

Fed Aid

HB1

HB4N

HM1

HB4N

HM3

Pgm Code

IN FRESNO, KERN, KINGS, MADERA,  

MARIPOSA AND TULARE COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO CO. ABOUT 6 MILES NORTH OF 

LEMOORE FROM 0.5 MILES NORTH OF 

EXCELSIOR AVE UC TO 0.4 MILES SOUTH 

OF ELKHORN AVE.

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

ON FRESNO 41, 168, 180 AND TULARE 99,

198 AT VARIOUS LOCATIONS ON 15 

BRIDGES

Description 

CURVE WARNING SIGNS

REPAIR TMS DETECTION AND METERING

METHACRYLATE, JOINT SEALS, APPROACH

TEMPORARY MEDIAN BARRIER

INSTALL FIBER OPTIC SYSTEM

DECK MAINTENANCE

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, LLC

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

ALDRIDGE ELECTRIC, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

IRVINE CA 92606

SAN LEANDRO CA 94577

SACRAMENTO CA 95834

FRESNO CA 93722

LIBERTYVILLE IL 60048

TEMPE AZ 85282

(949)252-0441

(510)639-0639

(916)283-9950

(559)274-0300

(847)276-1127

(602)437-1711

FERNANDO DE ALBA

AMOBI, EDMUND

MARK MENGONI

MARK MENGONI

FERNANDO DEALBA

Resident
Engineer

 

(559)288-8603

(209)470-8819

(559)258-4877

(559)259-4877

(559)288-8603

 $6,063,454

 $3,537,000

 $2,154,633

 $6,609,876

 $11,071,828

 $1,869,869

Bid + CCOs

 $0

 $740,382

 $2,105,499

 $6,316,932

 $1,404

 $308,882

Comp To  date

 $0

 $81,678

 $0

 $0

 $1,404

 $0

This Month

01/27/22

06/14/21

03/15/21

05/04/21

11/05/21

05/19/21

Awarded

02/23/22

07/07/21

04/01/21

05/19/21

12/02/21

06/11/21

Approved

11/09/22

03/02/22

03/03/22

12/27/22

07/05/22

Est Comp

 0%

 26%

 98%

 100%

 16%

 16%

%Time

 0%

 21%

 97%

 100%

 0%

 16%

% Work 

 

 

 

COMPLETED

 

 

Message

06-0Y4904

06-0W1804

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

Contract 

SSTG-000C-(537)E

  

  

  

ACNH-X019-(032)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

975 CARDEN STREET;

4600 NORTHGATE BLVD, SUITE 10

5125 N. GATES AVENUE, SUITE 1

844 E. ROCKLAND ROAD;

1310 W. 23RD STREET;

3240 N. MILLBROOK AVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA. 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA. 93726

Accepted

03/07/22

Location
Storm Water
Plan
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06District

06-FRE-41-39.9/41.2

06-FRE-41-/0

06-FRE-99-.9/5

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-20.2/26.1

Fed Aid

HM3

HB4N

HA22

HA22

HA22

Pgm Code

ON KERN 5, 46 AND KINGS 5, 41 AND ON 

FRESNO 198 AT VARIOUS LOCATIONS ON 10

BRIDGES

IN FRESNO AND MADERA COUNTIES ON 

ROUTES 41, 99, 168, AND 180 AT 

VARIOUS LOCATIONS

IN AND NEAR KINGSBURG FROM SR 99/201 

SEPARATION TO 0.3 MI. SOUTH OF SECOND

STREET UNDERCROSSING

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

ABOUT 8 MILES SOUTH OF KERMAN FROM 

KAMM AVENUE TO MANNING AVENUE

Description 

DECK MAINTENANCE

UPGRADE AND REPAIR TMS ELEMENTS

PAVEMENT REHABILITATION (2R)

PAVEMENT REHABILITATION (2R)

UPGRADE STORMWATER PUMPING PLANTS

PAVEMENT PRESERVATION (CAPM)

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

KOCH & KOCH INC

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE AZ 85282

RIVERSIDE CA 92504

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

PENN VALLEY CA 95946

FRESNO CA 93706

(602)437-1711

(951)710-1000

(559)441-5700

(818)362-9200

(530)432-4000

(559)441-5700

KHAMPRASEUTH, ANOURACK

MARK MENGONI

MOHAMMAD SAMIMI

DONALD HIURA

KIMURA, JUSTIN

CARY CRUZ

Resident
Engineer

(559)355-7868

(559)259-4877

(559)243-3814

(559)341-2795

(559)974-5337

(559)341-3377

 $1,336,243

 $1,551,051

 $34,833,889

 $61,989,540

 $4,914,700

 $4,438,469

Bid + CCOs

 $922,280

 $1,491,644

 $34,507,568

 $19,580,483

 $4,471,935

 $4,108,347

Comp To  date

 $174,857

 $0

-$9,444

 $5,983,729

 $17,000

 $4,294

This Month

04/22/21

11/04/20

12/05/19

02/25/21

04/24/20

06/09/21

Awarded

06/11/21

11/17/20

12/24/19

03/18/21

06/03/20

07/01/21

Approved

05/31/22

03/25/22

04/13/22

03/21/23

04/29/22

04/04/22

Est Comp

 52%

 77%

 93%

 37%

 90%

 85%

%Time

 68%

 96%

 100%

 32%

 91%

 89%

% Work 

 

 

 

 

 

 

Message

06-0Y7004

06-0V9304

06-0S4604

06-0U4204

06-0U2304

06-0X3104

Contract 

  

  

ACNH-P099-(644)E

ACNH-P099-(666)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET;

5942 ACORN STREET;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

16510 SOUTHRIDGE DR

2716 GRANITE COURT;

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY

3240 N. MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

06-KER-5-81.7/87

06-KER-5-/0

Fed Aid

HB1

HA22

HB4N

Pgm Code

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 33/5 SEPARATION TO KAMM 

AVENUE AND FROM MANNING AVENUE TO 

CHURCH AVENUE

NEAR PRATHER FROM SAMPLE ROAD TO OAK 

CREEK ROAD

ON STATE ROUTE 198 IN FRESNO COUNTY 

AT STATE ROUTE 33

IN KERN COUNTY AT GRAPEVINE FROM 0.4 

MILE NORTH OF LEBEC ROAD  

OVERCROSSING TO ROUTE 5/99 SEPARATION

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

IN FRESNO COUNTIES FROM LOS ANGELES 

COUNTY LINE TO MERCED COUNTY LINE

Description 

INSTALL CENTERLINE AND SHOULDER

PAVEMENT PRESERVATION (CAPM)

2-LANE CONVENTIONAL HIGHWAY

PCC PANEL REPLACEMENT

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

PAPICH CONSTRUCTION COMPANY, 

INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

FRESNO CA 93706

FRESNO CA 93722

FRESNO CA 93706

ANAHEIM CA 92801

ARROYO GRANDE CA 93420

RIVERSIDE CA 92504

(559)441-5700

(559)274-0300

(559)441-5700

(714)855-4201

(805)473-3016

(951)710-1000

MARK MENGONI

KHAMPRASEUTH, ANOURACK

SAMUEL GARCIA

DADAWALLA, DIN

CARY CRUZ

Resident
Engineer

 

(559)243-3543

(559)355-7868

(559)349-0434

(559)417-5927

(559)243-3888

 $1,495,701

 $4,325,296

 $494,989

 $2,259,463

 $27,361,933

 $1,019,901

Bid + CCOs

 $0

 $3,975,850

 $396,714

 $2,459,409

 $21,353,579

 $913,713

Comp To  date

 $0

 $0

 $0

 $0

 $133,506

 $693

This Month

12/31/21

06/16/20

05/07/21

05/06/21

08/13/20

10/13/20

Awarded

01/25/22

07/02/20

06/03/21

05/27/21

08/27/20

11/16/20

Approved

03/07/22

12/30/21

12/27/21

03/21/22

04/04/22

Est Comp

 0%

 85%

 92%

 100%

 100%

 87%

%Time

 0%

 92%

 80%

 96%

 78%

 90%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

06-0Y4204

06-0U4504

06-0U0304

06-1A9004

06-0U4704

06-0T0304

Contract 

SSTG-S145-(001)E

  

  

  

ACIM-005 -(204)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

2716 GRANITE COURT;

605 E. COMMERCIAL ST.;

398 SUNRISE TERRACE;

5942 ACORN STREET;

3240 N. MILLBROOK

2750 N. PARKWAY DRIVE

1824 NORRIS ROAD

3240 N. MILLBROOK 

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

06District

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-58-6.0/15.4

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-48.6/57.6

Fed Aid

HA22

HE13

HA22

HA22

HM1

Pgm Code

IN KERN COUNTY ON STATE ROUTE 43, 

NEAR BAKERSFIELD FROM STATE ROUTE 119

TO 0.3 MILE SOUTH OF NOREIGA ROAD & 

ON STATE ROUTE 199 FRO

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

NEAR MCKITTRICK FROM SAN LUIS OBISPO 

COUNTY LINE TO JCT. ROUTE 33

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

IN KERN COUNTY FROM 0.6 MILE SOUTH OF

SHERWOOD AVE OC TO COUNTY LINE RD OC

Description 

PAVEMENT PRESERVATION (CAPM)

2-LANE CONVENTIONAL HIGHWAY TO

PAVEMENT PRESERVATION (CAPM)

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

PCC PANEL REPLACEMENT, COLD PLANE,

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

GRIFFITH COMPANY

Contractor

WATSONVILLE CA 95076

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BREA CA 92821

WALNUT CREEK  CA 94596

BAKERSFIELD CA 93308

(831)724-1011

(661)399-3361

(661)399-3361

(661)392-6640

(925)932-7900

(661)392-6640

AMARJIT DHALIWAL

AMARJIT DHALIWAL

ROBERT DECKER

JAMES BURFORD

HUGO CAMBEROS

AMARJIT DHALIWAL

Resident
Engineer

(661)333-5825

(661)391-4766

(661)332-0948

(559)977-4455

(661)391-4742

(661)391-4756

 $7,306,552

 $19,881,785

 $4,884,794

 $50,708,205

 $66,320,794

 $2,561,165

Bid + CCOs

 $6,911,763

 $8,855,418

 $0

 $6,886,859

 $63,070,706

 $0

Comp To  date

 $0

 $690,853

 $0

 $2,874,464

 $526,598

 $0

This Month

02/02/21

01/08/21

09/28/21

12/08/20

10/03/18

03/09/22

Awarded

02/18/21

02/02/21

10/07/21

12/31/20

10/25/18

03/29/22

Approved

03/11/22

04/10/23

04/20/22

03/31/22

Est Comp

 100%

 28%

 0%

 5%

 100%

 0%

%Time

 100%

 44%

 0%

 14%

 92%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

06-0U1004

06-442554

06-0X3504

06-0Q9204

06-0Q2804

06-1C4504

Contract 

ACST-X029-(148)E

PLUL-6206-(031)N

  

ACNH-P099-(660)E

B1NH-X029-(143)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH ST

3005 JAMES ROAD

3005 JAMES ROAD

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

1128 CARRIER PARKWAY AVE;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

03/15/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

06District

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-184-.9/L1.1

06-KER-223-15.7/16.3

06-KER-223-21.2/21.2

06-KIN-5-/0

Fed Aid

20.20.201

130

HB1

HB4N

HB1

Pgm Code

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

TRAVELED WAY AND ADJACENT HILLSIDE ON

SR 155 PM 50.00-58.00

NEAR WEEDPATCH FROM 0.1 MI SOUTH TO 

0.1 MI NORTH OF SUNSET BLVD.

IN KERN COUNTY NEAR ARVIN AT ROUTE 

184/223 INTERSECTION

IN ARVIN AT DERBY STREET (EL TEJON 

HIGHWAY)

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

Description 

REPAIR AND INSTALL DRAINAGE SYSTEMS

REMOVE BURNED TREES, CLEAR DEBRIS, 

TC

INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENT

SIGNALIZATION AND CHANNELIZATION

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

BOSCO CONSTRUCTORS, INC.

SIERRA MOUNTAIN CONSTRUCTION

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

MADCO ELECTRIC, INC.

Contractor

CHATSWORTH CA 91311

SONORA, CA 95370

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

SANTA FE SPRINGS CA 90670

SELMA CA 93662

(818)700-0304

 

(661)392-6640

(661)392-6640

(562)929-1128

(559)896-5637

JAMES BURFORD

DECKER, ROBERT

AMARJIT DHALIWAL

CLAY LOMAX

ROBERT DECKER

CARY CRUZ

Resident
Engineer

(559)977-4455

(661)332-0848

(661)391-4766

(661)391-4741

(661)332-0948

(559)341-3377

 $897,963

 $2,085,000

 $3,156,735

 $5,476,735

 $1,848,083

 $994,800

Bid + CCOs

 $839,277

 $623,520

 $0

 $0

 $1,607,561

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $229,215

 $0

This Month

05/15/19

10/04/21

02/24/22

01/25/22

02/09/21

09/16/21

Awarded

06/05/19

10/26/21

03/16/22

02/11/22

03/04/21

11/23/21

Approved

11/07/22

03/29/22

04/14/22

Est Comp

 100%

 50%

 0%

 0%

 82%

 0%

%Time

 93%

 30%

 0%

 0%

 86%

 0%

% Work 

 

 

 

 

 

 

Message

06-0X2004

06-1C9304

06-0V2804

06-0R1904

06-0S5104

06-0T0204

Contract 

  

  

SSTG-P184-(016)E

CSTG-X029-(150)E

HSST-S223-(012)E

  

  

  

--()

L 62-06 0-(2)

IP62-06 0-(9)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

21353 MAYALL ST.;

13919 MONO WAY

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

12200 BLOOMFIELD AVE.;

2135 E. FRONT ST.;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

06District

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

Fed Aid

HM1

HM

HE13

HA22

HB71

Pgm Code

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 AT  

VARIOUS LOCATIONS FROM 2.0 MILES 

NORTH OF ROAD 208 TO 0.1 MILE SOUTH 

OF ROYAL OAK DRIVE

IN MADERA COUNTY IN AND NEAR MADERA 

FROM AVENUE 12 OVERCROSSING TO 0.9 

MILES SOUTH OF AVENUE 17  

OVERCROSSING

IN AND NEAR MADERA, FROM 0.2 MILE 

SOUTH TO 0.3 MILE NORTH OF AVE 17 

OVERCROSSING AND FROM 0.9 MILE NORTH 

AVE 17 OVERCROSSING TO 0.

ON STATE ROUTE 145 IN MADERA COUNTY 

IN THE CITY OF MADERA FROM AVENUE 13 

TO SIXTH STREET.

Description 

COLUMN REHAB

COMBINED ROADSIDE SAFETY IMPROVENTS

COLD PLANE AC PAVEMENT, PLACE HMA

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (CAPM)

UPGRADE/INSTALL ADA CURB RAMPS AND

Type Of Work

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

YARBS GRADING AND PAVING, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

CHATSWORTH CA 91311

FRESNO CA 93706

FRESNO CA 93725

WESTLAKE VILLAGE, CA 91361

FRESNO CA 93706

RIVERSIDE CA 92504

(818)700-0304

(559)441-5700

(559)834-4818

(818)362-9200

(559)441-5700

(951)710-1000

ROCHA, GERARDO

KHAMPRASEUTH, ANOURACK

ROCHA, GERARDO

FERNANDO DEALBA

CARRUBA, DAVID

ROCHA, GERARDO

Resident
Engineer

(209)470-8819

(559)355-7868

(209)470-8819

(559)246-7337

(559)974-5337

(559)360-1951

 $851,444

 $3,984,203

 $2,149,291

 $68,087,555

 $7,408,639

 $1,233,127

Bid + CCOs

 $318,098

 $405,344

 $2,000,305

 $65,883,665

 $7,235,760

 $1,204,272

Comp To  date

 $0

 $387,148

 $6,248

 $55,767

 $169,162

 $186,344

This Month

05/25/21

08/26/21

05/18/21

03/14/19

04/01/21

11/05/20

Awarded

06/22/21

09/14/21

06/25/21

04/05/19

04/16/21

11/17/20

Approved

06/30/22

09/01/22

03/30/22

03/21/22

04/08/22

03/23/22

Est Comp

 29%

 11%

 80%

 100%

 83%

 100%

%Time

 37%

 10%

 92%

 99%

 95%

 96%

% Work 

 

 

 

 

 

OVER RUN

Message

06-0Y9304

06-0U79U4

06-1B0104

06-470904

06-0U5204

06-0W3604

Contract 

  

ACNH-P198-(081)E

  

B1NH-P099-(635)E

ACNH-P099-(667)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21353 MAYALL ST

2716 GRANITE COURT;

11339 S. PEACH AVE

3075 TOWNSGATE RD #200

2716 GRANITE COURT;

5942 ACORN STREET;

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK 

AVENUE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

06District

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-6.9/10

06-TUL-65-17.5/22

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

Fed Aid

HA23

HB1

HA21

HA21

Pgm Code

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

NEAR VISALIA ON STATE ROUTES 137 & 63

AT VARIOUS LOCATIONS

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN PORTERVILLE FROM 0.4 MI NORTH OF 

AVE 136 TO 0.2 MI NORTH OF LINDA 

VISTA AVE; ALSO ON RTE 190 FROM 0.2 

MI WEST OF RTE 190/65 SEP

IN TULARE COUNTY ON ROUTE 99 AT  

VARIOUS LOCATIONS

IN TULARE COUNTY NEAR TIPTON  FROM 

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF 

AVENUE 152 OVERCROSSING

Description 

WIRE THEFT RESTORATION

INSTALL CENTERLINE AND SHOULDER

PME MED CHIP SEAL

INSTALL MVPS, GORE PAVING AND

BRIDGE RAIL UPGRADE

BRIDGE DECK AND OUTSIDE GIRDER

Type Of Work

STURGEON ELECTRIC CALIFORNIA, 

LLC.

BUSH ENGINEERING INC.

NORTHWEST PAVING, INC

A.M. CONCRETE, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CHINO CA 91214

HANFORD CA 93230

REDDING CA 96001

THOUSAND OAKS CA 91359

RANCHO CORDOVA CA 95742

FRESNO CA 93706

(909)591-0000

(559)840-0599

(530)246-4388

(818)362-8300

(916)852-5530

(559)441-5700

HUERTA JAVIER

MIKE GARRETT

MIKE GARRETT

GARCIA JAKE

KRIS RABER

HUERTA, JAVIER

Resident
Engineer

(559)651-8319

(661)303-4187

(661)303-4187

(559)905-1299

(661)800-8362

(559)651-8319

 $11,081,701

 $851,923

 $2,259,190

 $3,053,516

 $2,727,593

 $8,171,381

Bid + CCOs

 $9,417,899

 $811,857

 $1,018,010

 $2,792,520

 $1,907,473

 $7,475,517

Comp To  date

 $169,484

 $0

 $0

 $0

 $273,657

 $590,171

This Month

03/17/20

03/08/21

04/30/21

09/28/20

06/03/21

09/25/20

Awarded

04/08/20

04/01/21

05/28/21

10/29/20

06/28/21

10/13/20

Approved

04/04/22

03/04/22

02/18/22

01/28/22

05/04/22

03/28/22

Est Comp

 96%

 100%

 43%

 97%

 73%

 97%

%Time

 85%

 100%

 45%

 91%

 70%

 93%

% Work 

 

COMPLETED

 

 

 

 

Message

06-0U3004

06-0U0404

06-1A9804

06-0U7304

06-0U2704

06-0Q9104

Contract 

ACNH-000C-(514)E

SSTG-X107-(020)E

  

ACNH-X107-(018)E

  

ACNH-P099-(957)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE;

518 N. REDINGTON STREET;

8115 SECLUDED VALLEY DRIVE;

P.O.BOX 3367

11315 SUNRISE GOLD CIR.,STE A

2716 GRANITE COURT;

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W. ROOSEVELT

8530 W ROOSEVELT

8530 WEST ROOSEVELT

VISALIA CA 93291

VISALIA CA 93

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

03/07/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

06District

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

06-TUL-198-26.7/33.2

Fed Aid

HE13

20.20.201

130

HM1

Pgm Code

NEAR TIPTON AT THE PHILIP S.RAINE 

SAFETY ROADSIDE REST AREA

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE ALONG ROUTE 99 & 198 AT 

VARIOUS LOCATIONS

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

ON TUL-137, NEAR TULARE, FROM 16.6 

MILES EAST OF THE KIN CO LINE TO 1 

MILE WEST OF THE RTE 137/63 JCT

IN TULARE CO IN/NEAR LEMON COVE  FROM

0.2 MILE EAST OF AVENUE 324 TO 0.3 

MILE WEST OF HORSE CREEK ROAD

Description 

SEWER, WATER AND IRRIGATION

4F TO 6F

SECURE & REPAIR DAMAGED ENT POINTS 

BRIDGE

INSTALL SIGNALS NB & SB; WIDEN N/B

BRIDGE BENT CAP REPAIRS

APPLY GAP GRADED RHMA.

Type Of Work

TSI ENGINEERING INC

SECURITY PAVING COMPANY, INC.

CALIFORNIA COMMERCIAL FENCE

CAL VALLEY CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

GRIFFITH COMPANY

Contractor

NORTH HIGHLANDS CA 95660

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93611

FRESNO CA 93722

CORONA CA 92883

BAKERSFIELD CA 93308

(916)571-5731

(818)362-9200

(559)575-8204

(559)274-0300

(951)674-7352

(661)392-6640

GARRETT MICHAEL

HUERTA JAVIER

GARRETT, MIKE

MIKE GARRETT

JAVIER HUERTA

GARRETT MICHAEL

Resident
Engineer

(661)303-4187

(559)651-8319

(661)304-4187

(661)303-4187

(559)651-8319

(661)303-4187

 $6,403,786

 $49,612,670

 $1,740,000

 $2,195,507

 $531,263

 $3,382,735

Bid + CCOs

 $310,751

 $9,087,051

 $0

 $167,355

 $451,942

 $0

Comp To  date

 $310,751

 $500,927

 $0

 $167,355

 $103,749

 $0

This Month

12/28/21

04/26/21

12/06/21

06/25/21

04/27/21

03/08/22

Awarded

01/25/22

06/11/21

02/25/22

07/15/21

06/14/21

03/29/22

Approved

01/05/23

12/21/22

08/16/22

06/28/22

03/21/22

Est Comp

 7%

 21%

 0%

 0%

 100%

 0%

%Time

 5%

 18%

 0%

 8%

 85%

 0%

% Work 

 

 

 

 

 

 

Message

06-0U7704

06-360244

06-1C8804

06-0T3504

06-1A0404

06-1C3904

Contract 

ACNH-P099-(670)E

ACNH-P099-(665)E

  

ACNH-P137-(010)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 ROSEVILLE ROAD;

3075 TOWNSGATE ROAD;

2390 ALLUVIAL AVE

5125 N. GATES AVENUE, SUITE 1

26320 LESTER CIRCLE;

1128 CARRIER PARKWAY AVE;

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530 W. ROOSEVELT AVE

8530W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 77
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06District

 $14,402,111 $303,710,043 $530,818,436

06-TUL-198-37.5/41.3

06-TUL-245-1.4/1.4

Fed Aid

HM1

HA21

Pgm Code

IN TULARE COUNTY NEAR THREE RIVERS ON

ROUTE 198 FROM 0.3 MILE WEST OF THREE

RIVERS DRIVE TO ROAD TO SAINT ANTHONY

& IN WOODLAKE ON

IN TULARE COUNTY ON STATE ROUTE 245 

NEAR WOODLAKE AT YOKOHL CREEK AND AT 

KAWEAH RIVER

Description 

SURRY SEAL

BRIDGE REPLACEMENT

Type Of Work

VSS INTERNATIONAL, INC.

MCM CONSTRUCTION, INC.

Contractor

WEST SACRAMENTO CA 95691

NORTH HIGHLANDS CA 95660

(916)373-1500

(916)334-1221

MIKE GARRETT

Resident
Engineer

 

(661)303-4187

 $1,311,086

 $10,331,378

Bid + CCOs

 $0

 $772,500

Comp To  date

 $0

 $772,500

This Month

01/28/22

01/03/22

Awarded

03/08/22

02/11/22

Approved

03/06/23

Est Comp

 0%

 0%

%Time

 0%

 7%

% Work 

 

 

Message

06-1C4004

06-0U2804

Contract 

  

ACST-S245-(001)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

3785 CHANNEL DRIVE;

6413 32ND STREET 8530 W ROOSEVELT

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-18.9/19.9

07-LA-1-34.5/35.2

Fed Aid

HA22

HB1

HB1

HB1

HB4N

Pgm Code

IN KERN COUNTY, AT THE TEJON SAFETY 

ROADSIDE REST AREA (SRRA)

IN LONG BEACH, INTERSECTION OF PCH 

AND ANAHEIM ST/ LOS ALTOS AVE

IN LOS ANGELES COUNTY, CITY OF LONG 

BEACH ON PACIFIC COAST HIGHWAY AT 

ATLANTIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LOS ANGELES COUNTY IN CITY OF 

REDONDO BEACH AT INTERSECTIONS OF 

KNOB HILL AVENUE AND DIAMOND STREET

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

Description 

INSTALL PILOT STAND-ALONE,

INSTALL LEFT TURN PHASE AND ADA

TRAFFIC SAFETY IMPROVEMENT

INSTALL TRAFFIC SIGNALS AND UPGRADE

INSTALL PROTECTED LEFT TURN, MODIFY

UPGRADE THE EXISTING TRANSPORTATION

Type Of Work

GENUINE ENGINEERING INC

INTERNATIONAL LINE BUILDERS, 

INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

KDC INC., DBA DYNALECTRIC

COMET ELECTRIC, INC.

DBX, INC.

Contractor

CORONA CA 92883

CORONA CA 92883

IRWINDALE CA 91706

LOS ALAMITOS  CA 90720

CHATSWORTH CA 91311

TEMECULA CA 92590

(951)674-5000

(951)682-2982

(626)813-6693

(714)828-7000

(818)340-0965

(951)296-9909

KHAN, MOHAMMAD Z.

TURAY, SULAIMAN

ALONZO, BERNARD

FREMPONG, S.

NJOYA, DAVID

WANG, PAUL

Resident
Engineer

(661)257-0273

(562)345-3134

(562)345-3145

(562)345-9865

 

(562)345-3144

 $2,095,690

 $371,974

 $289,973

 $504,332

 $976,892

 $11,381,016

Bid + CCOs

 $0

 $338,273

 $171,140

 $502,107

 $0

 $1,281,699

Comp To  date

 $0

 $0

 $127,627

 $12,252

 $0

 $249,088

This Month

09/08/21

08/13/20

04/16/20

09/19/18

12/28/21

06/16/21

Awarded

10/01/21

09/11/20

05/14/20

10/25/18

02/04/22

07/08/21

Approved

02/04/22

05/02/22

03/24/22

12/12/23

Est Comp

 0%

 83%

 48%

 93%

 0%

 12%

%Time

 0%

 91%

 59%

 97%

 0%

 11%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

07-333204

07-341704

07-339804

07-331704

07-359604

07-327204

Contract 

  

SSTG-P001-(668) 

HSTG-P001-(667)E

SSTG-P001-(644)E

SNHG-P001-(678)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13306 INDIAN BOW CIR;

3955 TEMESCAL CANYON ROAD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET;

42024 AVENIDA ALVARADO;

25061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE 

BLVD., STE E-2

13230 FIRESTONE BLVD.

STE. E-2

13230 FIRESTONE BLVD 

UNIT A

13230 FIRESTONE BLVD 

STE E-2

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90760

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 79
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07District

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-2-13.9/14.1

Fed Aid

HA22

HM1

HA21

20.20 

201130

HB4N

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN CITY OF MALIBU TRANCAS CREEK ON 

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE 

FOOTINGS DIR'S EMERGEN

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

Description 

ENHANCE TUNNEL LIGHTING,INST QUEUE

SLURRY SEAL DIGOUTS, SLABS

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

PROTECT BRIDGE SPREAD FOOTING

TRANSPORTATION ENHANCEMENT

Type Of Work

ALDRIDGE ELECTRIC, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

YAKAR

STACY AND WITBECK, INC.

SUMMER CONSTRUCTION INC

STANCE CONSTRUCTION COMPANY

Contractor

LIBERTYVILLE IL 60048

YORBA LINDA CA 92886

COVINA CA 91723

ALAMEDA CA 94502

SANTA PAULA, CA 93061

CHINO CA 91710

(847)247-5214

(714)646-3697

(909)599-1612

(510)748-1870

 

(626)274-3156

SHIN, F.

SHAKERI, SAEID

QUACH, BEN

LEON, DAN

LEON, DAN

SHALVIRI, ALI

Resident
Engineer

(310)213-3136

(213)808-7976

(213)817-0223

(310)345-6270

(310)345-6270

(818)637-2506

 $5,704,258

 $1,263,951

 $667,800

 $10,781,073

 $570,000

 $611,473

Bid + CCOs

 $5,543,235

 $417,497

 $0

 $1,592,953

 $9,987

 $244,656

Comp To  date

 $105,200

 $0

 $0

 $570,253

 $0

 $124,761

This Month

01/24/20

06/09/20

04/12/21

02/18/21

01/19/18

08/11/21

Awarded

04/08/20

07/02/20

04/30/21

03/09/21

02/27/18

08/26/21

Approved

05/15/22

06/30/22

03/22/22

09/29/25

12/19/21

04/13/22

Est Comp

 100%

 91%

 0%

 0%

 50%

 11%

%Time

 97%

 33%

 0%

 15%

 2%

 40%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

07-316904

07-3W8704

07-4V0104

07-291404

07-1XG104

07-2055C4

Contract 

HSST-X037-(220)E

ACST-P001-(669)E

SNHG-P001-(672)E

ACST-P001-(674)E

  

P21L-6207-(074)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

844 E. ROCKLAND ROAD;

18543 YORBA LINDA BLVD # 376;

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

PO BOX 30

5314 MARINER LN;

12975 CULVER BLVD.

1525 RANCHO CONEJO 

BLVD STE102

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

12975 W. CULVER BLVD.

2090 FERN LANE

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.2/14.2

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-14.2/53.4

07-LA-5-17.9/18

Fed Aid

HA42

HB1

HA11

HB5

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE

IN LOS ANGELES COUNTY ON ROUTE 5

IN THE CITY OF LOS ANGELES AT 

INTERSECTION OF I-5 AND CESAR CHAVEZ 

AVENUE.

Description 

TARGET POLLUTANTS (STORM WATER

INSTALL AND UPGRADE MBGR

CONSTRUCT SOUTHERN REGIONAL

ROADWAY WIDENING & STRIPING (SEG 5)

APPLY DECK METHACRYLATE, REPLACE

UPGRADE TRAFFIC SIGNALS AND CURB

Type Of Work

CHUMO CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SPECTRUM CONSTRUCTION GROUP, 

INC.

SECURITY PAVING COMPANY INC

RV CONCRETE

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

BALDWIN PARK CA 91706

YORBA LINDA CA 92886

IRVINE CA 92618

SYLMAR CA 91342

ANAHEIM CA 92801

RIVERSIDE CA 92504

(626)960-9502

(714)646-3697

(949)299-1400

(818)362-9200

(714)855-4201

(951)710-1000

CHAUDHARI, SUSHILKUMAR

WIDJAJA, DANIEL

FREMPONG, SAM

TON, THANG

MINOVI, SEPAND

FARDOUN, MIKE

Resident
Engineer

(213)308-2033

(213)792-5056

(562)345-9865

(562)916-7962

(909)322-2462

(626)339-1601

 $3,213,322

 $16,199,061

 $20,303,535

 $91,451,978

 $1,917,781

 $697,097

Bid + CCOs

 $2,127,049

 $1,170,701

 $19,063,229

 $88,049,479

 $1,345,100

 $0

Comp To  date

 $208,869

 $14,736

 $20,338

 $148,357

 $507,659

 $0

This Month

03/01/21

11/23/21

05/07/19

04/24/14

05/12/21

12/22/21

Awarded

04/30/21

12/22/21

06/07/19

05/13/14

06/03/21

01/20/22

Approved

05/23/23

05/01/23

06/30/22

04/30/22

08/04/22

10/24/22

Est Comp

 30%

 8%

 63%

 98%

 44%

 0%

%Time

 66%

 7%

 94%

 95%

 73%

 0%

% Work 

 

 

 

 

 

 

Message

07-288304

07-332504

07-325704

07-215954

07-4W7904

07-351804

Contract 

ACNH-X037-(221)E

SSTG-P002-(041)E

  

CMLN-6207-(068)N

  

CIMG-005 -(130)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET;

18543 YORBA LINDA BLVD # 376;

32 EDELMAN;

13170 TELFAIR AVENUE

605 E. COMMERCIAL ST.;

5942 ACORN STREET;

1201 BALDWIN PARK 

BLVD

2090 FERN LANE

13230 S FIRESTONE 

BLVD SUITE A

18000 STUDEBAKER RD. 

SUITE 360

902 SAN GABRIEL BLVD

1041 W BADILLO STE, 

112

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

CERRITOS CA 90703

ROSEMEAD CA 91770

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

Fed Aid

HB1

HB1

HA22

HB5

HA25

HA21

Pgm Code

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET 

OVERCROSSING TO MISSION ROAD 

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN CITY OF LOS 

ANGELES ON ROUTE 5 FROM 0.1  MILE 

SOUTH OF ROSCOE BOULEVARD 

OVERCROSSING TO PAXTON STREET UND

IN LOS ANGELES COUNTY,ON RTE 5 AT SUN

VALLEY OVERHEAD

Description 

APPLY HIGH FRICTION SURFACE

HIGH FRICTION & UPGRADE LIGHTING

PAVEMENT PRESERVATION

REALIGN ROUTE 5 AND RAILROAD TRACKS

LA-5, ROADSIDE REHABILITATION

BRIDGE PAINT

Type Of Work

WESTCOAST PUBLIC WORKS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC

CERTIFIED COATINGS COMPANY

Contractor

WOODLAND HILLS CA 91364

RANCHO CUCAMONGA  CA 91730

TEMECULA, CA  92590

SYLMAR, CA 91342

SYLMAR  CA 91342

FAIRFIELD CA 94534

(818)256-9401

(909)944-1037

(949)470-0500

(818)362-9200

(818)364-9188

(707)639-4414

MINOVI, SEPAND

IZADPANAH, MOE

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

LAO, ARTURO

MOHSENZADEH, ALI

Resident
Engineer

(213)798-6053

(626)572-6732

(626)337-8252

(562)572-5538

(818)768-1939

(818)746-0669

 $1,474,424

 $2,760,974

 $3,150,356

 $263,402,806

 $845,282

 $3,399,109

Bid + CCOs

 $1,479,482

 $2,036,223

 $46,865

 $247,356,022

 $799,900

 $2,939,866

Comp To  date

 $6,405

 $0

 $0

 $579,235

 $0

 $109,474

This Month

11/27/19

09/27/18

05/25/18

11/29/12

12/19/18

07/10/20

Awarded

12/24/19

10/22/18

06/19/18

12/20/12

01/15/19

07/28/20

Approved

04/22/22

08/03/21

09/06/22

05/01/23

02/20/22

07/01/22

Est Comp

 44%

 76%

 0%

 87%

 0%

 65%

%Time

 97%

 76%

 2%

 94%

 0%

 86%

% Work 

 

 

SUSPENDED

 

PLANT EST 

SATIS

 

Message

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

07-314204

Contract 

SHIM- 005-(128)E

ACIM-X037-(207)E

ACIM- 005-(107)E

IM- 005-(078)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

20058 VENTURA BLVD, #318;

10641 FULTON COURT

42690 RIO NEDO, SUITE G

13170 TELFAIR AVENUE

12357 SAN FERNANDO ROAD

2320 CORDELIA ROAD;

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD 

SUITE 100

1201 BALDWIN PARK 

BLVD.

13171 TELFAIR AVE, 

STE 101

9225 CRANFORD AVE

13171 TELFAIR AVE. 

#101

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

PACOIMA, CA 91331

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-73.5/88.6

07-LA-5-87.4/87.4

07-LA-5-/1.5

07-LA-10-.4/21.1

Fed Aid

HB34

HM1

HA21

HB5

HB34

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN SANTA CLARITA, FROM 0.4 MILE  

NORTH OF RYE CANYON ROAD TO 1.4  

MILES SOUTH OF ROUTE 5/126 

INTERCHANGE AT THE NORTHBOUND CASTAIC

IN LOS ANGELES COUNTY FROM 1.0 MILE 

SOUTH OF VISTA DEL LAGO ROAD  

UNDERCROSSING TO THE LOS ANGELES / 

KERN COUNTY LINE

IN LOS ANGELES COUNTY, NEAR KERN 

COUNTY LINE, AT THE TEJON PASS 

OVERCROSSING BRIDGE NO 53-1779

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM 0.3 MILE EAST OF CESAR 

CHAVEZ OVERCROSSING TO CAMPUS ROAD 

OVERCROSSING

Description 

ROADSIDE SAFETY IMPROVEMENTS

REPLACE OFFICE STRUCTURE AND

PCC PROFILE GRIND AND SLAB

SEISMIC RETROFIT OF BRIDGE, WIDEN

WIDEN AND REALIGN FREEWAY (SEGMENT

PAVING BEYOND GORES AND VEGETATION

Type Of Work

MARTINEZ LANDSCAPE CO., INC

KANAAN CONSTRUCTION INC.

HARBER COMPANIES, INC

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

BOSCO CONSTRUCTORS, INC.

Contractor

SYLMAR CA 91342

AZUSA CA 91702

SAN BERNARDINO CA 92408

FONTANA CA 92335

SYLMAR  CA 91342

CHATSWORTH CA 91311

(818)364-9188

(626)334-5775

(909)478-1957

(909)356-8880

(818)362-9200

(818)700-0304

LAO, ARTURO

RESLER, CAESAR

OSORIO, OSCAR

RESLER, CAESAR

SAKER, GEORGE

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(213)718-8036

 

(661)257-0273

 

(562)345-3125

(626)337-8252

 $2,537,319

 $1,188,108

 $2,714,790

 $1,602,086

 $154,026,426

 $1,872,883

Bid + CCOs

 $36,820

 $0

 $2,521,039

 $0

 $135,967,579

 $1,787,258

Comp To  date

 $14,320

 $0

 $0

 $0

 $1,162,287

 $818

This Month

09/14/21

12/08/21

06/24/21

02/17/22

05/27/16

11/05/19

Awarded

10/05/21

01/07/22

07/22/21

03/16/22

07/15/16

11/19/19

Approved

08/12/22

01/31/22

05/15/23

06/01/22

Est Comp

 33%

 0%

 61%

 0%

 81%

 0%

%Time

 1%

 0%

 94%

 0%

 88%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST 

SATIS

Message

07-319904

07-328804

07-3W8004

07-325904

07-2159U4

07-304304

Contract 

ACIM-005 -(030)E

  

  

  

NHPI-0052-(981)N

HSIM- 010-(853)E

--()

  

  

  

MO06-62 0-(062)N

--()

  

  

  

  

--()

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD;

230 S. IRWINDALE AVE.;

1880 RIVERVIEW DRIVE;

8555 BANANA AVENUE;

13170 TELFAIR AVE

21353 MAYALL ST.;

9225 CRANFORD AVENUE

26061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE BLVD

1201 BALDWIN PARK 

BLVD

PACOIMA, CA 91331

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

BALDWIN PARK, CA 91706

Accepted

03/18/22

Location
Storm Water
Plan
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07District

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

Fed Aid

HB34

HB1

HA21

HA42

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN LOS ANGELES COUNTY ON ROUTE 10 (PM

31.3) , AND ON ROUTE 126 (PM 

R5.0/R5.3) AT VARIOUS LOCATIONS

Description 

RELOCATE APPURTENANCES; ADD

REPLACE RAISED ISLAND WITH CONCRETE

PAINT AND REHABILITATE BRIDGE AND

STORM WATER MITIGATION (TRASH TMDL)

LANE REPLACEMENT

RESTORE EXISTING BEST MANAGEMENT

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

CHUMO CONSTRUCTION INC

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

O'DONNELL CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

BALDWIN PARK CA 91706

MURRIETA, CA 92562

FONTANA CA 92335

WESTLAKE VILLAGE CA 91361

SAN DIMAS CA 91773

(949)299-1400

(626)960-9502

(562)285-6520

(909)356-8880

(818)362-9200

(909)394-4510

LEON, DAN

LEON, DAN

MINOVI, SEPAND

HAILU, MESFIN

HONG, HAI

KHAN, MOHAMMAD Z.

Resident
Engineer

(310)821-1847

(310)821-1847

(626)572-6700

(213)453-7555

(951)232-3742

(661)257-0273

 $3,467,520

 $15,200,970

 $29,650,749

 $9,755,645

 $45,259,501

 $645,342

Bid + CCOs

 $3,139,641

 $8,306,759

 $22,841,231

 $6,849,955

 $23,442,819

 $554,592

Comp To  date

 $594

 $1,276,825

 $0

 $836,774

 $3,191,571

 $2,428

This Month

10/02/19

12/16/20

06/04/18

01/29/21

11/25/20

03/16/21

Awarded

11/19/19

01/12/21

06/29/18

02/11/21

12/17/20

04/08/21

Approved

04/30/22

07/30/24

08/15/22

06/29/23

08/28/24

11/27/24

Est Comp

 98%

 28%

 83%

 42%

 24%

 6%

%Time

 90%

 55%

 77%

 70%

 51%

 86%

% Work 

 

 

 

 

 

 

Message

07-304204

07-332604

07-296604

07-260804

07-303904

07-4V1604

Contract 

HSIM- 010-(850)E

SIMG- 010-(854)E

ACIM- 010-(840)E

ACNH-X037-(222)E

ACIM-010 -(855)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN;

14425 JOANBRIDGE STREET;

26713 MADISON AVE

8555 BANANA AVENUE;

3075 TOWNSGATE ROAD;

559 W. COVINA BLVD.;

12975 W. CULVER BLVD

12975 W. CULVER BLVD

902 SAN GABIEL BLVD

1201 BALDWIN PARK 

BLVD

1041 W. BADILLO SUITE

112

25061 W. AVENUE 

STANFORD, # 70

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

COVINA, CA 91722

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 84
03/20/22 Statement of Ongoing Contracts as of 03/29/22

07District

07-LA-10-37.2/42.4

07-LA-10-42.3/48.3

07-LA-10-46.0/48

07-LA-14-28.9/29.2

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

Fed Aid

HB5

HA22

HA42

HA22

HB34

HM1

Pgm Code

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA

IN POMONA AND CLAREMONT, FROM ROUTE 

57 TO THE SAN BERNARDINO COUNTY  LINE

IN CLAREMONT AND POMONA FROM EAST 0F 

NORTH ORANGE GROVE AVENUE  

UNDERCROSSING TO EAST OF SOUTH INDIAN

HILL BOULEVARD UNDERCROSSING

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN SANTA CLARITA AND PALMDALE FROM 

0.2 MILE NORTH OF SANTA CLARA RIVER 

TO TECHNOLOGY DRIVE  UNDERCROSSING

Description 

WIDEN FREEWAY, CONSTRUCT HOV LANES

REPLACE OVERHEAD SIGNS

CONSTRUCT BMPS FOR STORMWATER

REPLACE DAMAGED DRAINAGE SYSTEM

ADDING VEGETATION CONTROL UNDER

PCC GRIND, SLABS REPAIR, CPOL

Type Of Work

GUY F. ATKINSON

POWELL CONSTRUCTORS INC

MARINA LANDSCAPE INC.

SEMA CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION, 

LP

Contractor

IRVINE  CA 92612

FONTANA CA 92335

ORANGE CA 92868

TEMECULA CA 92590

BALDWIN PARK CA 91706

SACRAMENTO  CA 95834

(949)382-7172

(909)356-8880

(714)939-6600

(303)627-2600

(626)960-9502

(858)243-8272

CAO, RUDY

IZADPANAH, MOE

LIU, CHEN-CHUNG

YOUNG, FRED

MOHSENZADEH, ALI

MOHSENZADEH, ALI

Resident
Engineer

(909)594-3739

(213)793-7418

(213)792-4877

(213)700-4082

(818)746-0669

(818)746-0669

 $189,408,315

 $2,557,159

 $719,106

 $4,629,710

 $3,273,305

 $5,974,684

Bid + CCOs

 $190,598,376

 $0

 $406,029

 $3,700,174

 $0

 $5,705,318

Comp To  date

 $10,120

 $0

 $251,837

 $173,320

 $0

 $0

This Month

11/16/15

12/23/21

09/30/21

10/15/20

09/08/21

06/29/17

Awarded

12/08/15

01/14/22

10/22/21

11/05/20

10/01/21

07/27/17

Approved

02/23/23

01/05/24

05/12/23

04/14/22

11/30/22

07/29/22

Est Comp

 86%

 0%

 19%

 93%

 0%

 87%

%Time

 99%

 0%

 56%

 78%

 0%

 92%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-1193U4

07-335304

07-319504

07-337604

07-320004

07-3W4504

Contract 

NHPI- 010-(829)E

ACIM-010 -(856)E

  

  

ACNH-P014-(105)E

NHP0-1407-(E  )

LN62-07 0-(0)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

8555 BANANA AVENUE;

3707 W. GARDEN GROVE BLVD;

42690 RIO NEDO STE. G;

14425 JOANBRIDGE STREET;

4600 NORTHGATE BLVD SUITE 100

1370 VALLEY VISTA DR,

STE 150

3212 ROSEMEAD 

BLVD,STE 100

1370 VALLEY VISTA DR,

STE 150

13171 TELFAIR AVE, 

SUITE #101

13171 TELFAIR AVE.

13171 TELFAIR AVE 

#101

DIAMOND BAR, CA 91765

EL MONTE, CA 91731

DIAMOND BAR, CA 91765

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 85
03/20/22 Statement of Ongoing Contracts as of 03/29/22

07District

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-31.2/31.2

07-LA-39-180.0/30.9

07-LA-47-3.4/4.6

07-LA-57-7.7/11.8

Fed Aid

HB34

HM1

HA21

20.20 

201130

HA21

HB34

Pgm Code

IN LOS ANGELES COUNTY FROM VINCENT 

RAMP UNDERCROSSING TO AVENUE K8  

OVERCROSSING

IN LOS ANGELES COUNTY FROM 263RD 

STREET EAST RT TO JCT RTE 138

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

LA-39 S/B SAN GABRIEL RESERVOIR & 

ANGELES NATIONAL FOREST REPAIR FIRE 

DAMAGE MBGR &DRAINAGE 

SYSTEMS,BASINS&EROSION CONTROL DIR'S 

E

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103  

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/10 

SEPARATION TO ROUTE 57/210 SEPARATION

Description 

ROADSIDE SAFETY IMPROVEMENTS

DIGOUTS COLD PLANE/AC OVERLAY,

REPLACE BRIDGE

REPAIR BOBCAT FIRE DAMAGE

REPLACE STEEL BRIDGE WITH CIP

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

WESTCOAST PUBLIC WORKS INC

GRANITE CONSTRUCTION COMPANY

OHL USA, INC.

BALTAZAR CONSTRUCTION, INC

M C M CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

Contractor

WOODLAND HILLS CA 91364

VENTURA CA 93003

IRVINE CA 92614

COVINA, CA 91722

WILMIMGTON, CA  90744

ORANGE CA 92868

(818)256-9401

(805)765-6867

(949)242-4432

 

(562)432-4343

(714)538-5156

KHAN, MOHAMMAD

TIEU, FRED

HONG, HAI

HONG, HAI

LEON, DAN

KAROUT, REDA

Resident
Engineer

(661)257-0273

(213)792-4663

(626)339-1601

(951)232-3742

(562)472-6032

(626)339-1601

 $2,691,559

 $1,783,617

 $13,776,412

 $1,905,000

 $393,999,449

 $2,154,464

Bid + CCOs

 $2,728,264

 $1,665,692

 $4,303,951

 $1,213,350

 $389,940,895

 $2,230,895

Comp To  date

 $23,875

 $0

 $84,234

 $0

 $2,660

 $0

This Month

08/07/20

05/26/21

10/30/19

10/16/20

06/30/11

01/15/20

Awarded

08/27/20

06/15/21

11/12/19

11/24/20

07/13/11

02/13/20

Approved

03/31/22

04/03/22

09/15/24

03/31/22

05/26/22

02/10/22

Est Comp

 100%

 97%

 23%

 97%

 100%

 85%

%Time

 97%

 93%

 32%

 64%

 100%

 99%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

07-311104

07-4W6104

07-343404

07-1XS404

07-138204

07-301804

Contract 

ACNH-P014-(082)E

  

HSST-P039-(038)E

  

NHBR-P047-(010)N

ACNH-P057-(068)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

20058 VENTURA BLVD, #318;

4820 MCGRATH ST. STE. 101;

1920 MAIN STREET STE 310

236 E. ARROW HWY

460 N. HENRY FORD AVENUE

133 N. PIXLEY STREET;

25061 W AVENUE 

STANFORD STE 70

39115 TRADE CTR DR. 

STE #210

1041 W BADILLO, SUITE

112

1041 W. BADILLO ST 

SUITE 112

450 N. HENRY FORD 

AVENUE

1041 W BADILLO STE 

112

VALENCIA, CA 91355

PALMDALE, CA 93551

COVINA, CA 91722

COVINA, CA 91722

WILMIMGTON, CA 90744

COVINA, CA 91722

Accepted

03/22/22

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

07District

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-11.0/12

07-LA-60-11.5/18.3

Fed Aid

HA22

HB4N

HM3

  HA22

HB34

HA25

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LA COUNTY ON ROUTE 60 BETWEEN 

ROUTES 5/10 SEPARATION TO ROUTE  605,

ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 

AT ROUTE 605, ON ROUTE 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 60/5  SEPARATION

TO GAREY AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

IN LOS ANGELES COUNTY IN AND NEAR 

CITY OF INDUSTRY ON I-605 FROM 0.4 

MILE S/O ROUTE 60 TO VALLEY 

BOULEVARD; AND ON (SR 60) FROM PE

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

Description 

LANE REPLACEMENT

UPGRADE TRANSPORTATION MANAGEMENT

METHACRYLATE DECK, SPALL PATCHING,

MAJOR PAVEMENT REHABILITATION &

WORKER SAFETY

HIGHWAY PLANTING RESTORATION

Type Of Work

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

JFL ELECTRIC, INC

VELARDE CONCRETE CONSTRUCTION,

INC.

GUY F. ATKINSON CONSTRUCTION, 

LLC

O'DONNELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

SANTA FE SPRINGS CA 90670

LOS ANGELES CA 90001

SAN FERNANDO CA 91340

IRVINE CA 92612

SAN DIMAS CA 91773

WILDOMAR CA 92595

(562)929-1128

(323)581-4400

(818)898-2300

(949)855-9755

(909)394-4510

(951)245-1686

SANDOVAL, MARTIN

PHAM, RYAN

MINOVI, SEPAND

MINOVI, SEPAND

WANG, MIKE

DOUGHLY, JOE

Resident
Engineer

(909)396-7574

(213)793-7193

(909)322-4628

(909)322-4628

(626)339-1601

(818)400-4669

 $62,407,513

 $4,291,686

 $2,313,687

 $118,752,898

 $2,389,661

 $903,992

Bid + CCOs

 $23,826,536

 $0

 $1,577,602

 $114,469,532

 $2,376,125

 $721,026

Comp To  date

 $865,444

 $0

 $653,795

 $380,278

 $0

 $178,247

This Month

06/11/20

12/22/21

04/14/21

06/03/19

10/29/19

06/14/21

Awarded

06/29/20

02/04/22

05/07/21

06/26/19

11/14/19

06/28/21

Approved

04/01/25

06/01/23

08/15/22

02/23/24

02/24/22

05/26/23

Est Comp

 36%

 0%

 36%

 46%

 95%

 78%

%Time

 38%

 0%

 67%

 96%

 98%

 78%

% Work 

 

 

 

 

 

 

Message

07-304504

07-327104

07-4W7704

07-301104

07-304004

07-4V2204

Contract 

HSNH-P057-(069)E

  

  

ACNH-X037-(211)E

HSNH-X037-(215)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12200 BLOOMFIELD AVE.;

8257 COMPTON AVENUE;

523 S. BRAND BLVD.;

18201 VON KARMAN AVE STE 800

559 W. COVINA BLVD.;

21730 BUNDY CANYON ROAD;

1370 VALLEY VISTA DR,

STE 150

1041 W. BADILLO ST., 

STE #112

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

1041 W BADILLO SUITE 

112

1370 VALLEY VISTA DR 

#150C

DIAMOOOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

COVINA, CA 91722

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

07District

07-LA-60-12.5/0

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-6.0/18.6

Fed Aid

20.80 524

HA22

HM3

HE13

HB1

Pgm Code

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA-71 PM 1.20/4.31 AND LA-57 PM  

R3.17/R11.79 AND LA-210 PM 

R48.08/R51.72

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

FROM VERMONT AVE TO PIONEER BLVD.

Description 

UPGRADE/INSTALL BACKUP GENERATOR

REPLACE EXISTING SIGNS WITH

APPLY METHACRYLATE ON DECK,OVERLAY

UPGRADE FROM EXPRESSWAY TO FREEWAY

SIGNAL IMPROVEMENT; PROTECTED LEFT

REDUCE SEVERITY COLLISIONS BY

Type Of Work

GLOBAL POWER GROUP INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

OHL USA, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

CALMEX ENGINEERING, INC.

Contractor

LAKESIDE, CA 92040

IRVINE CA 92606

IRVINE CA 92606

IRVINE CA 92614

IRWINDALE CA 91706

BLOOMINGTON CA 92316

 

(949)252-0441

(949)252-0441

(949)242-4432

(626)813-6693

(909)546-1311

PHAM, RYAN

MINOVI, SEPAND

DOUGHLY, JOE

CHOU, MICHAEL

TURAY, SULAIMAN

ROBILLOS, RAMON

Resident
Engineer

(626)339-7601

(213)798-6053

(818)400-4669

(310)261-9100

(562)345-3134

(562)345-9901

 $385,000

 $2,049,571

 $1,051,280

 $88,437,043

 $765,290

 $2,236,127

Bid + CCOs

 $0

 $1,579,637

 $925,464

 $13,046,892

 $0

 $358,943

Comp To  date

 $0

 $297,668

 $99,708

 $671,265

 $0

 $358,943

This Month

02/24/21

11/19/20

06/01/21

02/05/21

05/19/21

01/05/22

Awarded

04/06/21

12/15/20

06/22/21

03/16/21

06/18/21

02/02/22

Approved

01/18/22

09/29/22

05/12/22

10/10/24

12/09/21

07/29/22

Est Comp

 0%

 95%

 70%

 20%

 0%

 11%

%Time

 0%

 77%

 90%

 15%

 0%

 16%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-1XS104

07-317304

07-4W7604

07-210624

07-4V0304

07-319204

Contract 

  

ACNH-P060-(158)

  

  

  

ACNH-X037-(225)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

12060 WOODSIDE AVE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

1920 MAIN STREET, SUITE 310;

5454 DIAZ STREET;

2764 S. VISTA AVE.;

1041 W BADILLO SUITE 

112

902 SAN GABRIEL BLVD.

1370 VALLEY VISTA 

DR.,STE.150

1041 W BADILLO, SUITE

112

13230 FIRESTONE 

BLVD., STE E2

13230 FIRESTONE BLVD.

COVINA, CA 91722

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

COVINA, CA 91722

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

07District

07-LA-91-10.0/10.3

07-LA-91-11.8/11.8

07-LA-91-12.1/20.7

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.7/6.8

Fed Aid

HB34

HA21

HM1

20.20 

201130

20.XX 

201353

HA42

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON FROM

0.2 MILE WEST TO COMPTON CREEK BRIDGE

AND OVERHEAD

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT NB I-710 TO EB SR-91 CONNECTOR

IN LOS ANGELES COUNTY IN LONG BEACH 

AND CERRITOS FROM ATLANTIC AVE UC TO 

THE ORANGE COUNTY LINE

SECURE SOFFITS OPENING TO STRUCTURES,

REPAIR DAMAGED FENCE & REPLACE 

W/HARDENED FENCE & GATE, CONSTRUCT 

HARDSCAPE DIRECTOR'S ORDER

IN LA D7 HQ BUILDING LOCATED @100 

S.MAIN STREET LA 90012 TO REMOVE 

EXIST BOILERS & REPLACE W/NEW 

BOILERS+TUBE CONNECTIONS DIR'S EM

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

Description 

ACCESS ROAD, FENCE, K-RAIL,

IMPROVE VERTICAL CLEARANCE BY

SLAB REPLACEMENT

ROAD, SIDE SLOPE DAMAGE

REMOVE & REPLACE BOILERS AT D7 HQ 

BUILDING

STABILIZE SOIL AND EROSION CONTROL

Type Of Work

O'DONNELL CONSTRUCTION, INC.

RV CONCRETE

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

LANDSCAPE SUPPORT SERVICES

CALIFORNIA BOILER INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

SAN DIMAS CA 91773

ANAHEIM CA 92801

IRVINE CA 92606

NORTH HOLLYWOOD, CA 91605

SANTA ANA, CA 92705

IRVINE CA 92618

(909)394-4510

(714)855-4201

(949)252-0441

 

(760)362-3900

(949)299-1400

HERRERA, EDGAR

LIU, WAYNE

TON, THANG

AZIMA, HASSAN

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(310)345-6267

(562)860-5963

(310)261-8467

(909)322-6107

(213)793-7418

(626)572-6732

 $887,567

 $2,331,000

 $1,563,335

 $5,870,000

 $766,000

 $4,511,439

Bid + CCOs

 $852,493

 $0

 $1,643,301

 $172,472

 $0

 $3,755,212

Comp To  date

 $0

 $0

 $21,973

 $0

 $0

 $328,781

This Month

06/09/21

02/10/22

06/02/21

10/29/21

01/21/22

12/18/19

Awarded

06/29/21

03/16/22

06/22/21

02/02/22

02/16/22

01/22/20

Approved

02/28/23

03/23/22

05/05/22

12/05/22

05/30/24

Est Comp

 1%

 0%

 98%

 73%

 0%

 46%

%Time

 95%

 0%

 97%

 3%

 0%

 83%

% Work 

 

 

 

 

 

 

Message

07-4V1004

07-319104

07-4W9504

07-1XV204

07-344004

07-311404

Contract 

AVNH-P091-(150)E

  

  

  

  

HSNH-Q101-(364)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

559 W. COVINA BLVD.;

605 E. COMMERCIAL ST.;

16351 CONSTRUCTION CIR W;

12610 SATICOY ST SOUTH

1800 NEWPORT CIRCLE

16 GOODYEAR, STE 140

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

SUITE 360

3212 ROSEMEAD 

BOULEVARD, SUITE 100

3212 ROSEMEAD BLVD 

SUITE 100

3212 ROSEMEAD BLVD, 

STE 100

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

EL MONTE, CA 91731

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

Fed Aid

HB1

20.80 524

HA22

HM1

20.20 

201130

HB1

Pgm Code

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

N. HOLLYWOOD MS CONST & UPGRADE 

SECURITY FENCES & INSTALL AND/OR 

UPGRADE SECURITY SYSTEM AND LIGHTING 

DIR'S EMERGENCY FORCE ACCOU

IN THE CITIES OF LOS ANGELES, 

CALABASAS, AND HIDDEN HILLS, FROM 

ROUTE 170 TO LAS VIRGENES ROAD.

MAINLINE CPOL, RAMPS, SHOULDERS, GORE

AREAS- JCT10/101 TO SPRING ST OC

IN LA COUNTY WITHIN 105-405 TUNNELS 

BRDG# 53-2436G, 53-2437G, 53-2441F TO

REPAIR FIRE SYSTEMS & UPGRADE FIRE 

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY AT I-105/I-110 

INTERCHANGE

Description 

UPGRADE MEDIAN BARRIER

UPGRADE SECURITY SYSTEM AND LIGHTING

CAPITAL MAINTENANCE, PAVEMENT

MAINLINE CPOL, RAMPS, SHOULDERS,

REPAIR & UPGRADE TUNNEL FIRE SYSTEM

INSTALL SAFETY LIGHTING AT

Type Of Work

OHL USA

SERVICE CONNECTED, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

SULLY-MILLER CONTRACTING 

COMPANY

CROSSTOWN ELECTRICAL&DATA INC

ALDRIDGE ELECTRIC, INC.

Contractor

IRVINE CA 92614

LOS ANGELES, CA  90046

COMPTON CA 90221

BREA CA 92821

IRWINDALE, CA 91706

LIBERTYVILLE  IL 60048

(949)242-4432

 

(310)669-8949

(714)578-9600

 

(847)247-5274

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

LAO, ARTURO

MINOVI, SEPAND

MANNAA, HASSAN

OREGEL, MARTIN

Resident
Engineer

(818)262-8853

(818)364-2760

(562)254-5060

(213)798-6053

(562)345-3136

(562)401-3333

 $34,228,232

 $565,000

 $6,186,855

 $2,283,000

 $5,274,465

 $3,118,250

Bid + CCOs

 $18,272,211

 $287,565

 $5,983,218

 $1,217,017

 $4,976,073

 $3,106,544

Comp To  date

 $517,857

 $0

 $230,999

 $1,196,017

 $0

 $0

This Month

12/19/19

04/22/21

09/21/20

05/06/21

01/01/20

11/15/16

Awarded

01/22/20

07/14/21

10/13/20

06/11/21

04/22/20

01/11/17

Approved

04/28/23

02/15/22

03/20/22

04/10/22

02/28/22

04/28/22

Est Comp

 59%

 100%

 100%

 68%

 85%

 50%

%Time

 53%

 51%

 96%

 53%

 94%

 99%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-303704

07-1XU804

07-307504

07-4W9404

07-1XP304

07-297404

Contract 

SNHG-Q101-(363)E

  

  

  

  

ACHS-IMGX-(371)9

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREE;

8039 HEMET PLACE

15614 S. ATLANTIC AVENUE;

135 S. STATE COLLEGE BLVD.;

5454 DIAZ STREET

844 EAST ROCKLAND ROAD

9225 CRANFORD AVE

13171 TELFAIR AVE, 

SUITE 101

9225 CRANFORD AVENUE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE 

STE 101

11229 S. WOODRUFF 

AVE.

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

ROSEMEAD, CA 91770

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

03/23/22

Location
Storm Water
Plan
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07District

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

07-LA-105-20.0/2.2

07-LA-105-/12.9

07-LA-110-.7/26.1

07-LA-110-.7/8.8

Fed Aid

HA42

20.20 

201130

HM1

HB4N

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

IN LOS ANGELES COUNTY ON I-105,  

PARAMOUNT BLVD OC BRIDGE # 53-2425 

AND ARDIS AVE OC BRIDGE # 53-2572

IN CITY OF LA 3 TUNNELS E105-S405, 

E105- N405,& W105-S405, TO REPAIR & 

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LA CO ON ROUTE 105 ON PM 0.0 / PM 

12.9 CORRIDOR

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

Description 

SLOPE STABALIZATION AND STORM WATER

REMOVE AND INSTALL A NEW TYPE OF

REPAIR FIRE DETECTION SYSTEM IN 

TUNNELS

RAMPS - DIG OUTS / SLURRY

UPGRADE EXISTING TRAFFIC MANAGEMENT

INSTALL DETECTION SYSTEM

Type Of Work

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL & DATAINC

CALMEX ENGINEERING, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

SELECT ELECTRIC, INC.

Contractor

BREA CA 92821

ORANGE CA 92868

IRWINDALE, CA 91706

BLOOMINGTON CA 92316

SACRAMENTO CA 95864

VISTA CA 92081

(714)984-5500

(714)538-5156

 

(909)546-1311

(909)536-3150

(619)460-6060

HERRERA, EDGAR

FREMPONG, SAM

YAZDANI, FRED

FERRER, JOSE

WANG, PAUL

PHAM, RYAN

Resident
Engineer

(310)609-0364

(562)345-9901

(818)364-2760

(562)401-3333

(562)345-3144

(213)793-7193

 $2,395,677

 $585,992

 $5,299,913

 $3,892,568

 $28,565,932

 $675,650

Bid + CCOs

 $2,089,394

 $558,607

 $4,565,900

 $3,582,227

 $16,575,955

 $0

Comp To  date

 $6,030

 $0

 $0

 $23,040

 $488,336

 $0

This Month

10/17/19

06/14/21

09/04/18

06/25/21

02/10/20

07/22/21

Awarded

11/12/19

06/23/21

09/24/18

07/15/21

03/03/20

08/10/21

Approved

05/15/24

01/31/22

02/28/22

05/22/22

09/27/22

03/01/23

Est Comp

 0%

 100%

 100%

 91%

 72%

 0%

%Time

 0%

 95%

 86%

 92%

 58%

 0%

% Work 

PLANT EST 

SATIS

 

OVER RUN

 

 

 

Message

07-317404

07-328604

07-1XH104

07-4W9304

07-312004

07-335004

Contract 

ACIM- 105-(021)E

  

  

  

HSNH-X037-(218)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

133 N. PIXLEY STREET;

5454 DIAZ STREET

2764 S. VISTA AVE

3500 AMERICAN RIVER DRIVE;

2790 BUSINESS PARK DR;

18730 S. WILMINGTON 

AVE. #103

13230 FIRESTONE BLVD 

A

13171 TELFAIR AVENUE 

SUITE 101

11229 SOUTH WOODRUFF 

AVENUE

13230 FIRESTONE BLVD 

SUITE E-2

1041 W. BADILLO, 

SUITE 112

RANCHO DOMINGUEZ, CA. 

90220

SANTA FE SPRINGS, CA 

90670

SYLMAR, CA 91342

DOWNEY, CA 90241

SANTA FE SPRINGS CA 

90760

COVINA, CA 91722

Accepted

03/23/22

Location
Storm Water
Plan
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07District

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-22.8/22.8

Fed Aid

HA42

HM2

HM3

HA42

20.20 

201130

HA21

Pgm Code

IN LOS ANGELES AND CARSON AT  VARIOUS

LOCATIONS, FROM WEST M ST TO 0.1 MILE

NORTH OF SEPULVEDA BLVD OC

IN LOS ANGELES COUNTY ON ROUTE 110

07-110- PM 6.8/19.5

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 120TH 

STREET OVERCROSSING TO 3RD STREET 

OVERCROSSING

N/B LA 110 OFFRAMP TO ADAMS BLVD TO 

ADAMS OC & ADJACEN AREAS TO CLEANUP, 

MITIGATE HOMELESS 

ENCAMPMENT,STORAGE&LANDSCAPE/ELECDIR'

S 

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

Description 

GSRD'S OR OTHER TRATMNT BMP'S TO RE

CLEAN AND LINE CULVERTS

APPLY DECK METHACRYLATE, REPLACE

STORM WATER MITIGATION FOR LA RIVER

REPAIR/REPLACE 

LANDSCAPE,FENCING&ELECTRICL

BRIDGE RAIL UPGRADE

Type Of Work

POWELL CONSTRUCTORS INC

JABRE CONTRACTING INC.

AUTOBAHN CONSTRUCTION, INC.

IBARRA GENERAL ENGINEERING INC

DIVERSIFIED LANDSCAPE COMPANY

POWELL CONSTRUCTORS INC

Contractor

FONTANA CA 92335

MANHATTAN BEACH CA 90266

ORANGE CA 92867

RIVERSIDE CA 92509

WILDOMAR CA 92595

FONTANA CA 92335

(909)356-8880

(310)720-0277

(714)769-7025

(909)342-8447

 

(909)356-8880

GALLARDO, SAM

MARTINEZ, FRANCISCO

HERRERA, EDGAR

CHAUDHARI, SUSHILKUMAR

MINOVI, SEPAND

HERRERA, EDGAR

Resident
Engineer

(310)609-0266

(562)345-9894

(310)345-6267

(626)337-8252

(909)322-4628

(310)345-6267

 $1,501,226

 $514,900

 $2,169,981

 $3,523,660

 $4,975,000

 $3,481,439

Bid + CCOs

 $1,359,613

 $494,107

 $0

 $3,503,865

 $2,177,743

 $855,530

Comp To  date

 $106,282

 $0

 $0

 $4,949

 $0

 $202,518

This Month

10/23/19

05/25/21

04/26/21

10/22/19

06/04/21

10/04/21

Awarded

11/12/19

06/18/21

05/20/21

12/13/19

06/17/21

10/22/21

Approved

04/13/22

02/02/22

12/24/21

05/10/22

03/21/22

12/15/22

Est Comp

 96%

 74%

 0%

 0%

 97%

 23%

%Time

 87%

 94%

 0%

 0%

 44%

 25%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST 

SATIS

 

 

Message

07-276104

07-4W7404

07-4W7804

07-238304

07-1XV304

07-322304

Contract 

ACIM- 110-(846)E

  

  

HSIM- 110-(848)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE;

1813 MANZANITA LANE;

933 N. BATAVIA ST.;

4325 TYROLITE ST;

21730 BUNDY CANYON ROAD

8555 BANANA AVENUE;

18730 S WILMINGTON 

AVE, #103

13230 FIRESTONE 

BLVD., STE A2

18730 S. WILMINGTON 

AVE #103

1201 BALDWIN PARK 

BLVD

902 SAN GABRIEL BLVD

18730 S WILMINGTON 

AVE #103

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

RANCHO DOMINGUEZ, CA 

90220

Accepted

03/23/22

Location
Storm Water
Plan
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07District

07-LA-110-24.0/30.4

07-LA-110-/31.9

07-LA-118-1.5/10.2

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

Fed Aid

HB1

HA22

HA42

20.20 

201130

20.20 

201130

HA42

Pgm Code

IN LA COUNTY IN LOS ANGELES AND  

SOUTH PASADENA FROM COLLEGE STREET 

OVERCROSSING TO GRAND AVENUE OVERCR 

OSSING

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM 9TH STREET/GAFFEY STREET

TO END OF FREEWAY

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  

118/27 SEPARATION TO 0.2 MILE EAST OF

SEPULVEDA BLVD UNDERCROSSI

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

Description 

INSTALL CONCRETE BARRIER, LIGHTING,

OVERHEAD GUIDE SIGNS & LIGHTING

STORMWATER MITIGATION

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

REPAIR FAILED DRAINAGE SYSTEM

STABILIZE SOIL AND EROSION CONTROL

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ORTIZ ENTERPRISES INC

ORNELAS CONSTRUCTION, INC

ACCU CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE CA 92606

FONTANA CA 92335

IRVINE, CA 92618

SAN FERNANDO, CA 91340

SANTA ANA CA 92705

(949)252-0441

(949)252-0441

(909)356-8880

 

 

(714)641-4730

MINOVI, SEPAND

HERRERA, EDGAR

LAO, ARTURO

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

AYALA VANEGAS, DAVID

Resident
Engineer

(626)572-6700

(310)345-6267

(213)718-8036

(818)262-8853

(818)364-2760

(213)793-7238

 $7,044,059

 $3,621,758

 $3,122,616

 $9,727,030

 $1,935,000

 $1,262,245

Bid + CCOs

 $5,810,783

 $85,715

 $0

 $4,705,769

 $78,863

 $1,113,042

Comp To  date

 $16,089

 $85,715

 $0

 $0

 $0

 $2,520

This Month

03/23/18

12/13/21

12/27/21

12/01/20

08/03/20

07/29/20

Awarded

04/17/18

01/06/22

02/10/22

02/03/21

09/01/20

08/20/20

Approved

06/15/22

04/07/23

03/26/24

06/30/22

12/31/21

01/15/25

Est Comp

 85%

 13%

 0%

 96%

 2%

 0%

%Time

 80%

 2%

 0%

 59%

 4%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

07-2975U4

07-329804

07-325304

07-1XS704

07-1XP904

07-311604

Contract 

HNHG-P110-(019)E

ACNH-P110-(023)E

ACNH-P118-(068)E

  

  

ACNH-P134-(041)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

8555 BANANA AVENUE;

6 CUSHING STE 200

1024 N MACLAY AVENUE SUITE J

2098 S. GRAND AVE. SUITE A;

9020 SAN GABRIEL BLVD

18730 S. WILMINGTON 

AVE. #103

9225 CRANFORD AVE

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

601 S GLENOAKS BLVD 

STE 310

ROSEMEAD, CA 91770

RANCHO DOMINGUEZ, CA 

90220

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-15.6/18.5

07-LA-210-36.7/37.1

Fed Aid

HA22

HE13

HA42

HA22

HA25

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY IN PEARBLOSSOM FROM 

121ST STREET EAST TO LONGVIEW RD

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN IRWINDALE, ON THE SAN GABRIEL 

RIVER BRIDGE NO. 53-1867

Description 

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

LA-138 DRAINAGE

PAVEMENT PRESERVATION

TO RESTORE EXISTING IRRIGATION

HINGE AND DIAPHRAGM REPAIRS

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTCOAST PUBLIC WORK, INC.

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST

Contractor

IRVINE CA 92606

LANCASTER  CA 93535

WOODLAND HILLS CA 91364

VALENCIA CA 91355

SYLMAR CA 91342

CHINO CA 91710

(949)252-0441

(661)726-4447

(888)646-6411

(661)367-9040

(818)364-9188

(909)597-8413

AYALA VANEGAS, DAVID

TIEU, FRED

SHIH, JAMES

TIEU, FRED

SHALVIRI, ALI

IZADPANAH, MOE

Resident
Engineer

(213)793-7238

(213)792-4663

 

(661)273-3001

(818)637-2506

(626)572-6732

 $39,268,509

 $9,997,643

 $792,400

 $17,390,691

 $3,258,060

 $16,925,866

Bid + CCOs

 $16,914,650

 $10,046,020

 $77,490

 $18,489,372

 $845,840

 $0

Comp To  date

 $938,786

 $0

 $77,490

 $119,966

 $639,999

 $0

This Month

04/16/20

03/14/19

11/23/21

10/17/19

09/09/21

02/15/22

Awarded

05/08/20

04/05/19

12/21/21

11/04/19

10/01/21

03/08/22

Approved

05/22/23

08/24/23

09/02/22

06/14/22

12/09/22

Est Comp

 51%

 65%

 24%

 74%

 27%

 0%

%Time

 42%

 96%

 10%

 98%

 26%

 0%

% Work 

 

 

 

 

 

 

Message

07-311704

07-286204

07-4V3604

07-310404

07-330704

07-325204

Contract 

HSNH-P134-(040)E

STPL-6207-(063)E

  

ACNH-P138-(062)E

ACIM-210 -(853)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

20058 VENTURA BLVD., #318;

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

14726 RAMONA AVE STE 300

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

39115 TRADE CTR DR

2090 FERN LANE

3212 ROSEMEAD BLVD 

SUITE 100

BURBANK CA 91502

PALMDALE CA 93551

PALMDALE CA 93551

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-38.6/38.9

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

Fed Aid

HA21

HA22

HB4N

HB71

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

Description 

SEISMIC RETROFIT

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS, SIDEWALKS AND

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

CROSSTOWN ELECTRICAL AND DATA,

INC.

KDC INC., DBA DYNALECTRIC

Contractor

CORONA CA 92883

SAN DIEGO CA 92127

IRWINDALE CA 91706

COVINA CA 91703

IRWINDALE CA 91706

LOS ALAMITOS CA 90720

(951)674-7352

(760)916-9100

(626)813-6693

(909)599-1612

(626)813-6693

(714)828-7000

IZADPANAH, MOE

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

TURAY, SULAIMAN

ROBILLOS, RAMON

Resident
Engineer

(626)572-6732

(661)257-0273

(562)345-3145

(310)345-6267

(562)345-3134

(562)345-9901

 $6,089,713

 $138,980,512

 $503,887

 $963,564

 $623,377

 $3,098,871

Bid + CCOs

 $5,981,508

 $85,433,345

 $130

 $0

 $0

 $2,646,033

Comp To  date

 $119,565

 $2,704,192

 $0

 $0

 $0

 $75,972

This Month

03/18/20

04/03/20

06/19/20

10/25/21

03/18/21

12/11/19

Awarded

04/30/20

05/08/20

07/10/20

11/24/21

04/08/21

01/07/20

Approved

04/15/22

10/24/24

05/09/22

11/04/22

12/09/21

04/29/22

Est Comp

 100%

 39%

 0%

 0%

 0%

 97%

%Time

 96%

 61%

 0%

 0%

 0%

 83%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

07-309304

07-3096U4

07-4V0204

07-253104

07-4V1404

07-306604

Contract 

  

  

  

  

  

HSST-P213-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

16470 W. BERNARDO DRIVE #120

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.;

3212 ROSEMMEAD BLVD, 

SUITE 100

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

18730 S WILMINGTON 

AVE STE103

13230 FIRESTONE 

BLVD.,STE E-2

13230 FIRESTONE BLVD 

UNIT A

EL MONTE, CA 91731

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

Fed Aid

HM4

20.20 

201130

HA42

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LA COUNTY AT 6 MAINTENANCE 

STATIONS UPGRADE&INSTALL SECURITY 

SYSTEMS INCLUDINGFENCES, GATES & 

SENSORS  DIR'S EMERGENCY FORCE AC

REHABILITATE AND UPGRADE EXISTING 

CARSON COMMERCIAL VEHICLE  

ENFORCEMENT FACILITY (CVEF) ON 

SOUTHBOUND LA-405, FROM DEL AMO 

BOULEV

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.2 MILE 

NORTH OF EL SEGUNDO BOULEVARD 

UNDECROSSING TO VENICE BOULEVARD 

SEPARATION

Description 

REPAIR AC OVERLAY, REPLACE JOINT

UPGRADE/INSTALL SECURITY SYSTEMS

RECONSTRUCT ABANDONED TRUCK WEIGHT

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

PCC GRINDING, SLAB REPLACEMENT, AND

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

1ST CALIFORNIA CONSTRUCTION 

INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

IRVINE CA 92606

PASADENA, CA 91117

FONTANA, CA 92335

IRVINE CA 92606

IRVINE CA 92618

LIVERMORE CA 94550

(949)252-0441

 

(909)356-8880

(949)252-0441

(949)753-1414

(925)245-1300

GALLARDO, SAM

TON, THANG

GALLARDO, SAM

LEON, DAN

GALLARDO, SAM

GALLARDO, SAMUEL

Resident
Engineer

(310)609-0266

(562)916-7962

(310)609-0266

(562)572-5852

(310)609-0266

(310)609-0266

 $2,079,304

 $1,385,000

 $7,688,975

 $1,775,492

 $42,158,504

 $777,000

Bid + CCOs

 $17,325

 $1,375,552

 $7,623,577

 $1,831,497

 $12,446,538

 $751,682

Comp To  date

 $2,325

 $0

 $0

 $0

 $1,232,612

 $0

This Month

06/02/21

04/19/21

01/09/19

06/17/19

05/26/21

04/27/21

Awarded

06/22/21

05/19/21

01/30/19

07/05/19

06/16/21

05/19/21

Approved

09/08/22

02/23/22

07/26/22

11/26/21

10/10/24

12/02/21

Est Comp

 40%

 97%

 76%

 64%

 18%

 91%

%Time

 1%

 99%

 98%

 95%

 29%

 95%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

Contract 

  

  

  

  

ACIM-405 -(999)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

PO BOX 70316

8555 BANANA AVENUE

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

550 GREENVILLE ROAD;

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

#360

18730 S WILMINGTON 

AVE, STE103

12975 W CULVER BLVD

18730 S. WILMINGTON 

AVE. #103

18730 WILMINGTON AVE 

STE 103

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ CA 

90220

LOS ANGELES CA 90066

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-40.1/48.1

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-20.9/24.6

07-LA-710-23.3/25.6

07-LA-5953-/0

Fed Aid

HA42

20.20 

201130

HB4N

HA22

HA42

HA13

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 MILE SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO 0.3 MILE 

NORTH OF RINALDI STREET UN

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LA COUNTY IN COMMERCE AND BELL 

FROM SOUTH ATLANTIC BLVD TO TRIGGS 

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY, IN THE CITY OF

LOS ANGELES, AT THE STATE OF  

CALIFORNIA DEPARTMENT OF 

TRANSPORTATION DISTRICT 7 OFFICE BUIL

Description 

STORM WATER SOURCE CONTROL

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

UPGRADE TRANSPORTATION MGMT SYSTEM

PAVEMENT REHAB & BRIDGE WIDENING

STABILIZE SOIL AND EROSION CONTROL

HELIPAD RECODING AND ROOF

Type Of Work

MARTINEZ LANDSCAPE CO., INC

QUALITY FENCE CO INC

CROSSTOWN ELECTRICAL & DATA, 

INC.

FLATIRON WEST, INC.

ACCU CONSTRUCTION, INC.

BEST CONTRACTING SERVICES, 

INC.

Contractor

SYLMAR CA 91342

PARAMOUNT, CA 90723

IRWINDALE CA 91706

SAN MARCOS  CA 92078

SANTA ANA CA 92705

GARDENA CA 90248

(818)364-9188

 

(626)813-6693

(909)597-8413

(714)641-4730

(310)328-6969

VENKATARAMAN, 

KALYANAKRISHNAN

SHIN, FRANK

ALONZO, BERNARD

BUI, KEVIN

HAILU, MESFIN

IZADPANAH, MOE

Resident
Engineer

(818)262-8853

(310)213-3136

(562)345-3145

(562)401-3333

(213)453-7555

(818)338-7183

 $2,828,911

 $785,000

 $7,027,900

 $85,998,283

 $3,507,589

 $2,186,661

Bid + CCOs

 $0

 $706,261

 $3,947,419

 $88,053,553

 $3,223,445

 $7,477

Comp To  date

 $0

 $0

 $802,868

 $0

 $3,000

 $1,864

This Month

01/31/22

04/22/21

10/22/19

02/16/18

07/22/19

09/03/21

Awarded

03/10/22

05/07/21

11/14/19

03/09/18

08/02/19

10/19/21

Approved

12/15/21

11/28/22

03/20/22

09/15/23

07/15/22

Est Comp

 0%

 83%

 50%

 72%

 62%

 34%

%Time

 0%

 90%

 56%

 100%

 88%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

07-320204

07-1XV004

07-311904

07-202124

07-304404

07-342404

Contract 

ACIM-4053-(001) 

  

HSNH-X037-(214)E

ACIM- 710-(839)E

ACNH-X037-(210)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD;

14929 GARFIELD AVENUE

5454 DIAZ ST.;

1770 LA COSTA MEADOWS DRIVE

2098 S. GRAND AVE. SUITE A;

19027 S. HAMILTON AVENUE

9225 CRANFORD AVE.

12975 W. CULVER BLVD

13230 FIRESTONE 

BLVD., STE E2

11229 S WOODRUFF 

AVENUE

1201 BALDWIN PARK 

BLVD

3212 ROSEMEAD BLVD.

PACOIMA, CA 91331

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA. 

90670

DOWNEY, CA. 90241

BALDWIN PARK CA 91706

EL MONTE, CA 91731

Accepted

03/11/22

Location
Storm Water
Plan
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07District

07-VEN-1-4.0/4.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

Fed Aid

HA23

HA22

HA21

HA23

20.20 

201130

HM3

Pgm Code

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VEN ALONG NB LN @ VICINITY OF PM 

15.7   OF PM 15.7

IN VENTURA COUNTY CITY OF OJAI N/B 

SR-33TOREPAIR CRACKS ON AC 

PAVEMNT,REPAIR SHOULDRCONSTRUCT 

TIEBACK WALL,HYDROSEEDING&REPAIRDIR'

IN VENTURA COUNTY ON ROUTE 101

Description 

CONSTRUCT SECANT WALLS, SLOPE

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

REPAIR SLOPE FAILURE

WINTER STORM DAMAGE REPAIR

APPLY DECK METHACRYLATE, REPLACE

Type Of Work

FLATIRON-DRILL TECH A JOINT 

VENTURE

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

CASE PACIFIC COMPANY

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN DIEGO  CA 92127

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

VALENCIA  CA 91355

PASO ROBLES, CA 93446

TEMPE AZ 85282

(909)597-8413

(818)362-9200

(818)362-9200

(661)367-9040

 

(602)437-1711

SHAKERI, SAEID

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

IRA, ALFRED

SOLAIMAN TEHRANI, 

JOSEPH

IRA, ALFRED

Resident
Engineer

(213)808-7976

(805)480-4928

(213)808-7976

(805)480-4928

(805)480-4928

(805)857-7070

 $43,187,819

 $65,811,711

 $5,024,991

 $9,213,348

 $7,468,349

 $2,800,044

Bid + CCOs

 $10,822,456

 $57,863,202

 $99,025

 $9,363,628

 $6,712,328

 $2,283,918

Comp To  date

 $424,381

 $423,162

 $0

 $2,376

 $0

 $1,718,493

This Month

09/15/21

02/06/20

06/18/21

11/28/16

06/21/19

05/21/21

Awarded

09/17/21

03/02/20

06/30/21

12/21/16

06/28/19

06/16/21

Approved

12/31/23

07/07/25

12/30/24

08/23/22

06/30/22

06/10/22

Est Comp

 21%

 84%

 5%

 90%

 100%

 59%

%Time

 25%

 83%

 2%

 100%

 90%

 81%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-318204

07-302504

07-291304

07-305204

07-1XM404

07-4W8004

Contract 

  

HSST-P023-(041)E

  

ST-47C8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16470 WEST BERNARDO DR #120

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

28548 LIVINGSTON AVENUE

2121 ARDMORE ROAD

1310 W. 23RD STREET;

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-10.2/12.7

Fed Aid

HM1

HM2

HA42

HA22

HM4

HA42

Pgm Code

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

IN VENTURA AND LOS ANGELES COUNTIES 

AT VARIOUS LOCATIONS

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

Description 

PLACE RHMA-G BWC-G GAP GRADED

LINE AND REPAIR CULVERTS

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

APPLY METHACRYLATE ON DECK, REPAIR

STORMWATER SOURCE CONTROL

Type Of Work

GRANITE CONSTRUCTION COMPANY

JABRE CONTRACTING INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

WESTCOAST PUBLIC WORKS INC

Contractor

LANCASTER CA 93535

MANHATTAN BEACH CA 90266

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

(661)726-4447

(310)720-0277

(818)475-0680

(760)444-1032

(951)776-9100

(818)256-9401

RILEY, JAMES

SHOHET, HOUSHANG

SHAKERI, SAEID

ARROYO, HECTOR

SHOHET, HOUSHANG

IRA, ALFRED

Resident
Engineer

(213)507-7938

(805)857-7072

(213)507-7938

(818)974-8391

(805)857-7072

(805)480-4928

 $2,798,917

 $772,168

 $1,999,419

 $33,526,783

 $1,019,790

 $1,928,293

Bid + CCOs

 $2,706,262

 $469,018

 $1,830,775

 $6,481,104

 $803,281

 $1,781,496

Comp To  date

 $0

 $0

 $7,726

 $411,844

 $0

 $1,500

This Month

04/22/19

04/29/21

10/09/19

11/17/20

05/27/21

09/24/19

Awarded

05/13/19

06/14/21

11/04/19

12/24/20

06/18/21

10/29/19

Approved

12/31/21

03/01/22

09/20/23

04/15/23

05/05/22

11/30/23

Est Comp

 55%

 22%

 55%

 38%

 29%

 55%

%Time

 97%

 59%

 91%

 19%

 75%

 92%

% Work 

 

 

 

 

 

 

Message

07-4W2704

07-4W9104

07-311304

07-302404

07-4W5004

07-311504

Contract 

  

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

HSNH-P126-(058)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

213 E COLUMBIA WAY;

1813 MANZANITA LANE;

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

16197 KRAMERIA AVE

20058 VENTURA BLVD, #318;

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $26,263,407 $1,825,012,617 $2,381,848,411

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-20.3/20.3

07-VEN-126-/13.6

Fed Aid

HM1

HA22

20.20 

201130

HA22

Pgm Code

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VEN COUNTY CITY OF FILLMORE VEN-126 

WEST VENTURA ST TO REPAIR DAMAGED 

MAINTENANCE FILLMORE STATION DUE TO 

WINDS&FALLEN TREESDIR'S 

IN VENTURA COUNTY ON VEN 126 FROM 

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

ADDING CLASS II BIKE LANES AND

SLAB REPLACE & CP OL AC

REPAIR FILLMORE MAINTENANCE STATION

PAVEMENT REHAB

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

CALSTATE CONTRACTORS INC

C. A. RASMUSSEN, INC.

Contractor

VALENCIA CA 91355

SANTA BARBARA  CA 93111

FILLMORE, CA 93015

VALENCIA  CA 91355

(661)367-9040

(805)964-9951

 

(661)367-9040

SHOHET, HOUSHANG

TEHRANI, JOSEPH

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)857-7072

(805)480-4928

(805)857-7070

(805)480-4928

 $1,756,712

 $20,012,016

 $2,185,000

 $13,559,531

Bid + CCOs

 $1,200

 $19,448,222

 $476,946

 $12,289,965

Comp To  date

 $1,200

 $1,717

 $0

 $0

This Month

05/21/21

01/11/18

02/16/21

01/24/18

Awarded

06/14/21

02/02/18

03/18/21

02/21/18

Approved

12/31/22

12/31/22

01/21/22

06/30/22

Est Comp

 3%

 100%

 100%

 100%

%Time

 0%

 98%

 100%

 100%

% Work 

 

OVER RUN

COMPLETED

 

Message

07-0W0304

07-301404

07-1XT904

07-302204

Contract 

  

ACNH- 126-(055)E

  

ACNH-P126-(056)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

28548 LIVINGSTON AVENUE;

5335 DEBBIE RD

432 QUAIL CT

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

02/24/22

Location
Storm Water
Plan
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08District

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

Fed Aid
Pgm Code

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

IN RIVERSIDE COUNTY IN AND NEAR  

CORONA AND MURIETTA ON RTE 91 FROM 

RTE 15/91 SEP TO 0.4 MI EAST OF  

TYLER ST AND ON RTE 15 FROM 1

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

IN AND NEAR TEMECULA, IN RIV CO  FROM

SD CO LN TO NORTH OF TEMECULA RIVER 

BR & IN SD CO FR 0.1 MI S/O RIV CO LN

TO RIV CO LN

Description 

PAVEMENT REPLACEMENT LANES 3 & 4 &

REHABILITATE MAINLINE PAVEMENT,

INSTALL DYNAMIC TRUCK PARKING SIGNS

SLAB REPLACEMENT ON MAIN LANES,

SLAB REPLACEMENT

REPLACE TWO OUTSIDE LANES IN BOTH

Type Of Work

COFFMAN SPECIALTIES, INC

FISHER SAND & GRAVEL CO.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

SECURITY PAVING COMPANY, INC.

Contractor

SAN DIEGO CA 92126

TEMPE AZ 85284

COMPTON CA 90221

ANAHEIM CA 92801

SACRAMENTO CA 95834

WESTLAKE VILLAGE CA 91361

(858)536-3100

(480)730-1033

(310)669-8949

(714)855-4201

(916)283-9950

(818)362-9200

LENART, ELVIRA

DAVIS, DARCY

TAHA, ISSA

SOSTROM, DENISE

CHINICHIAN, ALI

BERGEVIN, MIKE

Resident
Engineer

(951)232-8949

(951)453-8943

(951)906-9916

(951)232-7608

(951)232-7346

(951)232-3739

 $187,202,919

 $259,198,815

 $2,016,150

 $3,923,642

 $23,129,894

 $28,888,201

Bid + CCOs

 $133,843,715

 $52,586,551

 $1,587,030

 $3,089,842

 $17,167,192

 $27,311,496

Comp To  date

 $3,783,287

 $47,590,876

 $176,578

 $8,436

 $549,739

 $504,345

This Month

11/26/19

03/24/21

06/18/21

04/30/21

12/04/20

01/02/20

Awarded

12/16/19

04/15/21

08/05/21

05/20/21

12/22/20

01/30/20

Approved

12/22/22

02/13/24

03/28/22

04/06/22

11/07/22

04/15/22

Est Comp

 71%

 17%

 95%

 54%

 54%

 100%

%Time

 71%

 20%

 79%

 74%

 74%

 93%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

08-1F1434

08-1F1414

Contract 

ACIM- 010-(110)E

B1IM-010 -(112)E

  

  

ACIM-015 -(166)E

ACIM-015 -(208)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA STE 200;

1302 W. DRIVERS WAY;

15614 S. ATLANTIC AVENUE;

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

3075 TOWNSGATE ROAD;

850 VIA LATA SUITE 

104

134 EAST HOBSON WAY

790 VIA LATA SUITE 

100

119 N MAPLE ST STE A

4334 LATHAM STREET 

STE 100

9225 STELLAR CT, 

SUITE B

COLTON, CA 92324

BLYTHE, CA 92225

COLTON, CA 92324

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-62-6.7/9.2

08-RIV-74-12.9/12.9

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

Fed Aid

HA21

HB1

Pgm Code

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

IN LAKE ELSINORE FROM GRAND AVE TO 

COLLIER AVE

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

IN & NR MENIFEE & HEMET FROM 0.62 MI 

E/O RTE 215 TO 0.4 MI W/O ACACIA 

AVENUE

IN THE CITY OF HEMET ON RTE 74 FR 

WARREN RD TO SOBOBA ST

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

Description 

MILL AND OVERLAY MAINLINE &

INSTALL CHANGEABLE MESSAGE SIGN

BRIDGE RAIL REPLACEMENT, REPLACE 1

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT SIDEWALKS, CURB RAMPS,

INSTALL HORIZONTAL DRAINAGE SYSTEM

Type Of Work

MATICH CORPORATION

YAKAR

ORTIZ ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

SAN BERNARDINO CA 92408

COVINA CA 91703

IRVINE CA 92618

INDIO CA 92203

COMPTON CA 90221

YORBA LINDA CA 92886

(909)382-7400

(909)599-1612

(949)753-1414

(760)775-7500

(310)669-8949

(714)646-3697

VU, KHOI

FENG, PERCY

TRUONG, NICK

TRUONG, NICK

NICK TRUONG

NICK TRUONG

Resident
Engineer

(951)232-6263

(951)232-9010

(951)830-6835

(951)830-6835

(951)830-6835

(951)830-6835

 $23,645,628

 $368,897

 $5,689,856

 $22,110,371

 $2,327,443

 $1,635,061

Bid + CCOs

 $15,290,939

 $278,423

 $4,904,052

 $21,342,742

 $2,269,423

 $604,274

Comp To  date

 $808,887

 $209,680

 $268,471

 $0

 $0

 $408,194

This Month

12/11/20

06/03/21

12/29/20

03/12/19

06/04/20

08/11/21

Awarded

01/14/21

06/23/21

01/19/21

04/05/19

07/17/20

09/08/21

Approved

10/17/22

04/26/22

03/23/22

02/28/22

04/01/22

05/06/22

Est Comp

 49%

 35%

 24%

 100%

 95%

 43%

%Time

 64%

 75%

 87%

 100%

 93%

 37%

% Work 

 

 

 

COMPLETED

 

 

Message

08-1E8404

08-1L7304

08-1C6804

08-0N6704

08-1F5904

08-1J0204

Contract 

ACNH-P062-(046)E

  

  

HSNH-P074-(067)E

ACNH-P074-(070)E

ACST-2074-(072)E

--()

  

  

PH-    -( )

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 HARRY SHEPPARD BLVD

689 EAST SAN BERNARDINO RD;

6 CUSHING SUITE 200;

38000 MONROE STREET;

15614 S. ATLANTIC AVENUE;

18543 YORBA LINDA BLVD # 376;

73800 DINAH SHORE DR 

STE 104

790 S. VIA LATA, 

SUITE 100

9225 STELLAR COURT

9225 STELLAR COURT

29995 TECHNOLOGY DR 

STE 104

29995 TECHNOLOGY DR, 

UNIT 104

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

MURRIETA, CA 92563

MURRIETA, CA 92563

Accepted

02/28/22

Location
Storm Water
Plan
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08District

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-215-41.4/0

08-SBD-2-/6.4

Fed Aid

20.20 

201130

HB1

HM5

Pgm Code

REPAIR FIRE  DAMAGED   ROADWAY   

DIR'S ORDER EMERGENCY F.A.

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

IN & NR HEMET AT VARIOUS LOCATIONS FR

EAST FLORIDA AVE TO EAST MENLO AVE

FROM W 91 - GREEN RIVER RD OFF-RAMP 

OH (BR #56 0865K) NEAR CORONA TO 14TH

STREET WB OFF-RAMP (BR #56  0837K) IN

RIVERSIDE

AT THE RIVERSIDE MAINTENANCE  STATION

AT 1091 EVERTON  PLACE(L5725)

IN SAN BERNARDINO COUNTY AT 

WRIGHTWOOD FROM LOS ANGELES COUNTY 

LINE TO ROUTE 138

Description 

REPAIR FIRE DAMAGED ROADWAY

WIDEN EXISTING LANES TO PROVIDE 12'

CONSTRUCT AND UPGRADE EXISTING

METHACRYLATE BRIDGE DECKS, REPLACE

UPGRADE ELECTRICAL, NATURAL GAS,

COLD IN-PLACE RECYCLING, MILL AND

Type Of Work

SEMA CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION, INC.

RV CONCRETE

KANAAN CONSTRUCTION INC.

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

TEMECULA, CA 92560

INDIO CA 92203

ORANGE CA 92867

ANAHEIM CA 92801

AZUSA CA 91702

BREA CA 92821

(303)627-2600

(760)775-7500

(714)769-7025

(714)855-4201

(626)334-5775

(714)578-9600

NICK TRUONG

ABDALLA, OSAMA

BENSON, DAVID

SOSTROM, DENISE

BENSON, DAVID

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)830-6835

(951)830-9182

(951)232-7519

(951)232-7608

(951)232-6478

(951)232-7793

 $885,000

 $41,131,413

 $1,755,809

 $1,453,277

 $936,594

 $4,157,004

Bid + CCOs

 $184,198

 $20,110,052

 $1,429,872

 $1,361,709

 $0

 $4,171,470

Comp To  date

 $0

 $1,748,214

 $69,038

 $7,666

 $0

 $10,933

This Month

06/30/21

11/12/20

11/12/20

04/13/21

12/14/21

05/06/21

Awarded

08/10/21

12/24/20

12/09/20

04/27/21

01/12/22

06/14/21

Approved

05/04/22

05/15/23

06/02/22

03/21/22

04/06/22

Est Comp

 100%

 27%

 74%

 99%

 0%

 88%

%Time

 21%

 49%

 81%

 91%

 0%

 95%

% Work 

OVER RUN

 

 

 

 

 

Message

08-1M6004

08-1C8504

08-1F6004

08-1K7604

08-1E1104

08-1L6604

Contract 

  

HSST-S074-(071)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, STE G

38000 MONROE STREET;

933 N. BATAVIA ST.;

605 E. COMMERCIAL ST.;

230 S. IRWINDALE AVE.;

135 S. STATE COLLEGE BLVD.;

29995 TECHNOLOGY DR 

STE 104

9225 STELLAR CT, 

SUITE B

937 SOUTH VIA 

LATA,STE 650/700

119 N. MAPLE STREET 

STE A

937 S VIA LATA SUITE 

#650

15255 BEAR VALLEY RD

MURRIETA, CA 92563

CORONA, CA 92883

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

03/28/22

Location
Storm Water
Plan
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08District

08-SBD-10-16.0/20.1

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-29.4/39.2

08-SBD-10-/0

Fed Aid

HA21

HB4N

HM1

Pgm Code

IN & NEAR FONTANA, BLOOMINGTON & 

RIALTO ON I-10 FROM 0.3 MI E/O 

CYPRESS AVE OC TO 0.1 MI E/O  

RIVERSIDE AVE IC. ALSO IN & NEAR CHI

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE 

(BR #54-0292G, BR #54-0292 LT AND BR 

#54-0292 RT)

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

ON ROUTE 10 NEAR THE CITY OF  

BLOOMINGTON FROM ROUTE 15 TO ROUTE 

215 AND ON ROUTE 60 FRM 0.1 MILE EAST

OF S RESERVOIR ST TO S EUCL

Description 

INSTALL RETROREFLECTIVE MARKERS AND

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

INSTALL MIDWEST GUADRAIL SYSTEM AND

INSTALL TMS FIELD ELEMENTS

INDIVIDUAL SLAB REPLACEMENT WITH

Type Of Work

STERNDAHL ENTERPRISES INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

STURGEON ELECTRIC CALIFORNIA, 

LLC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

SUN VALLEY CA 91352

BREA  CA 92821

IRVINE  CA 92606

CORONA CA 92883

CHINO CA 91214

SACRAMENTO CA 95834

(818)834-8199

(714)984-5500

(949)252-0441

(951)963-3044

(909)591-0000

(916)283-9950

EHIRIM, DOMINIC

BENSON, DAVID

CASTRO, ROBERTO

ASSAD, PETER

TAHA, ISSA

EHIRIM, DOMINIC

Resident
Engineer

(951)232-3523

(951)232-6478

(909)677-8786

(951)232-8511

(951)906-9916

(951)232-3523

 $792,790

 $1,823,217

 $15,247,685

 $1,031,722

 $6,014,186

 $2,246,194

Bid + CCOs

 $459,872

 $1,788,769

 $13,802,799

 $0

 $5,333,533

 $1,859,707

Comp To  date

 $459,872

 $0

 $126,351

 $0

 $0

 $28,243

This Month

09/27/21

11/28/18

01/30/19

06/28/21

10/30/19

05/06/21

Awarded

11/02/21

12/19/18

03/04/19

07/20/21

11/22/19

05/20/21

Approved

04/14/22

03/23/23

03/22/22

06/30/22

05/31/22

04/26/22

Est Comp

 36%

 100%

 98%

 0%

 100%

 13%

%Time

 58%

 95%

 89%

 0%

 88%

 91%

% Work 

 

OVER RUN

 

 

 

 

Message

08-1L3304

08-1F44U4

08-0Q9104

08-1L5904

08-384234

08-1L6904

Contract 

SNHG-X071-(074)E

  

B1IM-010 -(267)E

SIMG-010 -(271)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.;

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

3955 TEMESCAL CANYON RD.;

13501 BENSON AVE;

4600 NORTHGATE BLVD, STE 100

9540 CENTER AVENUE

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA 

SUITE 100A

790 S. VIA LATA, 

SUITE 100

790 VIA LATA SUITE 

100

9540 CENTER AVE

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-20.0/29.1

08-SBD-15-28.6/37.5

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

Fed Aid
Pgm Code

ON ROUTE 15 FROM ONTARIO AT JURUPA 

STREET OC (BR #54 0971) TO HESPERIA 

AT OAK HILL ROAD OC (BR #54 1176) AND

ON ROUTE 215 IN SAN B

IN SBD CO IN & NEAR HESPERIA AT  

VARIOUS LOCATIONS FROM CAJON CREEK TO

MICRO DITCH (BR #54 0619L)

NEAR HESPERIA FROM CLEGHORN ROAD UC 

TO 0.5 MILE N/O OAK HILL ROAD OC

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

IN VICTORVILLE NR PALMDALE ROAD  IN 

VICTORVILLE NR PALMDALE ROAD  (ROUTE 

18) AND INTERSTATE 15

IN VICTORVILLE FR 0.1 MI S/O  

PALMDALE RD TO 0.4 MI S/O PALMDALE RD

OC

Description 

POLYESTER OVERLAY, METHACRYLATE

DECK APPROACH AND DEPARTURE

CULVERT LINING & INVERT PAVING

REHABILITATE EXISTING MAINLINE AND

PERMANENT RESTORATION OF IRRIGATION

LENGTHEN SB ACCELERATION LANE

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

JABRE CONTRACTING INC.

SULLY-MILLER CONTRACTING 

COMPANY

ACCU CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

TEMPE AZ 85282

SAN FERNANDO CA 91340

MANHATTAN BEACH CA 90266

BREA CA 92821

SANTA ANA CA 92705

YORBA LINDA CA 92886

(602)437-1711

(818)898-2300

(310)720-0277

(714)578-9600

(714)641-4730

(714)646-3697

NGUYEN, VU

PHAM, THANH

LOZA, SHAUN

AL-KHATEEB, TAGHREED

BENSON, DAVID

LOZA, SHAUN

Resident
Engineer

(951)232-3784

(951)232-7262

(909)601-4717

(951)232-7793

(951)232-6478

(909)545-1085

 $3,418,903

 $1,995,165

 $417,856

 $124,940,096

 $333,610

 $1,075,122

Bid + CCOs

 $546,427

 $1,807,071

 $421,100

 $11,203,561

 $281,954

 $1,039,923

Comp To  date

 $0

 $0

 $0

 $7,593,841

 $3,780

 $0

This Month

04/07/21

02/05/21

04/29/21

09/24/21

04/23/19

06/15/20

Awarded

04/30/21

03/04/21

06/07/21

10/07/21

05/13/19

07/10/20

Approved

04/18/22

01/11/22

01/20/22

05/28/24

08/10/22

10/01/21

Est Comp

 65%

 98%

 100%

 9%

 0%

 100%

%Time

 16%

 86%

 95%

 9%

 0%

 98%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

08-1K7704

08-1K1904

08-1H3504

08-0K1224

08-1H2714

08-1F9904

Contract 

  

  

  

B1IM-015 -(167)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET;

523 S. BRAND BLVD.;

1813 MANZANITA LANE;

135 S. STATE COLLEGE BLVD.;

2098 S. GRAND AVE. SUITE A;

18543 YORBA LINDA BLVD # 376;

9540 CENTER AVE

222 E MAIN ST

15255 BEAR VALLEY RD

15255 BEAR VALLEY 

ROAD

790 VIA LATA SUITE 

100

15255 BEAR VALLEY 

BLVD

RANCHO CUCAMONGA, CA 

91730

BARSTOW, CA 92311

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-64.6/75.3

08-SBD-18-90.0/45

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

Fed Aid

20.20 

201130

HB1

HA22

20.20 

201130

20.20 

201130

Pgm Code

FROM 1.2 MI. S/O SIDEWINDER ROAD OC 

TO MOJAVE RIVER BRIDGE

REPAIR  DAMAGED   ROADWAY   DIR'S 

ORDER EMERGENCY F.A.

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

IN AND NEAR ADELANTO FROM  SR-18/US-

395 SEP TO LOS ANGELES  COUNTY LINE

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

SLOPE STABILIZATION. REMOVING DEBRIS 

AND HAZARDOUS BURNED TREES, 

EXCAVATION AND CLEARING CULVERT INLET

BASINS DIR'S EMERGENCY F.A.

Description 

REHABILITATE EXISTING MAINLINE AND

REPAIR DAMAGED ROADWAY

WIDEN ROADBED & CONSTRUCT RAISED

COLD PLANE PAVEMENT & PLACE HMA

FLOW MITIGATION

SLOPE STABILIZATION

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

SKANSKA US CIVIL WEST

SULLY-MILLER CONTRACTING 

COMPANY

SULLY-MILLER CONTRACTING 

COMPANY

POWELL CONSTRUCTORS INC

RIVERSIDE CONSTRUCTION CO INC

Contractor

BREA CA 92821

RIVERSIDE, CA 92509

BREA CA 92821

BREA CA 92821

FONTANA, CA 92335

RIVERSIDE, CA 92501

(714)319-6309

 

(714)578-9600

(714)578-9600

 

(951)682-8308

AL-KHATEEB, TAGHREED

BENJAMIN, AMGAD

CANUTI, LARRY

SANTA CRUZ, MAURICIO

TRAN, KEN

TRAN, KEN

Resident
Engineer

(951)232-7793

(909)844-9731

(760)985-5825

(909)601-5118

(909)844-3312

(909)844-3312

 $16,723,191

 $8,568

 $5,068,857

 $9,965,000

 $19,985,000

 $3,698,752

Bid + CCOs

 $17,075,049

 $0

 $4,979,619

 $320,737

 $2,021,119

 $3,391,099

Comp To  date

 $0

 $0

 $22,523

 $320,737

 $201,054

 $109,698

This Month

06/03/20

12/14/21

02/23/21

10/28/21

12/23/20

09/25/20

Awarded

06/29/20

01/31/22

03/11/21

11/18/21

12/28/20

09/26/20

Approved

04/11/22

02/28/22

05/04/22

07/25/22

08/03/22

03/25/22

Est Comp

 90%

 0%

 89%

 20%

 53%

 97%

%Time

 100%

 0%

 97%

 3%

 10%

 92%

% Work 

 

 

 

 

 

 

Message

08-0K1234

08-1N0904

08-1E0604

08-1G5204

08-1L9804

08-1L9404

Contract 

  

  

HSNH-P018-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

1995AGUA MANSA RD

135 S. STATE COLLEGE BLVD.;

135 S. STATE COLLEGE BLVD.;

8555 BANANA AVE

4225 GARNER ROAD

15255 BEAR VALLEY 

ROAD

850 S VIA LATA STE 

104

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY RD

850 S VIA LATA SUITE 

104

850 S VIA LATA SUITE 

104

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

Accepted

03/25/22

Location
Storm Water
Plan
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08District

08-SBD-38-47.5/59.4

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-119.0/119

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

Fed Aid

HA42

HB1

HB1

20.20 

201130

Pgm Code

AT VARIOUS LOCATIONS FR ZACA DR TO 

STA RTE 18 AT BIG BEAR LAKE DAM

NEAR LUDLOW FROM CRUCERO ROAD TO 

BADGER WASH

BETWEEN BADGER WASH TO ESSEX ROAD OC

PAVEMENT REPAIR  AND REPLACE DAMAGED 

MBGR AND TERMINAL SYSTEMS  DIR'S 

ORDER EMERGENCY F.A.

NEAR LUDLOW FR 4.5 MI E/O HOMER  WASH

BR TO ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS

Description 

RELINE OR REPLACE CULVERTS

REGRADE MEDIAN CROSS SLOPE

REGRADE MEDIAN CROSS SLOPE

PAVEMENT REPAIR

REGRADE MEDIAN CROSS SLOPE

MILL AND OVERLAY OR PROVIDE FOG

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

FISHER SAND & GRAVEL CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

AMES CONSTRUCTION, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

YORBA LINDA CA 92886

TEMPE  AZ 85284

INDIO CA 92203

INDIO, CA 92203

CORONA CA 92880

IRVINE CA 92618

(714)646-3697

(480)730-1033

(760)391-6351

 

(951)356-1275

(949)328-9758

BENJAMIN, AMGAD

PHAM, THANH

DOAN, ANTHONY

DAVIS, DARCY

DOAN, ANTHONY

CANUTI, LARRY

Resident
Engineer

(909)844-9731

(951)232-7262

(951)840-8222

(760)326-4684

(951)840-8222

(760)985-5825

 $1,959,061

 $35,420,839

 $17,197,071

 $685,000

 $14,130,649

 $3,060,968

Bid + CCOs

 $1,314,103

 $34,415,850

 $16,728,955

 $337,670

 $11,234,025

 $2,771,029

Comp To  date

 $0

 $53,636

 $84,750

 $0

 $780,299

 $0

This Month

10/13/20

09/07/18

12/06/19

06/09/21

08/26/20

06/18/21

Awarded

11/16/20

10/09/18

12/31/19

08/05/21

09/21/20

07/15/21

Approved

02/16/22

08/16/22

04/05/22

11/30/21

05/10/22

03/16/22

Est Comp

 86%

 100%

 99%

 45%

 86%

 81%

%Time

 67%

 97%

 94%

 49%

 79%

 88%

% Work 

SUSPENDED

OVER RUN

 

SUSPENDED

 

COMPLETED

Message

08-0G8004

08-0R1604

08-0R1504

08-1M5704

08-0R1424

08-1L6504

Contract 

  

HSIM- 040-(084)E

HSIM-040 -(086)E

  

HSIM- 040-(066)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

1302 W DRIVERS WAY

38000 MONROE STREET;

38000 MONROE STREET

391 N. MAIN STREET;

7700 IRVINE CENTER DRIVE, SUI

850 S VIA LATA STE 

104

222 E MAIN ST #207

222 MAIN ST STE # E

1044 EAST BROADWAY

222 MAIN ST STE E

15255 BEAR VALLEY 

ROAD

COLTON, CA 92324

BARSTOW, CA 92311

BARSTOW. CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

03/16/22

Location
Storm Water
Plan
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08District

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-71-/8.5

08-SBD-138-15.0/15.1

Fed Aid

HA21

HB4N

Pgm Code

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

60/91/215 IC  IN ONTARIO FR EUCLID 

AVE IC TO RIV CO LN & NEAR RIVERSIDE 

FROM SBD CO LN TO COUNTRY VILLAGE RD 

& FROM 0.7 MILES W/O 

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

NEAR JOSHUA TREE FROM YUCCA MESA RD 

TO BERMUDA AVE

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

NEAR HESPERIA ON RTE 15 FROM 0.1 MI 

N/O RTE 15/138 SEP TO GISH OH

Description 

REMOVE & REPLACE OC STRUCTURES

REPLACEMENT OF TWO OUTSIDE LANES

ADD WB AUX LANE, ADD EB

SEAL COAT PAVEMENT AND PERFORM

INSTALL RMS, CCTV, CMS, VDS & FIBER

EXTEND DECELERATION LANE AT RTE 15

Type Of Work

SEMA CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

AMES CONSTRUCTION, INC.

VSS INTERNATIONAL, INC.

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

SECURITY PAVING COMPANY, INC.

Contractor

TEMECULA  CA 92590

RANCHO CUCAMONGA  CA 91730

CORONA CA 92880

WEST SACRAMENTO CA 95691

VISTA CA 92081

WESTLAKE VILLAGE CA 91361

(303)627-2600

(909)721-1011

(951)356-1275

(916)373-1500

(619)460-6060

(818)362-9200

LOPEZ, JOSEPH

QURESHI, MUJAHID

DUTCHER, DAVID

VU, KHOI

RUIZ, MANUEL

Resident
Engineer

(951)232-8957

(951)830-6842

(909)519-2051

(951)232-6263

(951)965-6327

 

 $20,062,696

 $143,882,886

 $24,287,754

 $3,759,468

 $6,763,527

 $3,253,628

Bid + CCOs

 $18,511,894

 $137,036,113

 $1,768,115

 $3,907,523

 $3,833,733

 $0

Comp To  date

 $374,862

 $427,412

 $1,241,542

 $0

 $416,163

 $0

This Month

03/07/19

04/18/19

04/26/21

04/27/21

10/08/20

11/16/21

Awarded

04/09/19

05/13/19

05/27/21

06/14/21

11/17/20

12/02/21

Approved

10/30/22

05/15/22

04/03/24

01/21/22

08/26/22

Est Comp

 91%

 98%

 15%

 100%

 63%

 0%

%Time

 92%

 94%

 7%

 98%

 57%

 0%

% Work 

 

 

 

 

 

 

Message

08-0F0304

08-0Q75U4

08-0E33U4

08-1L6704

08-0G7904

08-1J2004

Contract 

B1NH-P060-(153)E

ACHS-NHP0-(014)9

ACNH-P060-(159)E

  

ACNH-P071-(074)E

HSIM- 015-(249)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, SUITE G

10641 FULTON COURT

391 N. MAIN STREET;

3785 CHANNEL DRIVE;

2790 BUSINESS PARK DR.

3075 TOWNSGATE ROAD;

119 N MAPLE SUITE A

4334 LATHAM STREET, 

STE 100

119 N MAPLE ST SUITE 

A

73800 DINAH SHORE DR 

STE 104

790 S VIA LATA

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA, CA 92880

PALM DESERT, CA 92211

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-138-15.3/15.3

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

Fed Aid
Pgm Code

NEAR HESPERIA AT CAJON MTCE STA  

STATION

ALSO LA-138-74.9/75.0; NEAR PINON 

HILLS & PHELAN FROM LA CO LN TO 0.6 

MI W/O PHELAN RD AND IN LA COUNTY 

FROM 0.1 MI W/O SBD CO LN 

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

IN VARIOUS CITIES FROM MOUNTAIN  

AVENUE OC (BR #54 1144) IN UPLAND TO 

27TH STREET UC (BR #54  1087G/L/R) IN

SAN BERNARDINO.

IN VARIOUS CITIES FROM CAJON BLVD OH 

(BR #54 0946G/L/R) IN SAN  BERNARDINO

TO SAND CREEK BRIDGE (BR #54 1075L/R)

IN HIGHLAND AND @

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

Description 

CONVERT OR RECONFIGURE THE EXISTING

WIDEN ROADWAY TO PROVIDE UP TO 4

REPLACE MBGR WITH CONCRETE BARRIER

METHACRYLATE BRIDGE DECKS AND

METHACRYLATE BRIDGE DECKS,

RESTORE PLANT ESTABLISHMENT

Type Of Work

STANCE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

STRONGHOLD ENGINEERING

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

IRVINE , CA 92618

VENTURA CA 93003

PERRIS, CA 92571

IRVINE CA 92606

IRVINE CA 92606

SANTA ANA CA 92705

(626)274-3156

(805)765-6867

(951)684-9303

(949)252-0441

(949)252-0441

(714)641-4730

NAVARRO, MONTY

SANTA CRUZ, MAURICIO

HOSSAIN, SADIQUE

OOI, KEE

HANNA, JACOUB

BENSON, DAVID

Resident
Engineer

(951)840-8247

(909)601-5118

(951)830-6828

(951)840-8323

(909)519-0566

(951)232-6478

 $493,794

 $4,273,126

 $7,789,098

 $1,049,857

 $1,958,993

 $746,315

Bid + CCOs

 $463,573

 $47,885

 $3,721,054

 $1,005,351

 $1,514,703

 $704,871

Comp To  date

 $5,374

 $21,889

 $48,428

 $0

 $0

 $4,800

This Month

06/17/21

11/19/21

08/20/20

03/24/21

04/30/21

06/08/21

Awarded

06/24/21

12/09/21

09/21/20

04/13/21

05/27/21

06/24/21

Approved

04/07/22

02/16/23

05/30/23

04/22/22

02/24/22

12/19/22

Est Comp

 88%

 5%

 34%

 76%

 80%

 0%

%Time

 94%

 1%

 48%

 97%

 76%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

08-1J4904

08-1H8304

08-1H2904

08-1K6704

08-1K6804

08-1L7604

Contract 

  

ACST-S138-(002)E

ACST-S173-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9070 IRVINE CENTER DR #220

4820 MCGRATH ST. STE. 101;

150 W WALNUT AVE

16351 CONSTRUCTION CIR W;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A;

222 EAST MAIN STREET 

STE 208

15255 BEAR VALLEY 

ROAD

850 VIA LATA STE 104

9540 CENTER AVE #120

850 VIA LATA SUITE 

#104

937 SOUTH VIA LATA 

SUITE 650

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92336

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92336

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5726-/0

Fed Aid

HA12

Pgm Code

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SAN BERNARDINO FROM 0.5 MI S/O 

ORANGE SHOW/AUTO PLAZA RD OC TO 0.2 

MI N/O INLAND CENTER DRIVE OC

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

IN SAN BERNARDINO FROM H STREET UC TO

SR 259/210 SEP

IN SAN BERNARDINO COUNTY ON ROUTES 

210, 215 AND 259 AT VARIOUS LOCATIONS

SBD MTCE STA (REGIONAL OFFICE) AT 175

CLUSTER ST

Description 

REPLACE OVERCROSSING

LANE RECONFIGURATION & PAVEMENT

INSTALL TMS FIELD ELEMENTS (8.4 MI

CONSTRUCT MEDIAN BARRIER, MILL AND

PREVENTATIVE MAINTENANCE - OVERLAY

DEMOLISH EXISTING OFFICE &

Type Of Work

SECURITY PAVING COMPANY INC

BEADOR CONSTRUCTION COMPANY, 

INC.

ALDRIDGE ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

ALL AMERICAN ASPHALT

PCN3 INC. BRIAN ABGHARI

Contractor

WESTLAKE VILLAGE CA 91361

CORONA CA 92883

LIBERTYVILLE IL 60048

LIVERMORE CA 94550

CORONA CA 92879

LOS ALAMITOS CA 90720

(562)863-3176

(951)674-7352

(847)276-1127

(925)245-1300

(951)736-7600

(562)492-4124

CASTRO, ROBERTO

SUFIPUR, RAMBOD

YAACOUB, LAWRANCE

ALAM, MAHFUAL

SUFIPUR, RAMBOD

SHBAITA, JASON

Resident
Engineer

(909)677-8786

(951)826-1163

(213)434-9325

(951)830-6853

(951)826-1163

(951)232-3778

 $17,353,248

 $5,822,455

 $5,936,622

 $434,360

 $6,513,159

 $4,545,207

Bid + CCOs

 $3,031,984

 $5,519,898

 $4,621,273

 $399,628

 $1,699,693

 $4,521,959

Comp To  date

 $565,666

 $34,688

 $86,367

 $19,254

 $0

 $0

This Month

03/04/21

06/10/20

10/30/20

09/16/21

05/07/20

01/09/20

Awarded

03/25/21

06/29/20

12/15/20

10/07/21

06/09/20

02/06/20

Approved

07/19/23

05/02/22

04/14/22

03/31/23

11/10/21

03/08/22

Est Comp

 32%

 100%

 94%

 96%

 28%

 100%

%Time

 18%

 93%

 78%

 90%

 26%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

08-1F7304

08-1H7704

08-476424

08-1K7804

08-1H3414

08-0K8404

Contract 

B1IM-215 -(251)E

HSIM- 215-(249)E

  

SNHG-P259-(002)E

ACNH-X071-(073)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD, SUITE 20

26320 LESTER CIRCLE;

844 E. ROCKLAND ROAD;

550 GREENVILLE ROAD;

400 E SIXTH STREET

11082 WINNERS CIRCLE UNIT B

850 S VIA LATA SUITE 

100A

850 S. VIA LATA, 

SUITE 100A

790 S VIA LATA

4334 LATHAM STREET 

SUITE 100

850 S. VIA LATA SUITE

100A

850 S. VIA LATA, 

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RIVERSIDE, CA 92501

COLTON, CA 92324

COLTON, CA 92324

Accepted

03/08/22

Location
Storm Water
Plan
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08District

 $69,452,631 $635,479,121 $1,178,321,668

08-SBD-5730-/0

Fed Aid

HA12

Pgm Code

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

BUILD MAINTENANCE FACILITY

Type Of Work

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

PERRIS CA 92571

(951)684-9303

FLORES, TIM

Resident
Engineer

(951)830-6254

 $21,700,000

Bid + CCOs

 $2,502,925

Comp To  date

 $277,060

This Month

04/02/21

Awarded

05/03/21

Approved

08/23/22

Est Comp

 29%

%Time

 12%

% Work 

 

Message

08-0R4204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

150 W WALNUT AVE
850 SOUTH VIA LATA 

SUITE 100A

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-32.7/36.5

09-INY-395-6.4/15

09-INY-395-29.2/41.8

09-KER-14-4.7/12.6

09-KER-14-16.6/16.6

09-KER-14-/0

Fed Aid

HE14

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM 1.3

MILES EAST OF WHITE MOUNTAIN ROAD TO 

5.1 MILES EAST OF WHITE  MOUNTAIN 

ROAD

IN INYO COUNTY AT AND NEAR LITTLE 

LAKE FROM 6.6 MILES SOUTH TO 2.0 

MILES NORTH OF CINDER ROAD AND IN 

BISHOP FROM SOUTH STREET TO M

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY IN THE TOWN OF MOJAVE 

AT THE MOJAVE HIGHWAY  MAINTENANCE 

STATION L5713

IN KERN COUNTY AT AND NEAR INDIAN 

WELLS FROM 3.5 MILES WEST TO 2.0 

MILES EAST OF FREEMAN GULCH BRIDGE 

AND FROM 2.4 MILES WEST OF R

Description 

PLACE CONCRETE SHOULDER PROTECTION

DIGOUTS

CONSTRUCT 4 LANE EXPRESSWAY

2R

CONSTRUCT PHASE THREE OF

AR CHIP SEAL

Type Of Work

TAYLOR JANE CONSTRUCTION LP

ROAD AND HIGHWAY BUILDERS, 

LLC.

FISHER SAND & GRAVEL CO

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

JAMES E THOMPSON, INC., DBA 

JTS CONSTRUCTION

DOOLITTLE CONSTRUCTION LLC DBA

DOOLITTLE ROAD CONSTRUCTION

Contractor

NIPOMO CA 93444

SPARKS NV 89434

TEMPE AZ 85284

IRVINE CA 92612

BAKERSFIELD CA 93313

BELLEVUE WA 98005

(805)723-5129

(775)852-7283

(480)730-1033

(949)382-7145

(661)835-9270

(425)455-1150

DAMON CHERENZIA

HARTANTO HIN

HIN HARTANTO

HARTANTO

Resident
Engineer

 

 

(760)920-3460

(760)937-3243

(760)937-3243

(760)937-3243

 $766,516

 $888,888

 $69,762,688

 $42,525,005

 $853,816

 $932,035

Bid + CCOs

 $0

 $0

 $896,769

 $41,089,294

 $648,274

 $822,344

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/17/21

10/26/21

10/22/21

07/02/20

05/24/21

05/14/21

Awarded

11/30/21

12/07/21

11/23/21

08/07/20

06/22/21

06/23/21

Approved

02/02/24

08/26/22

05/20/22

04/08/22

Est Comp

 0%

 0%

 7%

 76%

 73%

 85%

%Time

 0%

 0%

 1%

 95%

 76%

 88%

% Work 

 

 

 

 

 

 

Message

09-381504

09-387804

09-213404

09-367404

09-377304

09-385704

Contract 

  

  

ACNH-P395-(348)E

ACNH-P014-(081)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

131 W DANA ST STE 1011 A

950 E MUSTANG RD

1302 W. DRIVERS WAY;

18201 VON KARMAN AVENUE;

7001 MCDIVITT DR STE B

1900 118TH AVE. SE;

500 SOUTH MAIN STREET

16490 SIERRA HWY 14

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA 93501

MOJAVE CA 93501

Accepted

Location
Storm Water
Plan
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09District

 $0 $51,956,688 $133,295,830

09-KER-202-4.7/5.2

09-MNO-0-/0

09-MNO-395-6.9/T9.6

Fed Aid
Pgm Code

IN KERN COUNTY NEAR TEHACHAPI FROM 

0.2 MILE WEST OF CUMMINGS VALLEY ROAD

EAST TO 0.2 MILE EAST TO 0.3 MILE 

EAST OF CUMMINGS VALLEY

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

Description 

CONSTRUCT LEFT TURN LANE

IMPROVE CHAIN UP LOCATIONS

WIDEN SHOULDERS

Type Of Work

EVERLEVEL HOLDINGS, LLC

EVERLEVEL HOLDINGS, LLC

POWELL CONSTRUCTORS INC

Contractor

CHINO HILLS CA 91709

CHINO HILLS CA 91709

FONTANA CA 92335

(951)966-9153

(951)966-9153

(909)356-8880

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)920-3406

(760)937-8955

 $1,008,752

 $2,870,548

 $13,687,582

Bid + CCOs

 $0

 $2,611,555

 $5,888,452

Comp To  date

 $0

 $0

 $0

This Month

02/07/22

06/18/21

02/04/21

Awarded

02/23/22

07/15/21

03/01/21

Approved

04/01/22

05/13/22

Est Comp

 0%

 85%

 58%

%Time

 0%

 91%

 43%

% Work 

 

 

 

Message

09-367204

09-366604

09-360704

Contract 

HSST-S202-(006)E

ACNH-X051-(030)E

HSNH-P395-(281)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

5877 PINE AVE. SUITE 240;

5877 PINE AVE. SUITE 120;

8555 BANANA AVENUE;

500 S MAIN ST

500 S. MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-88-7.9/65.8

10-AMA-88-54.0/54

Fed Aid

HA21

20.20.201

130

HB1

HA12

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

IN ALPINE COUNTY ON STATE ROUTES 4, 

88 AND 207, IN AMADOR COUNTY ON  

STATE ROUTES 16 AND 49, AND IN 

TUOLUMNE COUNTY ON STATE ROUTE

DEBRIS REMOVAL, SLOPE STABILIZATION, 

FELLING AND DISPOSE BURNT HAZARDOUS 

TREES RE-ESTABLISHING DEER FENCING  

DIRS EFA 10A2326

AMA-SR 88 GUARD RAIL UPGRADE  5.5 

MILES WEST OF KIRKWOOD MEADOWS RD

IN AMADOR ON STATE ROUTE (SR) 88 AT 

PEDDLER HILL MS, 41951 SR 88, 

PIONEER, CA 95666

Description 

UPGRADE BRIDGE RAILINGS

CULVERT REHABILITATION

CULVERT REHABILITATION

REPAIRING FIRE DAMAGE

UPGRADE EXISTING METAL BEAM GUARD

SOIL REMEDIATION AND GENERATOR

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CCFG CONSTRUCTION

CCFG CONSTRUCTION

CROOK LOGGING INC.

MIDSTATE BARRIER, INC.

SAN PATRICIO CONSTRUCTION, INC

Contractor

VACAVILLE CA 95688

SONORA CA 95370

SONORA CA 95370

GROVELAND, CA 95321

STOCKTON CA 95215

FARMINGTON CA 95230

(707)455-7033

(209)743-4911

(209)743-4911

 

(209)944-9565

(915)487-2324

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

IQBAL AULAKH

Resident
Engineer

(209)470-8777

 

(209)479-3608

(209)479-3608

 

(209)479-3608

 $5,627,372

 $3,038,010

 $3,874,393

 $7,331,000

 $4,292,830

 $1,429,840

Bid + CCOs

 $457,712

 $0

 $2,980,797

 $1,376,318

 $0

 $53,720

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/18/21

06/21/21

12/30/20

08/02/21

09/21/21

06/25/21

Awarded

04/01/21

07/20/21

01/26/21

11/29/21

10/19/21

09/08/21

Approved

03/01/23

03/15/22

05/16/22

07/08/22

Est Comp

 2%

 0%

 79%

 51%

 0%

 0%

%Time

 8%

 0%

 77%

 19%

 0%

 4%

% Work 

 

 

 

 

 

 

Message

10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1C3604

10-1L6504

Contract 

  

  

  

  

SNHG-P088-(073) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

17750 WARDS FERRY RD;

17750 WARDS FERRY RD;

P.O. BOX 239

3291 S HWY 99

4820 SOUTH ESCALON BELLOTA RO

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.SUITE#107

850 SOUTH GUILD AVE.,

SUITE 107

LODI, CA 95240

LODI, CA 95242

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-AMA-88-62.0/71.6

10-CAL-4-29.2/29.4

10-CAL-4-36.0/50

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-.7/.7

Fed Aid

20.20.201

130

HB4N

20.20.201

130

HA21

HA26

HA26

Pgm Code

IN AMA CNTY ON RTE 88 FROM PM 62.0 TO

ALP CNTY PM 2.5. DEBRIS REMOVAL, 

SLOPE STABLE,CHECK DAMS, REPLACE 

CULVERT, DISPOSE TREESDIRS

IN CALAVERAS COUNTY AT MURPHYS AT 0.2

MILE WEST OF PENNSYLVANIA GULCH RD 

AND FROM PENN GULCH RD TO  MITCHLER 

STREET

IN CALAVERAS/MARIPOSA CO REMOVE 

HAZARDOUS TREES, REGRADE DITCHES, 

PAVEMENT REPAIR, AND STABLIZATION OF 

SLOPES DIR EFA 10A2393

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

IN MERCED COUNTY, ON INTERSTATE 5, 

SOUTH OF LOS BANOS, AT THE JOHN  

ERRECA SRRA

IN MERCED COUNTY NEAR FIREBAUGH ON 

ROUTE 5 AT THE JOHN "CHUCK" ERRECA 

SAFETY ROADSIDE REST AREA, BOTH  

NORTHBOUND AND SOUTHBOUND L

Description 

DEBRIS REVOVAL, SLOPE STABILIZATION

PROVIDE TWO-WAY-LEFT-LANE WITH

REMOVE TREES, PAVEMENT REPAIR, STAB 

SLOPES

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE SAFETY ROADSIDE REST AREA

REPLACE PUBLIC WATER SYSTEM AND

Type Of Work

MARIO'S TREE SERVICE, INC

DIRT DYNASTY, INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WALSH CONSTRUCTION COMPANY II,

LLC

MDS ENGINEERING & 

CONSTRUCTION, INC.

Contractor

COLTON, CA  92557

VALLEY SPRINGS CA 95252

SONORA, CA 95370

VACAVILLE CA 95688

CONCORD CA 94520

REDDING CA 96003

 

(209)585-7171

 

(707)449-3604

(925)627-1700

(530)275-2779

GARG, PAWAN

IQBAL AULAKH

IQBAL AULAKH

MICHAEL STEWART

CASEY, COREY / 

TRABOLY, AMIR

Resident
Engineer

(209)470-8777

(209)479-3608

(209)479-3608

(209)481-1689

 

(209)608-0711

 $5,185,000

 $1,653,209

 $1,575,000

 $3,246,807

 $27,859,941

 $3,974,538

Bid + CCOs

 $600,000

 $1,664,021

 $0

 $1,340,355

 $0

 $3,787,608

Comp To  date

 $0

 $0

 $0

 $2,000

 $0

 $0

This Month

09/20/21

09/23/20

01/06/22

06/09/21

12/17/21

12/13/19

Awarded

11/12/21

10/29/20

03/11/22

06/22/21

01/06/22

01/22/20

Approved

06/30/22

04/21/22

04/20/22

10/15/22

04/20/22

Est Comp

 28%

 100%

 0%

 31%

 0%

 7%

%Time

 12%

 98%

 0%

 41%

 0%

 95%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

10-1N8704

10-0W8704

10-1P6804

10-1C8104

10-1C7904

10-0W6204

Contract 

  

ACST-P004-(157)E

  

  

CIMG-005 -(156)E

ACIM- 005-(153)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

937 VIA LATA STE #500

4110 MEADOW OAKS DRIVE

13919 MONO WAY

871 COTTING COURT STE A;

1390 WILLOW PASS RD., SUITE 9

14771 WONDERLAND BLVD;

850 S GUILD AVE STE 

107

850 SOUTH GUILD AVE. 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

2374 INDUSTRIAL ROWE

850 S. GUILD AVE., 

SUITE 107

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

TURLOCK CA 95380

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 115
03/20/22 Statement of Ongoing Contracts as of 03/29/22

10District

10-MER-99-1.1/1.1

10-MER-99-12.7/17.8

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-/0

10-MER-99-/0

Fed Aid

20.20.201

130

HA22

HA22

Pgm Code

ON SR99 AT PM R1.185 S.OF MERCED 

SOUTH OF DUTCHMAN BRIDGE IN MER

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

Description 

PAVEMENT RESTORATION

PAVEMENT REHAB (2R)

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

REPLACE DRAINAGE PUMPS AT VARIOUS

UPGRADE OR REPLACE INEFFICIENT AND

Type Of Work

PAVEMENT PRESERVATIONS 

SPECIALTIES INC DBA 

ENVIRONMENTAL CONCEPTS

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

DISNEY CONSTRUCTION, INC.

BENTANCOURT BROS. CONSTRUCTION

INC.

Contractor

TEHACHAPI, CA 93561

ROSEVILLE CA 95661

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

BURLINGAME CA 94010

TRACY CA 95304

 

(916)757-6400

(925)687-6666

(818)362-9200

(650)259-9545

(209)832-7631

RANBIR BHULLAR

NATHANIEL TUMMINELLO

MUHAMMAD RAHMAN

OBAIDULLAH RASHID 

"ABDUL"

NATE TUMMINELLO

KIMURA, JUSTIN

Resident
Engineer

(209)639-4306

 

(559)905-5501

(209)479-4053

 

(559)246-9536

 $1,785,000

 $46,274,522

 $57,608,382

 $32,194,904

 $5,273,333

 $7,550,289

Bid + CCOs

 $973,595

 $8,252,134

 $39,093,170

 $27,375,066

 $50,000

 $5,072,014

Comp To  date

 $0

 $533,744

 $536,016

 $458,847

 $50,000

 $0

This Month

11/08/21

01/22/21

12/12/19

12/04/19

09/21/21

11/04/20

Awarded

01/21/22

02/11/21

12/31/19

12/24/19

10/19/21

11/20/20

Approved

02/24/22

07/14/23

12/28/22

03/29/22

11/22/22

06/29/22

Est Comp

 100%

 4%

 63%

 98%

 10%

 73%

%Time

 100%

 18%

 68%

 85%

 1%

 67%

% Work 

COMPLETED

 

 

 

 

 

Message

10-1N7104

10-1C1704

10-3A7204

10-0Q1214

10-1E6204

10-1G7504

Contract 

  

ACNH-P099-(662)E

ACNH-P099-(646)E

EPNH-P099-(639)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20432 W VALLEY BLVD STE B-1

400 SUNRISE AVE. SUITE 300;

1450 CIVIC CT;

3075 TOWNSGATE RD #200

533 AIRPORT BLVD SUITE 120;

8015 W 11TH, STREET;

952 GOODWIN DRIVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

2750 N. PARKWAY DRIVE

RIPON, CA 95366

MADERA, CA. 93637

RIPON CA 95366

FRESNO, CA 93722

Accepted

02/24/22

Location
Storm Water
Plan
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10District

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

Fed Aid

HB1

HM3

HB1

HB1

Pgm Code

IN MERCED COUNTY NEAR GUSTINE ON 

STATE ROUTE 140 FROM I-5 TO ABOUT 6 

MILES EAST OF MERCED AT VARIOUS  

LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS AT 

DELTA-MENDOTA CANAL BRIDGE TO 0.2 

MILE EAST OF HIGHLINE CANAL BRIDGE

INTERSECTION OF STATE ROUTE 152 AND 

11TH STREET IN THE CITY OF LOS BANOS,

IN MERCED COUNTY.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MARIPOSA COUNTY IN AND NEAR 

MARIPOSA CITY FROM MADERA/MARIPOSA 

COUNTY LINE TO SOUTH JUNCTION OF 

STATE ROUTE 49/140

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

Description 

UPGRADE GUARDRAIL, TERMINAL SYSTEM

BRIDGE DECK-ON-DECK REHABILITATION

INTERSECTION CONTROL IMPROVEMENT

UPGRADE ADA FACILITIES

PAVEMENT PRESERVATION

INSTALL CROSSWALKS AND IN-ROADWAY

Type Of Work

MIDSTATE BARRIER, INC.

GRANITE ROCK COMPANY

AGEE CONSTRUCTION CORPORATION

GEORGE REED INC

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

IBARRA GENERAL ENGINEERING INC

Contractor

STOCKTON CA 95215

SAN JOSE CA 95138

CLOVIS CA 93612

MODESTO CA 95354

ROSEVILLE CA 95661

RIVERSIDE CA 92509

(209)944-9565

(408)574-1400

(559)299-3290

(209)523-0734

(916)757-6400

(909)342-8447

RANBIR BHULLAR

VINCE LADIAO

MICHAEL STEWART

FELIX VAQUILAR

OSHITA, STAN

OSHITA, STAN

Resident
Engineer

(209)639-4306

(209)609-4905

(209)481-1689

(559)360-1951

(209)608-0711

(209)608-0711

 $3,202,562

 $1,716,117

 $862,699

 $2,735,331

 $12,256,072

 $2,869,588

Bid + CCOs

 $2,941,883

 $1,663,598

 $872,240

 $2,518,672

 $11,019,285

 $1,681,527

Comp To  date

 $0

 $209,053

 $24,227

 $0

 $0

 $0

This Month

09/22/20

04/19/21

01/29/21

10/30/20

10/01/20

03/02/21

Awarded

10/13/20

05/11/21

03/04/21

11/20/20

10/19/20

03/25/21

Approved

02/24/22

05/24/22

05/15/22

01/28/22

05/31/22

03/24/22

Est Comp

 100%

 77%

 86%

 94%

 86%

 98%

%Time

 100%

 95%

 99%

 89%

 94%

 60%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

10-0Y1104

10-1L1204

10-1J3004

10-0X5204

10-1C0404

10-0Y6004

Contract 

HSNH-P140-(038)E

  

SSTG-S152-(092)E

ACST-P165-(115) 

ACST-P049-(184)E

HSNH-P140-(037)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3291 S HWY 99

5225 HELLYER AVENUE;

1039 HOBLITT AVE

140 EMPIRE AVE

400 SUNRISE AVE. SUITE 300;

4325 TYROLITE ST;

952 GOODWIN DRIVE

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE.

2750 N. PARKWAY DRIVE

850 SOUTH GUILD AVE.,

STE. 107

850 SOUTH GUILD AVE.,

STE. 107

RIPON CA 95366

RIPON CA 95366

TURLOCK CA 95380

FRESNO, CA 93722

LODI, CA 95240

LODI, CA 95240

Accepted

02/24/22

Location
Storm Water
Plan
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10District

10-MPA-140-42.0/42.7

10-MPA-140-/12

10-SJ-4-4.5/4.9

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

Fed Aid

HM

HB1

HB4N

HA21

Pgm Code

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

IN MARIPOSA COUNTY AT AND NEAR 

CATHEYS VALLEY FROM MERCED COUNTY TO 

1.7 MILES EAST OF CATHEYS  VALLEY 

PARK

IN SAN JOAQUIN COUNTY AT THE MIDDLE 

RIVER BRIDGE

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

Description 

THIS PROJECT PROPOSED TO REMOVE THE

0.15' MILL AND REPLACE RHMA OVERLAY

SJ MIDDLE RIVER BRIDGE ROADWAY

PAVEMENT RESURFACING AND

REPAIR EXISTING TRAFFIC MONITORING

BRIDGE PREVENTATIVE MAINTENANCE

Type Of Work

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

CAL VALLEY CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

Contractor

SACRAMENTO CA 95834

FRESNO CA 93722

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

SAN LEANDRO CA 94577

PLEASANTON CA 94566

(916)283-9950

(559)274-0300

(925)687-6666

(818)362-9200

(510)639-0639

(925)461-1500

COREY CASEY

DAVID ABLEDU

OSHITA, STAN

BAL BAHADUR PAUL

DAVID ABLEDU

Resident
Engineer

(209)607-8789

 

(209)483-5812

(209)608-0711

(209)629-5415

(209)483-5812

 $21,405,836

 $4,654,326

 $6,157,919

 $29,000,610

 $2,287,000

 $6,417,007

Bid + CCOs

 $15,672,086

 $0

 $0

 $7,531,203

 $423,320

 $56,620

Comp To  date

 $76,024

 $0

 $0

 $457,778

 $212,086

 $0

This Month

01/29/21

02/03/22

01/25/22

12/09/20

06/01/21

03/02/21

Awarded

02/23/21

02/23/22

02/22/22

12/29/20

06/22/21

03/25/21

Approved

05/06/22

11/23/22

06/15/22

11/15/22

Est Comp

 84%

 0%

 0%

 40%

 30%

 1%

%Time

 73%

 0%

 0%

 26%

 19%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-0P9234

10-1J1804

10-1F4604

10-1C5004

10-1G9904

10-1C8004

Contract 

ACST-ER18-(005) 

  

HSST-P004-(158)E

ACNH-X077-(028)E

  

  

PER-    -(  )

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

5125 N. GATES AVENUE, SUITE 1

1450 CIVIC CT;

3075 TOWNSGATE ROAD, SUITE 20

975 CARDEN STREET;

20 HAPPY VALLEY ROAD;

3663 ARCH RD STE 500

3663 ARCH ROAD, SUITE

500

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD. STE. 

500

STOCKTON CA 95215

STOCKTON, CA 95215

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-6.2/6.6

10-SJ-5-10.6/0

10-SJ-5-33.4/33.4

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-12-4.4/0

Fed Aid

HA21

HB4N

HA21

HA23

Pgm Code

IN SJ & STA CO ON RTE 99 FROM 0.2 MI 

S OF W MODESTO OH TO 0.2 MI N OF W 

MODESTO OH & ON RTE 5 FROM 0.2 MI S 

OF RTE 5/33 SEP & OH T

IN SAN JOAQUIN COUNTY, IN AND NEAR 

LATHROP AT PM 10.7, DEUEL OVERHEAD 

(NO. 29-0262 R/L)

IN SACRAMENTO AND SAN JOAQUIN 

COUNTIES NEAR THORNTON AT 0.6 MILE 

SOUTH OF TWIN CITIES ROAD OC AND IN 

STOCKTON AT 0.7 MILE NORTH OF

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

REPLACE BRIDGE BEARING PADS SLOUGH 

BRIDGE #29-0101

IN SAN JUAQUIN COUNTY ON ROUTE 12 AT 

LITTLE POTATO SLOUGH BRIDGE (AT POST 

MILE R4.4).

Description 

BRIDGE REHABILITATION

REPLACE BRIDGE RAILS AND PREVENTIVE

UPGRADE TRAVEL TIME INFORMATION

POLYESTER CONCRETE OVERLAY

REPLACE BRIDGE BEARING PADS

REHABILITATE ELECTROMECHANICAL

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

VINTAGE PAVING CO.

MYERS & SONS CONSTRUCTION, LLC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

VALENTINE CORPORATION

Contractor

VACAVILLE CA 95688

BENICIA CA 94510

WINTERS CA 95694

SACRAMENTO CA 95834

PLEASANTON CA 94566

SAN RAFAEL CA 94901

(707)455-7033

(707)746-8028

(530)795-0132

(916)283-9950

(925)461-1500

(415)453-3732

ARIEL MENDOZA

BAL BAHADUR PAUL

ARIEL MENDOZA

BAL BAHADUR PAUL

TROY SCHEIBER

TROY SCHEIBER

Resident
Engineer

(209)639-4686

 

(209)639-4686

(209)609-1295

(559)341-2018

(559)341-2018

 $7,088,416

 $2,462,310

 $1,019,998

 $4,716,661

 $2,251,277

 $2,598,550

Bid + CCOs

 $40,000

 $2,355,888

 $951,849

 $3,953,940

 $298,828

 $1,546,021

Comp To  date

 $0

 $0

 $0

 $29,062

 $75,638

 $716,900

This Month

10/29/21

08/25/20

10/27/20

04/29/21

11/05/21

05/25/21

Awarded

11/24/21

09/11/20

11/20/20

05/13/21

12/02/21

06/15/21

Approved

12/30/22

01/06/22

03/17/22

06/20/22

07/25/22

06/29/22

Est Comp

 2%

 100%

 93%

 50%

 30%

 45%

%Time

 1%

 96%

 94%

 83%

 13%

 59%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-0P5404

10-1H3424

10-1G4404

10-1K9304

10-1F7604

10-1K6104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

2990 BAY VISTA COURT, SUITE D

119 MAIN ST.;

4600 NORTHGATE BLVD, SUITE 10

20 HAPPY VALLEY ROAD;

111 PELICAN WAY;

850 S. GUILD AVE. 

SUITE 107

850 S. GUILD AVE.

3663 ARCH ROAD, SUITE

500

850 SO GUILD AVE 

SUITE 107

850 S GUILD SUITE 107

LODI, CA 95240

STOCKTON, CA 95215

LODI CA 95240

LODI CA 95240

Accepted

03/17/22

Location
Storm Water
Plan
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10District

10-SJ-26-1.1/1.1

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

Fed Aid

HB1

HE13

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT 

ROUTE 26/99 SEPARATION

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY COLLISION  

REDUCTION AT SR 88 AND LIBERTY ROAD

IN SJ CO IN STOCKTON FROM 0.2 MI 

NORTH OF LATHROP ROAD OVERCROSSING TO

0.3 MI NORTH OF ARCH ROAD  

UNDERCROSSING

IN AND NEAR STOCKTON AND LODI, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF ARCH ROAD UNDERCROSSING TO 

SOUTH OF KETTLEMAN LANE.

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

Description 

INCREASE BRIDGE VERTICAL CLEARANCE

REPLACE DETERIORATED CULVERTS

IN SAN JOAQUIN COUNTY UPGRADE

RHMA OVERLAY

PROVIDE ROADSIDE SAFETY

REPLACEMENT LANDSCAPE

Type Of Work

ANDREW M. JORDAN INC, DBA A & 

B CONSTRUCTION

EVERLEVEL HOLDINGS, LLC

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

BERKELEY CA 94710

CHINO HILLS CA 91709

BERKELEY CA 94710

ROSEVILLE CA 95661

VACAVILLE CA 95688

HERCULES CA 94547

(510)999-6000

(951)966-9153

(510)526-3424

(916)757-6400

(707)449-3604

(510)741-9226

TROY SCHEIBER

PAWAN GARG

ARIEL MENDOZA

DAVID ABLEDU

ARIEL MENDOZA

AMIR TRABOLY

Resident
Engineer

(559)341-2018

 

(209)639-4686

(209)483-5812

(209)639-4686

(209)670-9855

 $5,728,082

 $3,843,712

 $3,887,121

 $6,455,937

 $1,781,723

 $2,395,575

Bid + CCOs

 $602,721

 $0

 $3,507,023

 $5,943,132

 $1,570,255

 $1,979,102

Comp To  date

 $602,721

 $0

 $0

 $0

 $54,444

 $10,935

This Month

10/07/21

07/27/21

11/20/20

02/23/21

04/05/21

06/03/20

Awarded

11/30/21

08/10/21

12/15/20

03/18/21

04/16/21

06/26/20

Approved

12/16/22

09/09/22

01/27/22

05/31/22

04/14/22

10/02/24

Est Comp

 7%

 0%

 96%

 91%

 90%

 8%

%Time

 11%

 0%

 89%

 90%

 88%

 83%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-1F1704

10-0S7404

10-1E5314

10-1J2104

10-1C7604

10-3A1014

Contract 

  

  

HSNH-P088-(072)E

  

ACNH-P099-(668)E

STPL-6210-(013)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1350 4TH STREET;

5877 PINE AVE. SUITE 120;

1520 FOURTH STREET;

400 SUNRISE BLVD.;

871 COTTING COURT STE A;

726 ALFRED NOBEL DR.;

850 SO. GUILD AVE 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

3663 ARCH RD. STE. 

500

850 S. GUILD AVENUE, 

SUITE 107

850 S GUILD AVE

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

10-SJ-120-.6/T6.8

10-SJ-132-.7/5.8

10-STA-5-12.6/0

10-STA-5-27.0/27.4

Fed Aid

20.20.201

130

HB4N

HB4N

HM3

HA26

Pgm Code

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN SAN JOAQUIN COUNTY NEAR VERNALIS 

AT VARIOUS LOCATIONS FROM ROUTE 132 

EAST/580 SEPARATION TO ROUTE 132/33 

SEPARATION AND OVERHEA

IN STANISLAUS COUNTY AT VARIOUS  

LOCATIONS

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

Description 

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

RAMP REALIGNMENT

UPGRADE EXISTING COMMUNICATION

POLYESTER CONCRETE OVERLAY

BRIDGE REHABILITATION

REPLACE PUBLIC WATER SYSTEM AND

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS INC

SECURITY PAVING COMPANY, INC.

ECONOLITE SYSTEMS, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

RE COM DEVELOPMENT COMPANY

Contractor

PLEASANTON, CA 94566

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92807

TEMPE AZ 85282

TEMPE AZ 85282

BISHOP CA 93514

(925)461-0510

(818)362-9200

 

(602)437-1711

(602)437-1711

(760)873-3301

TROY SCHEIBER

TROY SCHEIBER

CHRIS HANSON

VINCENT LADIAO

CASEY, COREY / OSHITA,

STAN

Resident
Engineer

(559)341-2018

(559)341-2018

(209)479-4053

 

(209)609-4905

(209)608-0711

 $1,180,000

 $10,730,932

 $3,964,961

 $2,654,654

 $3,409,133

 $4,846,558

Bid + CCOs

 $20,545

 $5,976,645

 $0

 $0

 $2,816,468

 $4,224,367

Comp To  date

 $0

 $401,886

 $0

 $0

 $0

 $0

This Month

05/24/21

10/21/20

10/20/21

03/03/22

03/02/21

01/09/20

Awarded

07/22/21

11/16/20

12/14/21

03/22/22

03/25/21

02/06/20

Approved

03/29/22

08/30/22

12/22/22

02/02/22

02/10/22

Est Comp

 1%

 89%

 0%

 0%

 72%

 0%

%Time

 2%

 56%

 0%

 0%

 93%

 86%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1N4604

10-1C2804

10-1C9604

10-1M3504

10-1J5204

10-0W6304

Contract 

  

ACNH-P099-(661)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

3075 TOWNSGATE ROAD;

1250 N. TUSTIN AVE

1310 W. 23RD STREET;

1310 W. 23RD STREET;

2488 DIXON LANE;

850 SOUTH GUILD 

AVENUE

850 S GUILD SUITE 107

3663 ARCH ROAD SUITE 

500

850 SOUTH GUILD 

AVENUE, #107

LODI, CA 95240

LODI CA 95240

STOCKTON CA 95215

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

 $4,461,511 $180,233,300 $406,041,662

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

10-TUO-132-4.7/6

Fed Aid

HB1

HA22

Pgm Code

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

IN TUOLUMNE COUNTY NEAR HAYWARD  FROM

0.7 MILE EAST OF BONDS FLAT ROAD TO 

LAS PALMAS WAY

Description 

LANDSCAPE

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

0.15 MILL AND REPLACE RHMA OVERLAY

Type Of Work

BORTOLUSSI & WATKIN, INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL  CA 94901

SONORA CA 95370

MODESTO CA 95354

FRESNO CA 93706

(415)453-4675

(209)928-1900

(209)523-0734

(559)441-5700

AMIR TRABOLY

ROBERT HOFFMAN

ROBERT HOFFMAN

Resident
Engineer

(209)670-9855

(209)470-8844

(209)588-0900

 

 $506,738

 $8,155,554

 $12,305,350

 $718,980

Bid + CCOs

 $465,103

 $6,524,472

 $0

 $0

Comp To  date

 $10,151

 $0

 $0

 $0

This Month

12/04/18

07/17/20

08/02/21

02/02/22

Awarded

12/19/18

07/28/20

08/17/21

02/23/22

Approved

06/30/22

03/09/22

Est Comp

 17%

 91%

 0%

 0%

%Time

 91%

 78%

 0%

 0%

% Work 

 

 

 

 

Message

10-0X56Y4

10-0Y2104

10-462104

10-1N3204

Contract 

HSNH-P099-(627)E

  

ACST-S108-(057)E

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

77 LARKSPRUR STREET

13919 MONO WAY,;

140 EMPIRE AVE

2716 GRANITE COURT;

850 SOUTH GUILD AVE, 

SUITE 107

19596 MONO WAY 

SONORA, CA

19596 MONO WAY

LODI, CA 95240

95370

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-SD-0-/0

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE EAST OF NORTH IMPERIAL 

AVENUE TO TRESHILL ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

REHABILITATE BRIDGE DECK

RECONSTRUCT I-8/ IMPERIAL AVENUE

MICROSURFACING, COLDPLANE/RHMA.

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

GRADING IMPROVEMENTS, UPGRADE

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRANITE CONSTRUCTION COMPANY

CALMEX ENGINEERING, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

S&B ENGINEERING, INC.

Contractor

IRVINE CA 92618

INDIO CA 92203

BLOOMINGTON CA 92316

IRVINE CA 92618

SAN DIEGO CA 92154

LAKESIDE CA 92040

(949)328-9758

(760)775-7500

(909)546-1311

(949)299-1400

(855)860-5300

(619)390-6570

DAVID TOCI

HERNANDEZ-DUARTE, 

DANIEL

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

MIYOKO NAKAJIMA

Resident
Engineer

(858)688-1599

(760)554-2028

(858)518-8709

(760)594-2008

(858)518-8709

(619)588-9065

 $3,434,507

 $25,436,008

 $3,329,448

 $7,246,161

 $1,985,639

 $3,066,745

Bid + CCOs

 $2,920,366

 $25,411,837

 $3,052,941

 $1,272,124

 $0

 $2,803,668

Comp To  date

 $163,286

 $213,654

 $72,165

-$163,674

 $0

 $20,826

This Month

06/25/21

01/16/20

04/22/21

12/04/20

05/27/21

12/09/20

Awarded

07/15/21

02/06/20

05/07/21

12/24/20

06/18/21

01/21/21

Approved

07/12/22

01/02/23

04/12/22

03/30/23

11/23/21

10/20/22

Est Comp

 61%

 58%

 73%

 25%

 0%

 60%

%Time

 83%

 99%

 87%

 18%

 0%

 95%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-424604

Contract 

  

ACIM-008 -(111)E

  

ACNH-P098-(029)E

  

SSTG-X073-(143)E

  

--()

  

1662-11 1-(4)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

38000 MONROE STREET;

2764 S. VISTA AVE.

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

12125 LAKESIDE AVE

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

1463 BROADWAY

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CAJON CA 92921

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-.2/15.2

11-SD-5-.3/72.1

11-SD-5-.3/5

11-SD-5-2.3/14

11-SD-5-13.5/14.4

11-SD-5-20.5/20.5

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

CONVERT POTABLE IRRIGATION SYSTEM

CONSTRUCT CURB RAMPS

UPGRADE END TREATMENTS AND INSTALL

RESURFACE BRIDGE DECKS, PLACE

Type Of Work

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

DIVERSIFIED LANDSCAPE CO.

PAL GENERAL ENGINEERING INC

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

VISTA CA 92081

VISTA CA 92081

WILDOMAR CA 92595

SAN DIEGO CA 92154

SAN DIEGO CA 92154

TEMPE AZ 85282

(760)727-9808

(619)460-6060

(951)245-1686

(858)860-5300

(858)860-5300

(602)437-1711

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

JOE IRION

SULTAN GHAZIALAM

SULTAN GHAZIALAM

TOCI, DAVID

Resident
Engineer

(619)554-7675

(858)688-1376

(619)778-8045

(619)602-0333

(619)602-0333

(858)688-1599

 $17,940,000

 $7,403,738

 $11,546,031

 $2,737,873

 $2,909,267

 $4,497,709

Bid + CCOs

 $4,409,868

 $1,750,583

 $0

 $2,216,921

 $946,681

 $4,297,475

Comp To  date

 $1,283,668

 $0

 $0

 $0

 $182,084

 $5,338

This Month

03/11/21

10/19/20

01/28/22

10/08/20

02/02/21

03/12/21

Awarded

04/08/21

11/20/20

03/16/22

12/02/20

04/22/21

04/01/21

Approved

07/04/23

09/01/23

05/31/22

07/30/22

04/27/22

Est Comp

 26%

 37%

 0%

 100%

 41%

 85%

%Time

 25%

 24%

 0%

 81%

 33%

 93%

% Work 

 

 

 

OVER RUN

 

 

Message

11-427504

11-429704

11-430674

11-418104

11-424704

11-2N0534

Contract 

B1ST-000C-(526)E

ACST-X073-(140)E

ACST-X073-(150)E

ACST-X073-(142)E

SIMG-X073-(144)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

21730 BUNDY CANYON ROAD;

2364 PASEO DE LAS AMERICA 104

2364 PASEO DE LAS AMERICA 104

1310 W. 23RD STREET;

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

SAN DIEGO, CA 92154

DEL MAR, CA 92014

SAN DIEGO CA 92111

SPRING VALLEY, CA 91977

SPRING VALLEY,CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 124
03/20/22 Statement of Ongoing Contracts as of 03/29/22

11District

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.7/36.3

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-37.4/52.6

Fed Aid

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

IN SDC IN SD FROM 0.6 MILE NORTH OF 

DEL MAR HEIGHTS RD OVERCROSSING TO 

VILLA DE LA VALLE UNDERXING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

Description 

EXTENDED PLANT ESTABLISHMENT WITH

STORMWATER MITIGATION/ DETENTION

TO LOWER EXISTING ELEVATIONS AT THE

ENHANCEMENTS TO DETENTION BASIN AND

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT ONE HOV LANE IN EACH

Type Of Work

PACIFIC RESTORATION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

MARATHON CONSTRUCTION 

CORPORATION

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

Contractor

PERRIS CA 92570

WILDOMAR CA 92595

CA, LAKESIDE 92040

LAKESIDE CA 92040

SAN DIEGO, CA 92127

SAN DIEGO, CA 92131

(951)457-4118

(951)245-1686

(619)276-4401

(858)587-3600

(951)232-3522

(760)637-0654

IRION, JOSEPH

JOSEPH IRION

JARED CORBITT

GARY LEVINE

MCMILLAN, STEVE

BRIAN HADLEY

Resident
Engineer

(619)778-8045

(619)778-8045

(858)220-3986

(760)639-4430

(858)688-1435

(858)518-3505

 $1,846,851

 $598,622

 $66,129,360

 $1,303,925

 $260,629,167

 $61,997,449

Bid + CCOs

 $1,644,362

 $412,218

 $6,995,536

 $1,225,071

 $248,775,414

 $14,456,621

Comp To  date

 $14,927

 $1,739

 $4,484,581

 $625

 $1,693,572

 $1,562,127

This Month

06/03/19

09/24/21

12/10/21

05/12/20

12/22/16

09/07/21

Awarded

06/20/19

10/19/21

12/21/21

06/09/20

01/13/17

10/04/21

Approved

09/15/23

02/24/25

07/09/24

02/12/23

04/25/22

05/15/24

Est Comp

 0%

 0%

 3%

 49%

 97%

 23%

%Time

 0%

 0%

 11%

 99%

 95%

 23%

% Work 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

 

 

 

Message

11-2T3404

11-422004

11-2E1544

11-417504

11-2T2174

11-2T35U4

Contract 

RSTP-6211-(137)E

  

  

  

CMST-PL62-(113)1

  

--()

  

  

  

IM00-51 6-(6)

  

  

  

  

  

--()

  

  

  

  

  

  

  

325 E ELLIS AVENUE

21730 BUNDY CANYON ROAD;

10108 RIVERFORD RD

10529 VINE STREET;

16470 W. BERNARDO DR., STE120

12121 SCRIPPS SUMMIT DR. #400

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

990 HIGHLAND DR. #308

871 NORTH BROADWAY

2863 CARMEL VALLEY RD

1525 FARADAY AVE #110

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SOLANA BEACH CA 92075

ESCONDIDO CA 92025

DEL MAR, CA 92014

CARSBAD, CA 92008

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

11District

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-5-/0

11-SD-5-/60

11-SD-8-.3/23

11-SD-8-2.2/2.2

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

E8-S163 CONNECTOR OVERCROSSING.

Description 

CONSTRUCT HOV LANES, ITS ELEMENTS,

INSTALL HIGH TENSION CABLE BARRIER

UPGRADE/ INSTALL CURVE WARNING

REPLACEMENT OF 24 EXISTING

REPAIR, REHABILITATE, AND REPLACE

BRIDGE RAIL UPGRADE.

Type Of Work

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

RAL INVESTMENT CORPORATION

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

L.B. CIVIL CONSTRUCTION, INC

Contractor

SAN DIEGO, CA 92127

SAN DIEGO CA 92131

ORANGE CA 92865

IRVINE CA 92606

CARLSBAD CA 92008

ESCONDIDO CA 92025

(760)916-9100

(619)368-3186

(714)974-1190

(949)252-0441

(760)444-1032

(760)294-0974

PAK, YONG

GARY LEVINE

GENARO GENEL

GHAZIALAM, SULTAN

ALBERT, LABRADOR

GENERO GENEL

Resident
Engineer

(858)688-1481

(858)688-1421

(858)688-1376

(619)602-0333

(619)954-8575

(858)688-1376

 $237,000,592

 $6,100,077

 $2,555,808

 $4,036,275

 $5,259,362

 $1,192,574

Bid + CCOs

 $211,788,608

 $1,154,800

 $2,039,470

 $3,585,070

 $4,045,643

 $213,074

Comp To  date

 $3,610,187

 $1,154,800

 $129,014

 $48,736

 $81,076

 $213,074

This Month

10/29/18

10/19/21

05/13/20

03/25/20

10/20/20

12/15/21

Awarded

10/29/18

11/23/21

06/09/20

04/16/20

11/05/20

01/13/22

Approved

12/30/22

08/08/23

04/29/22

06/30/22

07/20/22

08/31/22

Est Comp

 73%

 4%

 100%

 64%

 77%

 10%

%Time

 87%

 19%

 80%

 89%

 75%

 18%

% Work 

 

 

OVER RUN

 

 

 

Message

11-2T2184

11-430014

11-424904

11-420704

11-428104

11-264104

Contract 

6211-130 -(   )

SIMG- 005-(990)E

SSTG-000C-(509)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16740 W BERNARDO DR.,STE 120

10065 OLD GROVE ROAD STE 200;

638 W SOUTHERN AVE;

16351 CONSTRUCTION CIR W;

5860 EL CAMINO REAL STE 200;

324 EAST VALLEY PARKWAY;

3089 MANCHESTER AVE

871 NORTH BROADWAY

2863 CARMEL VALLEY RD

517 SWEETWATER RD

1463 BROADWAY

2863 CARMEL VALLEY RD

CARDIFF, CA 92007

ESCONDIDO CA 92025

DEL MAR. CA 92014

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

11District

11-SD-8-5.6/17.4

11-SD-8-13.4/20.4

11-SD-8-23.0/61.3

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-11-.6/2.7

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

IN SAN DIEGO COUNTY IN EL CAJON AT 

VARIOUS LOCATIONS FROM 0.5 MILE  EAST

OF GROSSMONT BLVD OVERCROSSING TO 0.4

MILE EAST OF LOS CO

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF  

FLINN SPRINGS ROAD UNDERCROSSING TO 

0.2 MILE EAST OF CRESTWOOD ROA

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILES EAST OF VIEJAS CREEK BRIDGE

TO 0.9 MILES WEST OF SUNRISE HIGHWAY 

OC.

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

Description 

PLACE HIGH FRICTION SURFACE

MVP PULLOUTS BEYOND GORE AREAS,

CULVERT REHABILITATION

MILL AND REPLACE WITH 0.2' RHMA

INDIVIDUAL SLAB REPLACEMENT

CONSTRUCT INTERCHANGE AT SIEMPRE

Type Of Work

HAZARD CONSTRUCTION ENGR, LLC

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

RV CONCRETE

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

LAKESIDE CA 92040

SAN DIEGO CA 92154

LAKESIDE CA 92040

SAN DIEGO CA 92123

ANAHEIM CA 92801

RIVERSIDE CA 92509

(858)587-3600

(855)860-5300

(858)587-3600

(619)777-8100

(714)855-4201

(951)684-5360

GENERO GENEL-TRUJILLO

MIYOKO NAKAJIMA

ALBERT LABRADOR

BARJOUD, SAM

TIMMS, DAVID

VICTOR CARDENAS

Resident
Engineer

(858)688-1376

(858)688-1531

(858)688-1497

(619)572-8519

(858)518-8704

(619)554-7675

 $1,169,593

 $3,933,209

 $5,458,489

 $4,472,268

 $2,623,274

 $16,008,996

Bid + CCOs

 $0

 $363,429

 $0

 $4,246,577

 $2,617,475

 $10,489,746

Comp To  date

 $0

 $250,495

 $0

 $6,650

 $511,378

 $1,147,264

This Month

11/16/21

08/30/21

01/27/22

06/18/21

04/12/21

02/16/21

Awarded

12/21/21

10/19/21

02/23/22

07/22/21

04/30/21

03/30/21

Approved

07/22/22

02/21/23

03/25/24

04/07/22

03/28/22

06/30/22

Est Comp

 0%

 14%

 0%

 84%

 86%

 74%

%Time

 0%

 9%

 0%

 95%

 92%

 65%

% Work 

 

 

 

 

 

 

Message

11-430604

11-4116U4

11-422104

11-2N0954

11-2N0994

11-056374

Contract 

HSIM-X073-(149)E

ACIM-008 -(328)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE STREET;

2364 PASEO DE LAS AMERICA'S;

10529 VINE STREET;

4211 PONDEROSA AVENUE, STE C;

605 E. COMMERCIAL ST.

1995 AGUA MANSA ROAD;

2863 CARMEL VALLEY 

RD.

1463 BROADWAY

1463 BROADWAY

4050 TAYLOR ST

4050 TAYLOR STREET

5377 OTAY MESA RD

DEL MAR, CA 92014

EL CAJON, CA 92921

EL CAJON, CA 92921

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

11District

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

Fed Aid

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.3 MI SOUTH OF H AVE OC TO RTE 15/78

SEPARATION AND AT T

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.1 MILE WEST OF  

NORTH BROADWAY TO FLORA VISTA STREET

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 32ND STREET 

UNDERCROSSING TO CAMPO ROAD 

OVERCROSSING

Description 

UPDATE MICROWAVE VEHICLE DETECTION

CONSTRUCT MAINTENANCE MVPS, PAVE

SR-76 EAST PLANT ESTABLISHMENT

STORMWATER MITIGATION - SLOPE

PAVEMENT REHABILITATION

INSTALL AND/OR UPGRADE EXISTING

Type Of Work

HMS CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

HABITAT RESTORATION SCIENCES, 

INC.

JAMES MCMINN, INC.

HAZARD CONSTRUCTION COMPANY

3SIXTY INNOVATION INC

Contractor

VISTA CA 92081

SAN DIEGO CA 92154

VISTA  CA 92081

RIVERSIDE, CA 92518

LAKESIDE CA 92040

SAN DIEGO CA 92110

(760)727-9808

(855)860-5300

(760)479-4210

(909)514-1231

(858)587-3600

(858)304-1093

GENEL, GENARO

GENARO GENEL-TRUJILLO

IRION JOSEPH

IRION, JOSEPH

GARY LEVINE

GHAZIALAM SULTAN

Resident
Engineer

(858)688-1564

(858)688-1376

(858)467-4086

(619)778-8045

(760)796-4070

(619)602-0333

 $4,158,921

 $3,197,201

 $1,680,745

 $2,464,514

 $13,265,828

 $1,088,521

Bid + CCOs

 $4,062,687

 $0

 $1,327,451

 $2,331,751

 $13,181,138

 $785,807

Comp To  date

 $0

 $0

 $22,753

 $2,242

 $111,748

 $112,396

This Month

01/16/20

10/21/21

06/01/18

05/17/19

11/03/20

06/21/21

Awarded

02/13/20

11/24/21

06/25/18

06/05/19

11/20/20

07/13/21

Approved

03/01/22

09/06/22

02/15/23

07/18/23

03/31/22

06/07/22

Est Comp

 99%

 0%

 0%

 0%

 100%

 71%

%Time

 98%

 0%

 0%

 0%

 99%

 72%

% Work 

 

 

PLANT EST 

SATIS

PLANT EST 

SATIS

SUSPENDED

 

Message

11-429804

11-411804

11-257164

11-417404

11-419304

11-425104

Contract 

  

ACNH-X073-(148)E

STPL-6211-(136)E

ACNH-P078-(119)E

ACNH-P078-(120)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2885 SCOTT STREET;

2364 PASEO DE LAS AMERICA'S;

1217 DISTRIBUTION WAY

21834 CACTUS AVE

10529 VINE STREET;

3555 ROSECRANS ST 114-110;

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY 

RD.

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

871 NORTH BROADWAY

817 SWEETWATER RD.

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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03/20/22 Statement of Ongoing Contracts as of 03/29/22

11District

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

Fed Aid

HA22

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA FROM SPRING STREET  

UNDERCROSSING TO ROUTE 54 (CAMPO 

ROAD)

IN SAN DIEGO COUNTY NEAR DULZURA AND 

BARRETT JUNCTION FROM 0.9 MILE EAST 

OF GRANDE CREEK BRIDGE TO ROUTE 188

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO N125-W52  SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

Description 

ROADSIDE WORKER SAFETY

PAVEMENT REHABILITATION

ASPHALT RUBBER BINDER CHIP SEAL AND

ROADSIDE SAFETY IMPROVEMENTS.

APPLY METHACRYLATE ON BRIDGE DECK.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

Type Of Work

PAL GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

J. FRANCIS COMPANY

FLATIRON WEST, INC.

Contractor

SAN DIEGO CA 92131

CARLSBAD CA 92008

MODESTO CA 95354

IRVINE CA 92618

RIVERSIDE CA 92504

SAN DIEGO CA 92127

(855)860-5300

(760)444-1032

(209)522-2277

(949)299-1400

(951)776-9100

(760)916-9009

MEHI NABIZADEH

MEHI NABIZADEH

BENJAMIN HANEY

SULTAN GHAZIALAM

DAVID TOCI

COVARRUBIAS, CARLOS

Resident
Engineer

(619)697-0217

(858)688-1433

(858)518-8709

(619)602-0333

(858)688-1599

(619)760-7875

 $2,101,805

 $11,711,578

 $2,884,413

 $3,186,724

 $1,238,303

 $17,339,450

Bid + CCOs

 $490,727

 $10,788,633

 $2,808,800

 $535,905

 $1,110,866

 $13,054,355

Comp To  date

 $0

 $166,270

 $0

 $0

 $20,191

 $297,333

This Month

04/15/21

07/14/20

02/18/21

08/11/21

05/04/21

07/28/20

Awarded

05/07/21

08/07/20

03/09/21

09/14/21

06/17/21

08/27/20

Approved

08/22/22

04/28/22

04/01/22

06/19/23

04/15/22

09/15/23

Est Comp

 27%

 100%

 91%

 10%

 79%

 71%

%Time

 23%

 92%

 97%

 17%

 87%

 75%

% Work 

 

 

 

 

 

 

Message

11-412204

11-420004

11-2N0454

11-411404

11-2N0884

11-288834

Contract 

ACNH-P094-(068)E

ACNH-P094-(067)E

  

ACNH-P125-(020)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST;

5860 EL CAMINO REAL SUITE 200

1012 11TH STREET;

16 GOODYEAR, SUITE 140;

16197 KRAMERIA AVE.;

16470 W. BERNARDO DRIVE;

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

817 SWEETWATER ROAD

4050 TAYLOR STREET

5377 OTAY MESA RD

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-5.6/11.2

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

11-SD-905-3.2/11.7

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.3 MILES NORTH OF FRIAARS  ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KEARNY VILLA ROAD OVERCRO

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 805 FROM SAN YSIDRO BOULEVARD UC 

TO OTAY RIVER BRIDGE AND ON RTE 905 

FROM 0.5 MI W TO 0.6 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE 

UNDERCROSSING TO 0.5 MILE  NORTH OF 

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

Description 

MICROSUFACING RAMPS AT VARIOUS

CONVERSION FROM POTABLE WATER TO

CONVERSION FROM POTABLE WATER TO

I-805 SWEETWATER RIVER BRIDGE

INSTALL IRRIGATION AND LANDSCAPING

APPLY METHACRYLATE ON BRIDGE DECK,

Type Of Work

PAL GENERAL ENGINEERING INC.

PAL GENERAL ENGINEERING INC

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

ACCU CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

STE104-1461 SAN 

DIEGO,CA92154

SAN DIEGO CA 92154

SANTA ANA CA 92705

SAN DIEGO, CA 92123

SANTA ANA  CA 92705

TEMPE AZ 85282

(855)860-5300

(855)860-5300

(714)641-4730

(760)916-9100

(714)641-4730

(602)437-1711

BARJOUD, SAM

JOE IRION

SRESOVICH, RYAN

LAM, TAI

LAM, TAI

DAVID TOCI

Resident
Engineer

(619)572-8519

(619)778-8045

(858)688-1433

(858)688-1443

(858)688-1429

(858)688-1599

 $1,383,381

 $5,468,945

 $1,191,120

 $19,200,080

 $881,462

 $1,099,554

Bid + CCOs

 $1,345,372

 $0

 $446,455

 $18,893,235

 $837,702

 $411,060

Comp To  date

 $0

 $0

 $249,333

 $12,954

 $5,880

 $224,168

This Month

03/30/21

12/23/21

10/01/21

12/13/18

02/01/18

04/21/21

Awarded

04/16/21

03/18/22

10/19/21

01/09/19

02/21/18

06/02/21

Approved

04/11/22

06/05/23

08/29/22

04/21/22

08/25/22

Est Comp

 98%

 0%

 58%

 76%

 0%

 18%

%Time

 95%

 0%

 37%

 98%

 0%

 37%

% Work 

SUSPENDED

 

 

 

PLANT EST 

SATIS

 

Message

11-2N0744

11-428804

11-428704

11-430184

11-2T3304

11-2N0844

Contract 

  

ACNH-X073-(145)E

ACIM-8051-(641)E

B1IM- 805-(640)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICAS

2364 PASEO DE LAS AMERICA'S;

2098 S. GRAND AVE. SUITE A;

12121 SCRIPPS SUMMIT DR #400

2098 S. GRAND AVE. SUITE A

1310 W. 23RD STREET;

4050 TAYLOR ST MS220

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

12121 SCRIPPS SUMMIT 

DR STE400

4001 EL CAJON BLVD. 

STE 208

4050 TAYLOR ST

SAN DIEGO, CA 92110

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SAN DIEGO, CA 92123

SAN DIEGO, CA 92108

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan
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11District

 $18,274,184 $736,992,495 $972,261,593

11-SD-905-9.6/11.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

Description 

CONSTRUCT SOUTHBOUND FREEWAY TO

Type Of Work

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

RIVERSIDE CA 92509

(951)684-5360

COVARRUBIAS, CARLOS

Resident
Engineer

(619)760-7875

 $104,870,034

Bid + CCOs

 $101,444,976

Comp To  date

 $361,323

This Month

05/09/19

Awarded

05/28/19

Approved

02/02/23

Est Comp

 70%

%Time

 97%

% Work 

 

Message

11-2888U4

Contract 

GCBI-000C-(469)N

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1995 AGUA MANSA ROAD
5377 OTAY MESA ROAD

OTAY MESA, CA 92154

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 131
03/20/22 Statement of Ongoing Contracts as of 03/29/22

12District

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-5-.6/43

12-ORA-5-.6/43

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.2 MILE SOUTH OF REEF POINT 

DRIVE TO 0.4 MILE NORTH OF CRYSTAL 

HEIGHTS DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

SUPERIOR AVE AND IN HUNTINGTON BEACH 

AT BEACH BLVD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

STABILIZE BIOSWALES.

UPGRADE SIGNALS AND INSTALL SAFETY

INSTALL & MODIFY ITS ELEMENTS

REPAIR AND REPLACEMENT OF NON

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

HIGHLAND CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

INTERNATIONAL LINE BUILDERS, 

INC.

SELECT ELECTRIC, INC.

Contractor

IRVINE CA 92618

IRVINE CA 92618

ORANGE CA 92868

RIVERSIDE CA 92513

CORONA CA 92883

VISTA CA 92081

(949)299-1400

(949)299-1400

(714)538-5156

(951)710-1000

(951)682-2982

(619)460-6060

HONG, JOHN

BERRIOS, JOSE/CE- 

ZOKAI, FARID

MOHAMAD, YACOUB/CE- 

RAVANIPOUR

KATTAO, BIBARS

NAJM, ELIE/CE- 

CHAUDRY, MONAS

Resident
Engineer

(949)279-8741

(949)279-8502

(949)279-8433

 

(949)279-8801

(949)279-8826

 $6,546,698

 $9,668,673

 $944,798

 $1,018,018

 $17,514,560

 $4,753,775

Bid + CCOs

 $6,468,382

 $1,202,722

 $871,698

 $0

 $2,973,860

 $3,022,510

Comp To  date

 $0

 $88,444

 $7,800

 $0

 $194,847

 $582,237

This Month

09/11/20

01/26/21

12/23/20

09/17/21

09/15/20

07/23/20

Awarded

09/24/20

02/18/21

01/12/21

10/05/21

10/02/20

08/27/20

Approved

04/29/22

06/01/23

02/16/23

04/19/24

05/06/22

Est Comp

 100%

 26%

 53%

 0%

 31%

 84%

%Time

 95%

 12%

 88%

 0%

 17%

 64%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0P42U4

12-0Q6904

Contract 

  

ANCH-P001-(673)E

  

SNHG-P001-(677)E

ACNH-X059-(083)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

133 N. PIXLEY STREET;

PO BOX 7745

3955 TEMESCAL CANYON ROAD;

2790 BUSINESS PARK DR.;

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY

3350 E. BIRCH STREET,

STE 250

3350 E. BIRCH STREET,

STE 250

IRVINE, CA 92612

TUSTIN, CA

IRVINE, CA 92618

BREA, CA 02821

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-1.6/1.6

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

Fed Aid
Pgm Code

EL CAMINO REAL BRIDGE REPAIRS

IN ORANGE COUTNY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

Description 

REMOVE FALSEWORK, BACKFILL EROSION

REPLACE "METER ON" SIGNAL HEADS

DRAINAGE RESTORATION AT THE SEGUNDA

ADD ONE LANE IN EACH DIRECTION

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

Type Of Work

RV CONCRETE

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

Contractor

ANAHEIM CA 92801

PLACENTIA CA 92870

CORONA CA 92883

IRVINE CA 92618

SUITE 400 SAN DIEGO CA 

92123

IRVINE CA 92612

(714)855-4201

(714)573-4599

(951)674-7352

(949)753-1414

(213)305-4181

(703)216-1395

FALLAH, KAMI/CE-ZOKAI,

FARID

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

SHIEH, PETER

ZOKAI, FARID

HONG, JOHN

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8580

(949)279-8466

(949)279-8636

(949)279-8435

(949)279-8741

(949)289-3551

 $1,905,753

 $882,535

 $2,724,371

 $110,056,348

 $135,448,007

 $92,543,920

Bid + CCOs

 $0

 $798,935

 $1,933,426

 $61,387,815

 $92,369,773

 $28,959,801

Comp To  date

 $0

 $221,167

 $128,369

 $1,278,285

 $2,638,989

 $1,728,607

This Month

02/08/22

04/29/21

10/26/20

12/20/19

03/05/19

09/23/20

Awarded

03/16/22

06/03/21

11/17/20

01/15/20

04/04/19

10/13/20

Approved

06/24/22

06/13/22

02/21/24

09/25/24

02/26/24

02/28/24

Est Comp

 0%

 68%

 22%

 45%

 44%

 27%

%Time

 0%

 91%

 71%

 56%

 68%

 31%

% Work 

 

 

 

 

 

 

Message

12-0S5804

12-0S5904

12-0P7004

12-0K0214

12-0K0224

12-0K0234

Contract 

  

  

  

ACIM-0052-(019)S

TPLN-6212-(022)N

TPLN-6212-(024)

  

  

  

L607-1 10-(STP)L

--()

--()

  

  

  

12 0-21-()

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

6 CUSHING SUITE 200;

12121 SCRIPPS SUMMIT DRIVE

18201 VON KARMAN AVENUE

15700 TUSTIN VILLAGE 

WAY

4 VENTURE

3251 1/4 UNIVERSITY 

DRIVE

27405 PUERTA REAL, 

SUITE 300

27261 LAS RAMBLAS RD,

STE 160

320 GODDARD WAY SUITE

125

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-29.2/29.2

12-ORA-5-30.3/31.4

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

Fed Aid

20.20 

201130

Pgm Code

IN ORANGE COUNTY IN TUSTIN AT I-5 AND

RED HILL AVE IC

IN ORANGE COUNTY IN TUSTIN AND SANTA 

ANA BETWEEN ROUTE 5/55  SEPARATION 

AND 0.4 MILE SOUTH OF GRAND AVENUE 

UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM FROM 0.1 MILE NORTH OF SANTA 

ANA RIVER BRIDGE TO HARBOR BLVD 

OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

ON INTERSTATE 5 AT PM 42.5 IN THE 

CITY OF ANAHEIM, AT ORANGETHORPE AVE 

OVERCROSSING BRIDGE, PRESSURE GROUT 

VOIDS FOUND DIR'S EMERG

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

Description 

MODIFY SIGNALS, ADD SAFETY

COLD PLANE EXISTING ASPHALT

PLACE POLYESTER CONCRETE ON 3

RELOCATE FACILITIES AWAY FROM

REPAIR CRACKING AND SPALLING

MODIFY SIGNAL AND LIGHTING, REFRESH

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RJ NOBLE

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MARINA LANDSCAPE INC.

FLATIRON WEST, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

Contractor

COMPTON CA 90221

ORANGE CA 92865

IRVINE CA 92606

ORANGE CA 92868

SAN DIEGO, CA 92127

CORONA CA 92883

(310)669-8949

(714)637-1550

(949)252-0441

(714)939-6600

 

(951)682-2982

SHAM, KENNETH/CE- 

HONG, JOHN

RAMADAN, KIFAH/CE- 

HONG, JOHN

HONG, JOHN

SHIEH, PETER

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

Resident
Engineer

 

(424)436-7374

(949)279-8625

(949)279-8741

(949)279-8636

(949)279-8541

 $583,329

 $3,536,955

 $5,245,045

 $1,190,842

 $3,057,000

 $515,802

Bid + CCOs

 $0

 $0

 $5,395,956

 $1,041,384

 $2,891,551

 $185,278

Comp To  date

 $0

 $0

 $0

 $21,137

 $0

 $90,566

This Month

03/02/22

01/28/22

07/29/20

03/22/21

01/04/21

04/21/21

Awarded

03/29/22

02/23/22

08/20/20

04/15/21

01/14/21

05/11/21

Approved

08/28/22

03/31/22

08/12/22

04/30/22

04/25/22

Est Comp

 0%

 0%

 100%

 50%

 100%

 69%

%Time

 0%

 0%

 98%

 87%

 95%

 36%

% Work 

 

 

 

 

OVER RUN

 

Message

12-0R4704

12-0Q8204

12-0Q8504

12-0P9004

12-0S7104

12-0Q6504

Contract 

SIMG-0052-(031)E

HSIM-0052-(028)E

HSIM-0052-(022)E

  

  

SNHG-P022-(027)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

15505 EAST LINCOLN AVE;

16351 CONSTRUCTION CIR W;

3707 W. GARDEN GROVE BLVD;

16470 W BERNARDO DR, STE 120

3955 TEMESCAL CANYON RD.;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE, T#1

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH ST. 

SUITE 250

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92617

IRVINE, CA 92612

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-55-4.7/4.7

Fed Aid

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM

IN ORANGE COUNTRY AT VARIOUS  

LOCATIONS FROM 0.1 MILE WEST OF  

BROOKHURST STREET UNDERCROSSING IN 

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

IN ORANGE COUNTY IN SANTA ANA AND 

ORANGE, FROM 0.2 MILE WEST OF BEDFORD

RD OC TO 0.2 MILE WEST OF TUSTIN AVE 

UC

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

Description 

APPLY METHACRYLATE TREATMENT,

IMPROVE/RECONFIGURE CHANNELIZATION,

UPGRADE DRAINAGE AND ELECTRICAL

REPLACE CONCRETE BARRIER AND SIGN

MODIFY SIGNAL, ADD SAFETY LIGHTING,

UPGRADE TO CURRENT SEISMIC STANDARD

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

BEADOR CONSTRUCTION COMPANY, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

CALPROMAX ENGINEERING INC.

HIGHLAND CONSTRUCTION, INC.

Contractor

ORANGE CA 92867

FONTANA CA 92335

CORONA CA 92883

CORONA CA 92883

PLACENTIA CA 92870

ORANGE CA 92868

(714)769-7025

(909)356-8880

(951)674-7352

(951)674-7352

(714)573-4599

(714)538-5156

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

WU, ADRIAN

ADRIAN WU

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

PHAM, DAT/CE- WU, 

ADRIAN

Resident
Engineer

(949)279-8638

(949)279-8488

(949)279-8586

 

(949)279-8466

(949)279-8575

 $1,520,471

 $11,998,523

 $951,700

 $4,769,300

 $664,988

 $4,828,258

Bid + CCOs

 $312,932

 $11,914,719

 $193,477

 $0

 $467,080

 $1,046,689

Comp To  date

 $0

 $6,093

 $99,368

 $0

 $324,930

 $34,051

This Month

04/12/21

12/13/18

09/16/19

01/18/22

03/11/21

09/20/21

Awarded

04/30/21

01/09/19

10/04/19

02/01/22

04/01/21

10/05/21

Approved

05/17/22

05/31/22

04/30/22

05/03/22

01/17/23

Est Comp

 23%

 86%

 22%

 0%

 60%

 26%

%Time

 21%

 99%

 20%

 0%

 70%

 22%

% Work 

 

 

SUSPENDED

 

 

 

Message

12-0S2004

12-0M9004

12-0N9204

12-0Q3204

12-0Q6404

12-0Q3904

Contract 

  

HSNH-P022-(025)

  

SNHG-P022-(028)E

SNHG-P039-(040)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.;

8555 BANANA AVENUE

26320 LESTER CIRCLE;

26320 LESTER CIRCLE;

650 N.ROSE DR.#186;

133 N. PIXLEY STREET;

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

6533 MARINE WAY, 

TRAILER #2

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

Fed Aid

HB4N

20.20 

201130

HE11

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM AT VARIOUS LOCATIONS FROM 0.1

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.5 MILE NORTH 

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY FROM 0.2 MILE SOUTH 

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD 

UNDERCROSSING IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

Description 

UPGRADE TRAFFIC SAFETY DEVICES

PEER TO CONSTRUCT AND UPGRADE 91

HIGHWAY REPLACEMENT PLANTING

INSTALL SECURITY FENCING & GATES

RECONFIG NB RAMPS, CONST OF LOOP

UPGRADE SAFETY DEVICES, RELOCATE

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC.

SECURITY PAVING COMPANY, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

CORONA CA 92883

IRVINE CA 92606

TUSTIN, CA 92780

FONTANA, CA 92335

WESTLAKE VILLAGE, CA 91361

IRVINE CA 92618

(951)674-7352

(949)252-0441

(714)641-4730

 

(818)362-9200

(949)299-1400

N. RUDA/CE-F. ZOKAI

LUNA, FRANKLIN/CE-

M.JAVAHERNES

NOWAK, JOHN

SHEIH, PETER

SHIEH, PETER

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

Resident
Engineer

(949)279-8491

(562)449-7999

(949)279-8511

(949)279-8636

(949)279-8636

(949)279-4560

 $1,064,323

 $1,128,567

 $1,505,443

 $1,035,000

 $50,639,493

 $18,442,751

Bid + CCOs

 $721,668

 $1,004,749

 $1,411,919

 $963,455

 $41,634,563

 $7,472,905

Comp To  date

 $190,246

 $246,328

 $137,403

 $0

 $952,568

 $0

This Month

06/23/21

05/13/21

02/15/18

06/04/21

04/19/19

09/16/20

Awarded

08/03/21

06/08/21

03/09/18

07/19/21

05/13/19

10/19/20

Approved

05/10/22

04/01/22

05/11/22

04/30/22

04/22/22

07/08/22

Est Comp

 74%

 87%

 0%

 100%

 97%

 70%

%Time

 68%

 88%

 0%

 93%

 81%

 40%

% Work 

 

 

PLANT EST 

SATIS

OVER RUN

 

 

Message

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

Contract 

HSNH-P055-(064)

  

  

  

EPNH-P057-(067)E

HSNH-P073-(141)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

16351 CONSTRUCTION CIR W;

14751 PLAZA DRIVE SUITE L

8555 BANANA AVENUE

3075 TOWNSGATE ROAD, STE 200

16 GOODYEAR, STE. 140;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T4

3251 1/4 UNIVERSITY 

DRIVE

3350 E BIRCH STREET, 

STE 250

6521 MARINE WAY

TUSIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

Fed Aid
Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM MOULTON PARKWAY UNDERCROSSING IN

LAGUNA NIGUEL TO BRISTOL STREET 

UNDERCROSSING IN COSTA

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN BREA AT BERRY 

STREET AND JASMINE DRIVE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

Description 

REPLACE APPROACH SLABS AND SEAL

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

INSTALL HIGH FRICTION SURFACE

MODIFY SIGNAL, INSTALL LIGHTS,

OVERHEAD SIGN STRUCTURE.

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

CROSSTOWN ELECTRICAL & DATA, 

INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

IRVINE CA 92606

CORONA CA 92883

WILDOMAR CA 92595

BENICIA CA 94510

IRWINDALE CA 91706

COMPTON CA 90221

(949)252-0441

(951)674-7352

(951)245-1686

(707)746-8028

(626)813-6693

(310)669-8949

RUDA, NABIL/CE- ZOKAI,

FARID

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

NADERI, ARSALAN/CE- 

RAVANIPOUR

NAJM, ELIE/CE-MONAS 

CHAUDRY

SHIEH, PETER

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8447

(949)279-8447

(949)279-8826

(949)279-8636

 $1,640,865

 $6,936,264

 $618,640

 $17,620,000

 $352,332

 $2,987,303

Bid + CCOs

 $0

 $6,818,011

 $455,572

 $9,349,378

 $279,292

 $376,661

Comp To  date

 $0

 $17,496

 $11,648

 $390,567

 $75,601

 $143,960

This Month

09/16/21

06/25/20

04/10/19

11/13/20

06/11/20

05/27/21

Awarded

10/19/21

07/23/20

05/01/19

12/02/20

07/02/20

08/19/21

Approved

08/26/22

01/13/23

05/22/23

05/02/24

04/19/22

10/18/22

Est Comp

 0%

 58%

 71%

 32%

 86%

 18%

%Time

 0%

 98%

 74%

 52%

 63%

 13%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0R3404

12-0N8604

12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

Contract 

  

HSNH-P037-(140)E

HSNH-P074-(068)E

HSNH-P074-(071)E

SNHG-P090-(017)E

SNHG-P091-(149)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

2990 BAY VISTA COURT, SUITE D

5454 DIAZ STREET;

15614 S. ATLANTIC AVENUE;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

6521 MARINE WAY

3350 E. BIRCH STREET,

#250

3251 1/4 UNIVERSITY 

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 92821

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-133-4.2/13.4

Fed Aid

HA23

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LINDA FROM 0.3 MILE WEST OF 

LAKEVIEW AVENUE OVERCROSSING TO  

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN YORBA LINDA  FROM

W91-S241/91 CONNECTOR SEPARATION TO 

0.6 MILE EAST OF GYPSUM CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM 0.1 MILE SOUTH OF ROUTE 

73/133 SEPARATION TO ROUTE 133/241 

SEPARATION

IN ORANGE, IN VARIOUS CITIES, AT 

VARIOUS LOCATIONS, FROM LAGUNA CANYON

CREEK TO SANTIAGO AQUEDUCT 

UNDERCROSSING

Description 

CAPM PAVEMENT PRESERVATION

REHABILITATE COMMERCIAL VEHICLE

REMOVE AC PAVEMENT AND PLACE

ROADWAY WIDENING, RESTRIPING AND

REPLACE DAMAGED AND OUTDATED MBGR,

METHACRYLATE TREATMENT, JOINT SEAL

Type Of Work

ACME CONCRETE PAVING INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SPOKANE WA 99202

IRVINE CA 92618

CORONA CA 92883

CARLSBAD CA 92008

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

(509)242-1234

(949)299-1400

(951)674-7352

(760)444-1032

(626)960-9502

(909)394-4510

PHAM, DAT /CE-ADRIAN 

WU

PHAM, DAT /CE-ADRIAN 

WU

PHAM, LIEU/CE- WU, 

ADRIAN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

SHIEH, PETER

HONG, JOHN

Resident
Engineer

(949)279-8586

(949)279-8575

(818)319-7095

(562)449-7999

(213)220-9669

(949)279-8625

 $9,627,855

 $5,581,265

 $1,587,300

 $6,845,845

 $11,038,169

 $1,686,570

Bid + CCOs

 $8,411,281

 $5,383,872

 $25,402

 $0

 $9,004,663

 $1,674,043

Comp To  date

 $66,944

 $0

 $0

 $0

 $703,028

 $0

This Month

11/07/19

12/18/19

05/18/21

02/23/21

01/16/20

04/01/21

Awarded

12/04/19

01/22/20

06/18/21

03/11/21

02/13/20

04/30/21

Approved

05/02/22

03/30/22

04/30/22

06/01/22

03/15/22

Est Comp

 100%

 48%

 0%

 0%

 100%

 18%

%Time

 87%

 96%

 2%

 0%

 82%

 99%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

OVER RUN

 

Message

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0N6604

12-0S2204

Contract 

ACNH-P091-(148)E

  

  

ACNH-P133-(018)

HSNH-P133-(016)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4124 E BROADWAY AVE

16 GOODYEAR STE 140;

26320 LESTER CIRCLE;

5860 EL CAMINO REAL;

14425 JOANBRIDGE STREET;

559 W. COVINA BLVD.;

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T#2

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $10,973,482 $322,926,970 $580,831,390

12-ORA-241-14.5/25

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO AND RANCHO 

SANTA MARGARITA ON ROUTE 241 FROM OSO

PARKWAY TO PORTOLA PARKWAY

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

IN ORANGE COUNTY IN IRVINE ON ROUTE 

405 AT CULVER DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM VON 

KARMAN AVE. OC TO 0.1 MILE NORTH OF 

MACARTHUR BLVD. AND IN COSTA MESA 

FROM SANTA ANA DELPHI CH

Description 

INSTALL MGS AND CRASH CUSHIONS

PAVEMENT REPAIR, GROUND WATER

ADA AND SIGNAL MODIFICATION

RELOCATE FACILITIES AWAY FROM

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

CHUMO CONSTRUCTION INC

ACCU CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

WESTLAKE VILLAGE CA 91361

BALDWIN PARK CA 91706

TUSTIN, CA 92780

(949)252-0441

(818)362-9200

(626)960-9502

(714)641-4730

HONG, JOHN

YACOUB, MOHAMAD/CE- 

RAVANIPOUR

SIDHU,GAGANDEEP/CE-MO 

ESSAYLI

NOWAK, JOHN

Resident
Engineer

(949)279-8416

(949)279-8433

(949)279-8466

(949)279-8511

 $971,248

 $13,903,141

 $1,271,649

 $1,477,699

Bid + CCOs

 $902,926

 $1,026,170

 $1,166,439

 $1,406,013

Comp To  date

 $7,062

 $568,926

 $15,759

 $1,056

This Month

05/22/20

10/21/21

06/11/20

02/24/20

Awarded

06/18/20

11/23/21

07/02/20

03/20/20

Approved

03/25/22

08/29/23

04/18/22

05/13/22

Est Comp

 98%

 2%

 98%

 91%

%Time

 91%

 7%

 92%

 94%

% Work 

 

 

 

 

Message

12-0Q7004

12-0H0474

12-0P4004

12-0N5204

Contract 

HSST-P241-(008)E

ACST-P241-(009)E

SIMG-405 -(013)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

16351 CONSTRUCTION CIR W;

3075 TOWNSGATE ROAD, SUITE 20

14425 JOANBRIDGE STREET;

14751 PLAZA DRIVE SUITE L

15700 TUSTIN VILLAGE 

WAY, T#2

4 VENTURE, SUITE 150

6533 MARINE WAY, 

TRAILER #2

3251 1/4 UNIVERSITY 

DRIVE #2

IRVINE , CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

01-0F3104

01-0L0404

01-0L2304

01-0F2404

01-488024

01-488014

01-0J8604

01-0L9204

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

01-0F9204

01-0A1104

01-0C5704

01-0B6204

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-43.7/0

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0E68U4

01-0E0004

01-0G5804

01-0E6504

01-0L6904

01-0K4204

01-0L3904

01-0E7704

01-0F8204

01-3660U4

01-0J8004

01-0F4604

01-0F4704

01-0F6804

01-0F5304

01-0A1204

01-0K4804

01-0G33U4

01-0G5504

01-0L7604

01-0E83U4

01-0E7204

Contract

01-HUM-101-78.0/79.8

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-350.0/137

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-101-17.9/87.8

01-HUM-101-90.1/109.6

01-HUM-255-6.0/7.6

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-299-1.8/1.8

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-185.0/18.5

01-LAK-20-/0

01-LAK-29-12.7/14.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-2982U4

01-0E0814

01-0L9304

01-0J8804

01-0L6804

01-0B5004

01-0L4204

01-0C4504

01-0K5204

01-0L4004

01-0L9704

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0L9104

01-0L7004

02-4E46U4

02-0J3804

02-4E4504

02-1H1104

02-3J3904

Contract

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-175-/1.5

01-LAK-999-/0

01-MEN-20-240.0/25

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

01-MEN-101-424.0/44.5

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR-299-10.0/43

01-VAR--/0

02-LAS-36-6.0/14.6

02-LAS-36-20.5/22.8

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-1.0/.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12

Page
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02-2J4004

02-4H8104

02-0H5504

02-3J1204

02-1J5004

02-3J1504

02-1H7904

02-4H4404

02-3J1004

02-3J6604

02-4H1504

02-3J0904

02-0J7404

02-4C40V4

02-4G5804

02-2J3904

02-2H9704

02-4G4404

02-2J3804

02-2H1304

02-4F5204

02-2J7004

Contract

02-LAS-395-56.5/61.1

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-10.0/1

02-PLU-70-36.8/62.5

02-PLU-70-/29.9

02-PLU-284-/8.3

02-SHA-5-3.0/.4

02-SHA-5-4.9/5.1

02-SHA-5-8.0/40

02-SHA-5-22.0/6.8

02-SHA-5-3.8/11.7

02-SHA-5-31.0/31.7

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

02-SIS-5-25.4/25.9

02-SIS-5-9.9/68.1

02-SIS-5-/0

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-4G6304

02-3J6904

02-4F6004

02-1H4704

02-4F5904

02-1J4904

02-2J3604

02-0H3904

02-2J4104

02-1H5104

02-0H5404

02-4F2204

02-2J4204

02-2J4704

02-2J1404

02-4H3404

02-4G6204

02-3J1904

02-4G5304

02-0J9104

02-3J6404

02-3J2204

Contract

02-SIS-89-3.2/0

02-SIS-96-370.0/37.3

02-SIS-96-7.3/15.9

02-TEH-5-36.3/41.6

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

02-TEH-99-9.0/9.3

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-3-26.3/29.8

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-5.2/5.7

02-TRI-299-3.5/0

02-TRI-299-/43.4

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-1J2404

03-2H2404

03-0J7004

03-3H72U4

03-0J7204

03-1H8604

03-0J9004

03-1J3504

03-2H6304

03-2F9804

03-0H6504

03-0H8304

03-2G2804

03-4E62U4

03-3H4504

03-2J7204

03-2J7304

03-0H5204

03-2H5104

03-4F4204

03-3F0604

03-2H62U4

Contract

02-VAR--/0

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-34.0/34

03-BUT-99-30.5/30.6

03-BUT-162-18.4/19.9

03-COL-20-31.8/32.8

03-COL-20-34.8/36.5

03-ED-49-10.7/11

03-ED-50-.8/1.9

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-420.0/63.8

03-ED-50-/0

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-0H2104

03-1H18U4

03-2H30A4

03-4F3704

03-0H6904

03-0J2504

03-2F3404

03-1J5004

03-0H4604

03-1H0304

03-2F5704

03-2J9204

03-4F64A4

03-4F6404

03-0H10U4

03-2H6404

03-3H3304

03-1H8204

03-0H08U4

03-1F1504

03-1H1004

03-2H1104

Contract

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-19.3/19.3

03-NEV-174-3.0/3.9

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-254.0/25.4

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-12-.6/.6

03-SAC-50-2.5/3.2

03-SAC-50-15.8/23.1

03-SAC-50-.2/6.1

03-SAC-50-7.7/9.5

03-SAC-50-/0

03-SAC-51-1.6/4.4

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-3F0714

03-2G3904

03-1H1904

03-2H15U4

03-0F2844

03-0F2864

03-0F2804

03-0H4804

03-1J4604

03-1H8504

03-0J8604

03-3F5604

03-3F99U4

03-4H6904

03-0J3504

03-4H9504

03-0H4204

03-1G7204

03-3H93U4

03-0H4004

03-2G1204

03-1G7604

Contract

03-SAC-51-2.0/3.5

03-SAC-51-4.7/8.8

03-SAC-80-9.6/12.9

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-19.4/21.1

03-SAC-999-/0

03-SIE-89-.5/5.1

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-2J9604

03-0H5404

03-4F1714

03-0F2504

03-1G0104

03-0A5704

03-3F5104

03-3J0204

03-1H2704

03-1E0604

03-4F38U4

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

04-1W9904

04-0A7714

04-0A7724

04-160304

04-2A3324

Contract

03-VAR--/0

03-VAR--/0

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-49-49.0/4.9

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-80-6.4/6.8

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-297634

04-4Q2604

04-0W0204

04-3K2004

04-2W7404

04-2K7904

04-0K6804

04-0K6504

04-3J0504

04-3Q3904

04-3J1304

04-4G0564

04-0J5304

04-4J7304

04-4W0704

04-2K8204

04-2W3404

04-4J9804

04-4K9804

04-2J0414

04-2Q0204

04-2J0424

Contract

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-45.4/45.8

04-ALA-580-1.3/6

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.4/12.4

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-34.1/34.6

04-ALA-880-.9/24.8

04-ALA-980-1.1/1.1

04-CC-4-25.8/28.3

04-CC-4-16.7/16.7

04-CC-4-28.7/31

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3K3204

04-4W3304

04-2W2704

04-3W7704

04-269804

04-2J7204

04-4G8914

04-3G4744

04-2W1204

04-4W9004

04-3G3014

04-0Q8504

04-0AA484

04-0AA444

04-4J4204

04-3K3504

04-3W3904

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

Contract

04-CC-4-/0

04-CC-24-.7/.7

04-CC-80-2.3/2.3

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

Page
Statement of Ongoing Contracts - Index



04-4J3004

04-1W6304

04-2W7604

04-2594A4

04-4W7504

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-4G8404

04-1G4304

04-1J9704

04-3K3304

04-2J7804

04-0P48U4

04-0W1704

04-4J2824

04-3Q4704

04-2Q0504

04-4J0304

04-4J9304

04-2W3904

Contract

04-NAP-29-29.3/36.9

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-29-20.4/20.8

04-NAP-80-7.3/7.3

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45

Page
Statement of Ongoing Contracts - Index



04-0J5604

04-1W6204

04-1W5104

04-3W8404

04-2A4414

04-2A2514

04-3Q4104

04-0Y5004

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-3G6204

04-2K1904

04-2J8014

04-1W9804

04-4J3904

Contract

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-10.1/10.4

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-237-.2/1

04-SCL-280-2.9/2.9

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-2.0/2.8

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-/4.2

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-2Q0804

04-1AA004

04-0K6704

04-0W1204

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5614

04-1J5694

04-2AC504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-4G0804

04-0A0204

04-1J3604

04-0W5404

04-2640F4

Contract

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-82-19.8/19.8

04-SM-84-17.2/17.2

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/6.6

04-SM-101-/21.8

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SOL-80-10.4/30.2

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-101-3.7/7.2

Cnty Rt Pm
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49
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49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-0J1004

04-1Q8604

04-0J6424

04-4G3804

04-2W3304

04-1Q8704

05-1P3104

05-1P0704

05-1N4104

05-1N4304

05-1K0504

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1K8504

05-1H0004

05-1C8904

05-1H0204

05-1F8204

05-1F75U4

Contract

04-SON-101-9.0/9

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

05-MON-1-.1/8.2

05-MON-1-10.4/10.4

05-MON-1-27.2/27.6

05-MON-1-44.3/-44.3

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-68-1.1/4.2

05-MON-101-87.3/91.5

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

Cnty Rt Pm
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53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0161H4

05-1N6204

05-1P3404

05-0A0904

05-1G1304

05-1F8104

05-1N3004

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-1P0504

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1H9904

05-1G9704

05-1J4704

05-1H6304

Contract

05-MON-101-91.2/99.2

05-MON-146-1.5/10.1

05-MON-156-2.5/2.5

05-MON-156-1.4/2

05-SB-1-29.9/49.2

05-SB-1-33.1/0

05-SB-1-25.0/0

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-/0

05-SB-135-11.7/17.8

05-SB-135-16.5/0

05-SB-154-21.3/0

Cnty Rt Pm
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59
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59

59
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60

60
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05-1C4204

05-1M3704

05-1H4504

05-1K1004

05-0C6414

05-1J4804

05-1H0604

05-0J2004

05-1M6504

05-1N0304

05-1F9204

05-1K0604

05-1K1304

05-0Q6014

05-1G2604

05-1G9904

05-0L7214

05-0L7224

05-1P0304

05-1P3604

05-1F6304

05-1N3904

Contract

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

05-SB-246-13.6/15.2

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-31.9/35.7

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-69.3/71.9

05-SLO-41-14.2/15.9

05-SLO-46-6.9/6.9

Cnty Rt Pm
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61
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62
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62
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62
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05-1P0404

05-1N0504

05-1G3704

05-3307A4

05-1H9304

05-0N2204

05-0L7234

05-1M3804

05-1N3504

05-1N6904

05-1F4904

05-1H3604

05-1G9604

05-1N6504

06-0Y4904

06-0W1804

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

06-0Y7004

06-0V9304

Contract

05-SLO-46-9.7/9.7

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-49.7/54.7

05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-37.8/46

05-SLO-101-41.9/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

05-SLO-166-70.6/74.6

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

06-FRE-41-39.9/41.2

06-FRE-41-/0

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

67

67

67

67

67

67

68
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06-0U4204

06-0S4604

06-0U2304

06-0X3104

06-0Y4204

06-0U4504

06-0U0304

06-1A9004

06-0U4704

06-0T0304

06-0U1004

06-442554

06-0X3504

06-0Q9204

06-0Q2804

06-1C4504

06-0X2004

06-1C9304

06-0V2804

06-0S5104

06-0R1904

06-0T0204

Contract

06-FRE-99-4.9/11.6

06-FRE-99-.9/5

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

06-KER-5-81.7/87

06-KER-5-/0

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-58-6.0/15.4

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-48.6/57.6

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-184-.9/L1.1

06-KER-223-21.2/21.2

06-KER-223-15.7/16.3

06-KIN-5-/0

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-0Y9304

06-0U79U4

06-1B0104

06-470904

06-0U5204

06-0W3604

06-0U3004

06-0U0404

06-0U7304

06-1A9804

06-0U2704

06-0Q9104

06-0U7704

06-360244

06-1C8804

06-0T3504

06-1A0404

06-1C3904

06-1C4004

06-0U2804

07-333204

07-341704

Contract

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-17.5/22

06-TUL-65-6.9/10

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

06-TUL-198-26.7/33.2

06-TUL-198-37.5/41.3

06-TUL-245-1.4/1.4

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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07-339804

07-331704

07-359604

07-316904

07-3W8704

07-4V0104

07-291404

07-1XG104

07-327204

07-2055C4

07-288304

07-332504

07-325704

07-215954

07-4W7904

07-351804

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

07-314204

Contract

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-18.9/19.9

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-14.2/53.4

07-LA-5-17.9/18

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-319904

07-328804

07-3W8004

07-325904

07-2159U4

07-296604

07-260804

07-303904

07-4V1604

07-1193U4

07-335304

07-319504

07-304204

07-332604

07-304304

07-337604

07-320004

07-3W4504

07-311104

07-4W6104

07-1XS404

07-343404

Contract

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-73.5/88.6

07-LA-5-87.4/87.4

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-37.2/42.4

07-LA-10-42.3/48.3

07-LA-10-46.0/48

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-.4/21.1

07-LA-14-28.9/29.2

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-180.0/30.9

07-LA-39-31.2/31.2

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

Page
Statement of Ongoing Contracts - Index



07-138204

07-304504

07-301804

07-327104

07-304004

07-4V2204

07-1XS104

07-4W7704

07-301104

07-317304

07-4W7604

07-210624

07-4V0304

07-319204

07-4V1004

07-319104

07-4W9504

07-1XV204

07-344004

07-311404

07-303704

07-1XU804

Contract

07-LA-47-3.4/4.6

07-LA-57-/4.5

07-LA-57-7.7/11.8

07-LA-60-.5/11.7

07-LA-60-11.0/12

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-6.0/18.6

07-LA-91-10.0/10.3

07-LA-91-11.8/11.8

07-LA-91-12.1/20.7

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-307504

07-4W9404

07-1XP304

07-297404

07-1XH104

07-317404

07-328604

07-4W9304

07-312004

07-335004

07-276104

07-4W7404

07-4W7804

07-238304

07-1XV304

07-322304

07-2975U4

07-329804

07-1XS704

07-1XP904

07-325304

07-311604

Contract

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

07-LA-105-/12.9

07-LA-110-.7/26.1

07-LA-110-.7/8.8

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

07-LA-110-/31.9

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-118-1.5/10.2

07-LA-134-2.6/4.8

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-311704

07-286204

07-4V3604

07-310404

07-3096U4

07-330704

07-325204

07-309304

07-4V0204

07-253104

07-4V1404

07-306604

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

07-320204

07-1XV004

07-311904

07-202124

Contract

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-/9.7

07-LA-210-15.6/18.5

07-LA-210-36.7/37.1

07-LA-210-38.6/38.9

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-40.1/48.1

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-20.9/24.6

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-304404

07-342404

07-318204

07-302504

07-291304

07-305204

07-1XM404

07-4W8004

07-4W2704

07-4W9104

07-311304

07-302404

07-4W5004

07-1XT904

07-311504

07-0W0304

07-301404

07-302204

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

Contract

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-20.3/20.3

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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08-1F1434

08-1F1414

08-1E8404

08-1C6804

08-0N6704

08-1F5904

08-1J0204

08-1M6004

08-1L7304

08-1C8504

08-1F6004

08-1K7604

08-1E1104

08-1L6604

08-1L3304

08-384234

08-1F44U4

08-0Q9104

08-1L5904

08-1L6904

08-1K7704

08-1K1904

Contract

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-12.9/12.9

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-215-41.4/0

08-SBD-2-/6.4

08-SBD-10-16.0/20.1

08-SBD-10-29.4/39.2

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-1H2714

08-1F9904

08-0K1234

08-1H3504

08-0K1224

08-1N0904

08-1E0604

08-1G5204

08-1L9804

08-1L9404

08-0G8004

08-1M5704

08-0R1604

08-0R1504

08-0R1424

08-1L6504

08-0F0304

08-0Q75U4

08-0E33U4

08-1L6704

08-0G7904

08-1J4904

Contract

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-64.6/75.3

08-SBD-15-20.0/29.1

08-SBD-15-28.6/37.5

08-SBD-18-90.0/45

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-119.0/119

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-1J2004

08-1H8304

08-1H2904

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

08-476424

08-1K7804

08-1H3414

08-0K8404

08-0R4204

09-381504

09-213404

09-387804

09-377304

09-367404

09-385704

09-367204

09-366604

09-360704

Contract

08-SBD-138-15.0/15.1

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-168-32.7/36.5

09-INY-395-29.2/41.8

09-INY-395-6.4/15

09-KER-14-16.6/16.6

09-KER-14-4.7/12.6

09-KER-14-/0

09-KER-202-4.7/5.2

09-MNO-0-/0

09-MNO-395-6.9/T9.6

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

108

108

108

108

108

108

109

109
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10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1C3604

10-1L6504

10-1N8704

10-0W8704

10-1P6804

10-1C8104

10-1C7904

10-0W6204

10-3A7204

10-0Q1214

10-1N7104

10-1C1704

10-1E6204

10-1G7504

10-0Y1104

10-1L1204

10-1J3004

10-0X5204

Contract

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-88-7.9/65.8

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-CAL-4-29.2/29.4

10-CAL-4-36.0/50

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-.7/.7

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-1.1/1.1

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-99-/0

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

10-MER-165-8.6/9.8

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113
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10-1C0404

10-0Y6004

10-0P9234

10-1J1804

10-1F4604

10-1C5004

10-1G9904

10-1C8004

10-0P5404

10-1H3424

10-1G4404

10-1K9304

10-1F7604

10-1K6104

10-1F1704

10-0S7404

10-1E5314

10-1J2104

10-1C7604

10-3A1014

10-1N4604

10-1C2804

Contract

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-MPA-140-/12

10-SJ-4-4.5/4.9

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-10.6/0

10-SJ-5-33.4/33.4

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-26-1.1/1.1

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-1C9604

10-1M3504

10-1J5204

10-0W6304

10-0X56Y4

10-0Y2104

10-462104

10-1N3204

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-424604

11-427504

11-418104

11-2N0534

11-2E1544

11-2T35U4

11-429704

11-430674

11-424704

Contract

10-SJ-120-.6/T6.8

10-SJ-132-.7/5.8

10-STA-5-12.6/0

10-STA-5-27.0/27.4

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

10-TUO-132-4.7/6

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-2.3/14

11-SD-5-20.5/20.5

11-SD-5-34.7/36.3

11-SD-5-37.4/52.6

11-SD-5-.3/72.1

11-SD-5-.3/5

11-SD-5-13.5/14.4

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-2T3404

11-422004

11-417504

11-2T2174

11-2T2184

11-430014

11-420704

11-424904

11-264104

11-430604

11-4116U4

11-428104

11-422104

11-2N0954

11-2N0994

11-056374

11-429804

11-411804

11-257164

11-417404

11-419304

11-425104

Contract

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-5-/60

11-SD-5-/0

11-SD-8-2.2/2.2

11-SD-8-5.6/17.4

11-SD-8-13.4/20.4

11-SD-8-.3/23

11-SD-8-23.0/61.3

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124

Page
Statement of Ongoing Contracts - Index



11-412204

11-420004

11-2N0454

11-411404

11-2N0884

11-288834

11-2N0744

11-428804

11-428704

11-430184

11-2T3304

11-2888U4

11-2N0844

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0P42U4

12-0Q6904

12-0S5804

12-0S5904

12-0P7004

Contract

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

11-SD-905-9.6/11.4

11-SD-905-3.2/11.7

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-5-.6/43

12-ORA-5-.6/43

12-ORA-5-1.6/1.6

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0K0214

12-0K0224

12-0K0234

12-0Q8204

12-0Q8504

12-0P9004

12-0S7104

12-0R4704

12-0Q6504

12-0S2004

12-0M9004

12-0N9204

12-0Q3204

12-0Q6404

12-0Q3904

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

12-0R3404

Contract

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-30.3/31.4

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-42.5/42.6

12-ORA-5-29.2/29.2

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-55-4.7/4.7

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

131
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12-0N8604

12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0S2204

12-0N6604

12-0Q7004

12-0H0474

12-0P4004

12-0N5204

Contract

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-4.2/13.4

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Cnty Rt Pm

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $126,215,574

 Bid + CCO

 $75,303,669

 Work Comp

-F-



01

02

03

04

District

District

District

District

 $428,406,822

 $444,392,655

 $1,669,461,197

 $249,605,981

 $331,212,887

 $1,012,968,036

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $3,005,777

 $299,185,471

 $2,000,513

 $62,134,276

 $380,257,866

 $93,265,874

 $291,580,729

 $71,262,777

 $1,213,351,817

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $2,529,386

 $171,772,927

 $1,947,294

 $49,624,206

 $279,641,387

 $55,613,292

 $205,211,996

 $83,500

 $752,059,248

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-S-

-I-

-S-

-I-

-F-

-S-



04

05

06

District

District

District

 $1,843,096,348

 $838,538,200

 $530,818,436

 $1,190,930,500

 $405,824,509

 $303,710,043

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $370,793,226

 $279,099,684

 $234,680

 $1,192,968,758

 $235,063,304

 $20,534,431

 $582,940,466

 $27,361,933

 $250,514,868

 $17,637,930

 $235,303,705

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $149,635,146

 $190,590,767

 $80,968

 $850,623,620

 $101,311,832

 $12,793,319

 $291,719,358

 $21,353,579

 $97,868,511

 $7,684,263

 $176,803,690

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-F-

-S-

-I-

-F-

-S-



07

08

09

District

District

District

 $2,381,848,411

 $1,178,321,668

 $133,295,830

 $1,825,012,617

 $635,479,121

 $51,956,688

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $487,459,523

 $206,603,338

 $22,042,667

 $1,665,742,884

 $239,221,014

 $63,537,510

 $13,697,285

 $861,865,858

 $115,158,241

 $18,137,589

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $400,554,919

 $184,994,037

 $12,056,470

 $1,227,407,192

 $178,322,403

 $24,861,902

 $4,373,212

 $427,921,603

 $44,597,618

 $7,359,070

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-



10

11

12

District

District

District

 $406,041,662

 $972,261,593

 $180,233,300

 $736,992,495

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $3,974,538

 $145,396,170

 $52,751,373

 $203,919,580

 $30,560,336

 $48,642,756

 $23,368,386

 $869,690,114

 $110,056,348

 $33,988,260

 $13,903,141

 $422,883,641

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $3,787,608

 $62,423,407

 $32,853,165

 $81,169,120

 $26,221,721

 $28,600,278

 $5,294,955

 $676,875,542

 $61,387,815

 $11,385,140

 $1,026,170

 $249,127,845

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



10

02

01

08

District

 $6,007,560

 $179,117,482

 $21,742,430

 $29,716,546

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $580,831,390  $322,926,970

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

 $7,246,853,148 $11,407,314,213

 $1,364,693,305

 $7,946,247,750

 $300,572,724

 $1,795,800,434

Bid + CCO

 $898,823,776

 $5,192,480,602

 $128,399,614

 $1,027,149,156

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



04

07

06

03

District

 $164,238,150

 $90,898,073

 $14,768,351

 $505,000

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $506,993,592
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